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Fige 1 - No. 1 Freight traffic on the electrified lires, calculated in
ton-kilemeters increased 8.8 times in 1955 as compared to 1940.
Diagram No. 2 shows the percentage of electrified lines to the
total length of rail network and the freight traffic.

Fig. 2 - Diagram of rail lines to be electrified during the Sixth Five-Year
Plan period.

Fige 3 -~ Map showing rail lines to beelectrified during the Sixth Five-Year Flian.

Fig. 4 - Map of rail lines to be electrified by 1960.
Fige 5 - Diagram showing the growth of electrified rail lines from 1940 to 1960,

Fig, 6 — Diagrsm of the development of the Moscow Railroad system from
1937 - 1952,

Fige 7 — Diagram of the Bailroad lines of the Moscow area,

Fig. & ~ Photo shows an electric locomotive "VL22-1052" pulling a train on
the Moskva - Serpukhov strefch of the Moskva-Kursk-Donbass system.
Fige 9 - At Pereva electric locomotive enginehouse, (photo)

Fig.10 -~ Photo shows condition on tracks to the locomotive repair and
servicing shop on the Ozherel'ye-Uznnovo stretch.

Fig.1ll -~ The first locomotives using single-phase alternate current of industria]
frequency could not be placed in enginehouse due to lack of facili-
ties and were left for several days on the tracks of the Ozherelt!ye—~
Uzunovo stretch. (photo)

Fig.12 - 0l1d fashioned and primitive system of sanding new single-phase alter-
nate current electric locomotive on Ozherel'ye-Uzunovo stretch. (photo)

Fig.13 - Electric train leaving Kashira station. (photo)

Figel4 - View of the first electric train departing from the Vitebskiy Terminal
in Leningrad for Pushkin and Pavlovsk. (photo)

Figel5 - Preparing lumber for the roof of the new enginehouse at Adler
station. (photo)

Figel6 -~ Loading foundstions for reinforced concrete supports produced at
Belorechenskaya ., (photo)
Fig.1l7 - Near Chusovskaya electric locomotive enginehouse. (photo)

Fig. 18- An electric train pulling a heavy duty train on the Ufa~Chernikovks
stretch. (photo)
Electrification of the Dema-Kropachevo line,(photo)

%‘he in§ta11ation of an anker tower on the Vavilovo-Min'yar stretch.
photo

"WL22 1203" elsciric locomotive pulling a heavy duty train on
Vavilovo-Min'yar stretch of the Ufa system. (photo)
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13, FAg, 22 — Electrified section on the Dema-Rayevka line, (photo)
Fig.23 - Installation work on a run near Rayevka station on the Dema-Rayevka
electrified section of the Ufa system.

Fige An electric loccmotive draws a heavy duty train along a section of
the Vyazovaye~Kropachevo railway of the South Urals system. (photo)

Fige A string of railroad cars loaded with coal on an electrified
section of the South Urals railway. (photo)

Fig. A train losded with 700-800 tons of freight, over the nomm hauled by
electric locamotive on Zlatoust-Chelyabinsk section of the South
Urals system. (photo)

Fige Workmen at Barabinsk electric locomotive enginehouse. (photo)

Fige Signal-operator at Barabinsk station of the Omsk system. (photo)

Fig. This building was formerly used for technical inspection of steam
locamobives at Barabinsk, now it has been adjusted for equipping
of electric loccmotives and has a mechanized system of sanding
and lubricating. (photo)

Near Baracinsk station of the Omsk system. (photo)
An interior view of a reconstructed shop for lifting repair at
Barabinsk locomotive enginehouse. (photo)

Installation of contact network at Nazyvayevskaya station of the
Onek system. (photo)

The installation of an oil circuit-breaker at the Nazyvayevskaya
traction sub-station. (photo)

Séhunting operations at Nazyvayevskaya station of the Omsk system.

photo)

View of a contact tower at Nazyvayevskaya station. (photo)

View of electrified Omsk Nazyvzyevskaya section. (photo)

A part of the electrified Usuaty-Novokuznetsk section of the Tomsk
system. (photo)

Workmen at the 1ifting and medium repair shop of Inskaya electric

locamotive enginepouse of the Tamsk systiem. (photo)

An electric locamotive along a section of the Irkutsk Slyudanka
line of the East Siberian Railway near the city of Baykal, which
1lies in the distance. (pboto)

ngn geries O-3o-040-3,-0 type electric locomotive. (photo)

¥Y119-01" electric locamotive. (photo)

Layout of equipment on "YL19-01" electric locamotive. (diagram)
#YL19-02" series electric locomotive with rheostatic braking system.
(photo)
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Fig. 44 - "SK" series electric locomotive. (photo)
Fig. 45 - "VL22" series, 0-3,040-3o0 type electric locomotive. (photo)
Fige 46 - "0R22-01" single-phase electric locomotive. (photo)

Fig. 47 - The first electric locomotive constructed in Novocherkassk., (photo)

Fig. 48 - "N8-001" 8-axle electric locomotive. (photo)

¥ig, 49 — "NO-001" single-phase electric locomotive, (photo)

Fige 50 = "N-0=-004" electric locomotive operating on single-phase industrial
frequemcy current. (photo)

Fig. 51 - New "N-0O-001" electric locomotive built by Novocherksssk electric
locomotive building plant. (photc)

Fige. 52 - "VL23-001", 4,300 by electric locomotive and 90 - 100 km/hr design
?peed l)milt by Novocherkassk electric locomotive Building Plant.
photo

Fig. The first 6-axle "VI-23=001" electric locomotive produced by
Novocherkassk electric locomotive building plant. (photo)

Fig. The new main line "VI~-23-00" electric locomotive produced by the
Novocherkassk electric locomotive building plant. (photo)

31, Fige New trunk line electric locomotive of "VL23" series produced by
the Novocherkassk plant. (photo
Fig. High powered "VL23" and "N-8" electric locomotives on the test
tracks of the All-Union Scientific Research Imstitute. (photo)

32.~Fig. View of the "N8-002", 8 axle, 5,000 hp electric loccmotive. (photo)
Fig, Final preparations at the Novocherkassk plant for the dispatch of
8-axle electric locomotive. (photo)

Fig. "¥L19-55" electric locomotive re-squipped for operations on two
voltages. (photo) r
Fige. Three car unit with "S™ " series motor-car. (photo)

Fige '1(‘hz‘ee-§a.r unit with "Sg" series motor-car exits to high platfiorms.
photo
Fige '1(‘hree—<):ar unit with “Sg“ motor—car with exits to low platforms.
photo :
Fig. 63 - Electric motor-car built in 1926 by Mytishchi Railroad Car Building
Plant, (diagrem)

Fig, 64 - Three-car unit with "Sy" series electric motor-car. (photo)
Fig. 65 - "S_" serles motor-car. (photo)

Fig. 66 - Basic dimensions of three-car unit with nsTn motor-car. (diagram)

Fig. 67 — Exterior view of the motor-car unit built by the Rige Railroad
Car Building Plant. (photo)

Fig, 68 - Interior view of the motor-car unit built by a Riga Plant. (photo)

Fig, 69 - New "SN® three-car unit built ly a Riga plant in 1955. (photo)
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37. Fig. 70 - Exterior view of the electro-train unit of the "ER-1" produced
by the Riga plant. (photo)
Fig, 71 - New type electric train produced by s Riga plant. (photo)

38. Fig. 72 - Basic dimensions of the three-car unit with "S # series motor-car.
(diagram)
Fig. 73 - "VL22" series 0-30—04-0-3@-—0 type electric locomotive. (photo)

39, Fige 74 - At Novocherkassk Electric Locomctive Plant. (photo)
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INTRODUCTION

This study, based on Soviet open sources, attempts to present the development in

use of electric traction on the USSR rail systems covering the entire period since
its initiation in 1926 to September 1956. The available information has been ar-
ranged according to the geographical location of rail lines, their administrative
subordination and in chronological order. Some data on the operations of the elec-
trified lines and the electric locomotive enginehouses were also included. However,
no special research was attempted for detailed description of enginehouse facilities,
electric power supply systems and complete operational data. The latter could be
subjects for a separate study at a later time.

The production of electric locomotives as a closely related subject was briefly
discussed in a separate chapter.

The study was divided into nine chapters: +the first is concerned with the general
problems of reilroad electrification and length of lines, Chapters 2 thru 8 dis-
cuss electrification of lines by systems, and the last chapter - rolling stock
production.

The task of electrification is the concern of five USSR Ministries and depends on
their efficiency and cooperation (1). In spite of the fact that the advantages of

electric traction were widely acknowledged in the USSR for quite some time (2)

many leading Soviet specialists and administrators are blamed for giving preference
to steam traction (3). This fact may be the cause for the extremely slow rate of
electrification work, which has been characteristic for the last few years (4).

One should compare, for example, the speeches of M. Kaganovich in 1954 and 1956.

In 1954, M. Kageuovich, First Deputy Chairman of the Council of Ministers of the
USSR, urged stepping up electrification of rail systems (5). Two years later, he
and B. P. Beshchev, Minister of Transport, openly acknowledged failure in this

task and even accepted the sharp criticism expressed by Knachaturov (6).

Some drawbacks in the development of electric traction have been found in the lead-
ing Soviet scientific organizations, such as the Institute of Complex Transport
Problems which failed to give adequate attention to work on the development of both
electric and diesel traction (7).

It was openly acknowledged that the organizational system of the electrification
work was not expedient and suggestions were made to make changes (8). In response
to this, a few steps were made, including the assignment of Robel' for the newly
created position of Deputy Minister for New Techniques (9) and also the order to
accelerate the rate of electrification was issued jointly by Ministers Beshchev
and Kozhevnikov in April 1956 (10). But nothing brought favorable results (11). As
%at§ as September 1956 Soviet publications reported a lag in rail electrification
12).

Contrary to the usual Soviet statements about their superiority in all technical
fields, a2 new trend has been noted. Soviet officials and leaders in techmical
science began more and more to draw attention to the technical progress in rail-
roading of foreign countries and tentative comparisons have been cautiously made
{13). Several examples have been given in this study.

In fdct many Soviet authorities have acknowledged that primitive and out-dated
methods in railroading are used and that there is a lack of mechanization (14).
Simultaneously, though, the use of atomic energy in the transportation field was
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discussed (15), even though the development of atomic plants during the Sixth Five-
Year Plan period will be only on an experimental basis (16). The use of very ad-
vanced power systems seems to be in the distant future in this country, where even
to the present, existing and availeble machinery is not used to its full capacity
and maenual labor is applied to such labor consuming operations as the digging of
ditches for catenary system supports and other similer operations (17).

The discrepancy between planning and actual achievements is very vividly illustrated
by the comparison of the length of electrified lines. The entire Second Five-Year
Plan (1933-1937) envisaged the electrification of 18,000 - 20,000 km of rail lines
(18), but actually by 1 January 1938 there were only 1,041 km of electrified lines
in permanent operation (19), of which 979 km were placed in operation during the
plan period (20). By 1940 the total length of electrified lines was 1,900 km, as
given in an official Soviet source (21).

In spite of the boasting plan figures of l,ShO ¥m slated for electrification in

the Third Five-Year Plan (22) and 5,325 km in the Fourth (23), the goals were never
reached and the electrified lines comprised only 3,000 km in 1950, as stated in the
statistical collection published by the Central Statistical Administration of the
Council of Ministers (24%). The Fifth Five-Year Plan slated electrification of
3,900 km (25), but the goal was met only 58 per cent (26). This means that during
the 1951 - 1955 period 2,262 km were electrified. If the 3,000 km (the figure
given for 1950) he added to the number of kilometers electrified during the Fifth
Five-Year period, one can conclude with certainty that there were not more than
5,262 km of electrified lines in the USSR by the end of 1955.

The 1956 plan for electrification stipulated only cne tenth of work of the entire
8,100 km provided by the Sixth Five-Year Plan, i.e. 810 km (27). 1In 8 months of
1956 only 40 per cent of the program was coumpleted (28). However, the latest
statement of M. G. Pervukhin (in February 1957), First Deputy of the Council of
Ministers of the USSR and Chairmen of the State Economic Committee, stated that
the appropriations allotted for rail electrification will double and 1,258 km of
electrified lines will be put in opezation in 1957 (29).

Even if supposition will be made that in 1956 the planned 810 km were electrified
and the 1957 goal of 1,258 km achieved, the remaining 6,032 km of the 1956-1960
plan will have to be electrified in the last two years of the period, what does
not seem practically possible.

Information collected on the electrification of the Moskva city has been presented
in accordance with the railroad systems which converge upon the city, including 2
lines of the Northern, October, Gor'kiy, Moskva-Ryazan', Moskva-Kursk-Donbass,
Moskva-Kiyev, 2 lines of Kalinin and the Moskva Belt systems. Of extreme interest
is the electrification of Ozherel'ye-Pavelets line, he Pirst USSR experimental
electrified line to operate on the single-phase current of industrial frequency
(30), where in spite of its significance occur such inasdequacies as the pulling of
new electric locomotives by old steam locomotives because of deficient facilities
at the enginehouses (31), or use of hand torches for heating new locomotives be-
cause of the lack of antifreeze (32).

The electrification of suburban lines near large cities such as Leningrad, Kiyev,
Rige and Tellin was described in Chapter III. The majority of lines approaching
Leningrad city were electrified by 1956 (33) and it is expected that only electric
and die?el\loccmotives will operate on the entire Leningrad - Moskva route by
1957. (34).
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Near Kiyev, only 37 km Kiyev - Boyarka - Vasil'kov line was electrified by
November 1953 (35), although some progress was reported in the electrification of
the Kiyev - Darnitsa line (36),

Near Riga, the only electrified lime is the 45 km stretch from Riga tc Kemeri
where the last section was completed by the end of 1951(37).

The only electrified line near Tallin is the 11.2 km stretch from Tallin to Peskyule,
campleted in 1924 (38).

The Zaporozh'ye - Dolgintsevo line (Stalin system) electrified prior to 1941,
remained the only electrified line of the Krivoy — Rog - Donbass route in 1956 £39)
(chapter IV).

The plans for the electrification of the Yasinovataya to Pyatikhatki stretch made
in 1932-1933 (40) were never accomplished, and the same goal was set again for the
1956-1960 period (41).

In 1954, plans were made for the electrification of the 25 km Khar'kov — Merefa
line :6f the Southern system (42) to be completed in 1957 (43), and work was
actually in progress on the entire Khar'kov - Merefa - Lozovaya line in 1956(44).

The electrification of the 278 km Muromsk ~ Apatity - Kandalaksha line (plus 22 km
Apatity - Kirovsk branch) of the Kirov system was started in 1934 (45) and com-
pleted by 1941 (46). Electrification for Kandalaksha - Loukhl section was suggested
in 1956 (47).

The electrified rail network of Transcaucasian system (Chapter VI) comprised 26 per
cent of the total length of the system in 1950 (48) and 50 per cent in July 1956(49) .
By the beginning of 1956 there were about 1,000 km of electrified lines, as stated
by Golovanov (50). It is expected that the ratio of electrified lines will incresse
to 60 - 65 per cent by the end of the Sixth Five Year Plan period{51).

There were over 1,000 km of electrified lines on the Sverdlovsk system in the early
part of 1956 (52). Most of these lines are in the northern Urals. Of significance
is the planning to build and electrify a new 320 km line from Sinarskaya to
Krasnoyfimsk and thus relieve heavy traffic of the existing east-west connections of
this area (53).

The most ambitiocus program of the Sixth Five-Year Plan is the electrification of the
route from Moskva to Irkutsk (54),(Chapter VIII). Since the totsl route is made up
of a number of rail systems, the date was classified in sequence of rail systems in
the esstward direction, and titled by the name of the system. Some information on
the diezelization of the Makushino - Isil'Kul' section has been added without going
into details of diesel traction, which will be the subject for a separate study.

By the beginning of 1956, 1,443 lm of sections on the route were already electrified
and construction and erection work was started on an additional 672 km (55).

The first line of the Moskva - Irkutsk route is the Kuybyshev system where 11 km
(from Kuybyshev to aircraft center in Bezymyanka)* were electrified in 1944 and an
additional 11 lm to Smyshyayevka by 1952 (56). The current Five-Year Plan calls
for a total of 680 km of rails to be electrified by 1960, as told by A, Okhremchik,
chief of the system (57).

* See the report on "Principal Freight Handling Stations of the Railroad Network of
the USSR" AF 1068515 dated 31 December 1956, pp 12 and 31,
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The main line of the Ufa system is electrified by sections from east to west. The
Sixth Five-Year Plan envisafies the changeover to electric traction of the total
main line (58). The 170 km Dems - Kropachevo section was electrified by Jan 1955
(in 4 years) (59); 105 km Dema - Rayevke section, electrified and opened for
traffic on 3 October 1956, (60) and 250 km Rayevka - Pokhvistnevo section due to
be put in operation in 1957 (61).

The total T46 km of the South-Urals system is subject to electrification as told
in a 1954 source (62). Since World War IT electric locomotives have been in oper-
ation on the Chelyabinsk-Zlatoust section (63), on Kropachevo - Chelysbinsk
section in 1953 (64) and on the entire Chelyabinsk - Dema section (65) by 1955.

The 52 km Berdyaush - Bakal section was under electrification since 195k (66), as
well as the entire Chelysbinsk - Kurgan - Makushino (this station is of the Omsk
system) line (67).

According tc the Sixth Five-Year Plan the 512 km Magnitogorsk - Abdulino trunk
line will be constructed and electrified (68). The work on this line was commenced
in 1956 and is progressing expediently (69).

The electrification of the Omsk main line (582 km of main line and 423 ¥m of the
"Vagay route" toward Sverdlovsk) was started in 1954, (70) in an east to west
direction (71) and in April 1956 the last steam locomotives were taken off the main
trunk line (72) with diesel locomotives in operation on Mekushino - Isil'Kul!
section (73). This dieselized section is slated for electrification by 1959 (74).
The electrification of the "Vagay route" on the 149 km section between Omsk and
Nazyvayevskaya was completed in November 1956 (75).

The plans were also made to construct and electrify a new trunk line from Omsk to
Barnaul (76) in order to ease double-track Omsk - Novosibirsk line which is over-
burdened by heavy traffic. Here, the earth work has been started (77) -

On Tomsk system a 141 km double-track Belovo - Novokuznetsk section was electri-
fied during the Second Five-Year Plan. This line carried Kuznetsk coal and Urals
ore (78). And only in 1955 the line from Chulymskaye to Novosibirsk and
Novosibirsk to Inskaya were electrified (79).

The Sixth Five-Year Plan called for electrification of the Promyshlennaya - Belovo
line (80).

The East Siberian system so far used basically steam traction, the only exception
being the newly electrified 134 km Irkutsk - Slyudyanka section, where operations
started in the second half of 1956 (81). Plans were made to electrify the 123 km
Cheremkhovo - Irkutsk line (82), and in October 1956 preparations were being made
for electric motor car service on the 63 km Irkutsk-Podkemennaya rail section (83).

The problems and tasks of electric locomotive industry, the development of electric
locomotives and motor-car production have been presented in the last chapter of
the study. Comparisons have been made between the planned and actual production
figures and an attempt was made to present this data in chart form. The details
on the produwction and performance of the Novocherkassk Electric Locomotive Build-
ing Plant were not included, since this will be the subject for a separate study.
The difference between planned figures and actusl achievements is considerable.

It seems to be doubtful whether the ambitious plan for the Sixth Five-Yesr Plan
period to produce 2,000 electric locomotives can be fulfilled.
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The poor production results of the first half of 1956 with only 105 electric lo-
comotives produced (8%) would not warrant too much certeinty that this will happen.

This report will be supplemented with periodical additional studies concerned with
the current developments, cheixgesy and progress of projects under way.

CHAPTER I.

A. General Problems of Rail Electrification in the USSR.
B. Length of Electrified Rail Lines in the USSR.

A. General Problems of Rail Electrification in the USSR.

The change over from steam to electric traction on the USSR rail transport is a
rather complicated task and depends greatly on the performauce of five Ministries:
Ministry of Transport, Ministry of Transport Construction, Ministry of Electrical
Industry, Ministry of Electrical Power Stations, and Ministry of Electrical Power
Stetion Construction (1).

At the present timc the Ministry of Transport Construction carries the heaviest
volume of work on rail electrification (2), after taking over the responsibility
from the Ministry of Transport (3).

The advantages of electric traction were widely acknowledged in the USSR (4) and
moreover, it was admitted that the future of the Soviet rail transport depends on
its change over to electric traction (5). As stated by I. S. Sal'nikov, during
the World War II, the electrified rail lines played a very important part in the
operations of railroads which coped with extremely heavy traffic hardly possible
to be carried out by eny other country (6).

In 1954, M. Kaganovich, First Deputy Chairman of the Council of Ministers of the
USSR, in the speech delivered during the railroad workers convention, declared
that the introduction of electric traction should be the first and the most import-
ant step in the rehabilitation program of the USSR reilroad transportation (7).

N. Lomagin, chief Main Administration for Electrification and Power Industry stated
that the rate of electrification on the rail transport is higher in the USSR than
in any other country (8). But, he added, it is not high enough for the USSR. In
1954 the initiation of operations on the newly electrified sections was not com-
plied with the plans (9). Lomagin urged to step up the rate of electrification
work and to reduce the cost (10).

Two years later, in 1956, L. M. Kaganovich in his speech at the XX-th Congress of
the Communist Party declared that Khrushchev has quite justly criticised the rail-
roaders and their administrators for lagging in the work on the électrification of
railroads and the introduction of the new technique (11). He said that it was
quite evident that simultaneously with the switching to the new type of traction,
the newest technigque in all branches of the railroad transport should be introduced;
otherwise, the electrification can not be fully effective (12).

Similar admission was made by B. P. Beshchev, Minister of Pransport, who stated
in his speech delivered on 24 February 1956 before the XX-th Congress of the
Communist Party that in his report of the Central Committee Xhrushchev indicated
that rail transport is not up-to-date in its technical equipment, operates on in-
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efficient traction, i.e. steam traction, and duely criticized “hose in charge of
the Ministry of Transport for conservatism in matters of technical re-equipment of
transport (13). In spite of the importence and necessity of the electrification of
railroads, those, who were in charge of railroad transport, not only failed to
struggle for the introduction of electric traction, but did not fully use appro-
priations set aside for this purpose (14%). Out of this criticism the Ministry of
Transport must draw its own conclusions and concentrate its attention on the prob-
lems of technical re-equipment of railroad transport and, above all, on the wide
introduction of electric and diesel locomotives (15).

B. P. Beshchev said that the tremendous task of rail electrification will dominate
the whole practical effort of the Ministry of Transportation, transport specialists,
engineers, technicians and all railroad workers. In connection with this there is
a difficult task of educating and re-educating new technical personnel (16).

In connection with the educational and training program, three-month courses for
the study of diesel and electric locomotives were organized at the Moskva Institute
of Railroad Engineering. Long-time specialists in transportation were sent from
all parts of the country for this training. However, the entire organization of
the courses was faulty and inadequate. Neither the program nor any adequate system
in lecturing was established, and moreover some of the given information was false;
for exemple on the construction and the operation of locomotive Joints and spare
parts (17). Furthermore, the Institute was not capable of providing a lecturer

for the repair of electric locomotives, in spite of the fact that its department
for the electrification of railroads existed for many years. In general the
lecturers on the staff of the Institute were not qualified for teaching. (18).

In connection with the studies on electric and diesel traction, I. Ivanov,
Director of the All-Union Scientific-Research Institute of Rail Transport declared
that attention and consideration should be given to the latest technical achieve-
ments and developments in foreign countries (19). It is of interest to stress
(mentioned in this study on several occasions) that the Soviet administrators and
leaders in the technical sciences more and more draw attention to the technical
progress in foreign countries and even make tentative comparisons.

Some of the leading Soviet specialists still seem to prefer to maintain steam
traction on railroads (20). Complaints were made that the Institute of the
Complex Transport Problems, headed by Khachaturov, the well known specialist in
transportation, gave little attention to the problems of developing progressive
types of traction in transportation, i.e. electric and diesel (21). The Main
Administration of Locomotive Service was accused of being superficial in its at-~
titude toward the development of new technique in rail transportation (22).

The administrators of the Main Administration of the Electrification and Electric
Power Industry, and the Main Administration of the Capital Construction (of the
Ministry of Transport) were accused of being tolerant toward the systematic
failures of the construction organizations under the Ministry of Transport Con-
struction in carrying out plans (23). Gotsiridze, deputy Minister of the Trans-
port Construction was blamed for neglect to boost the rate of electrification work
(24). It was reported that the Ministry of Transport Construction delayed the
reconstruction of shops in the enginehouses where electric and diesel locomotives
were already in operation (25).

Garnyk, Deputy Minister of Transport was blamed for giving preference to steam
traction. The Krasnoyarsk system was given as a vivid example: +the expenditure
of 160,000,000 rubles was involved in the project of the development of steam
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locomotive facilities at Mariinsk, Chernorechenskaye, Krasnoyarsk, Klyukevennaya
and Tayshet stations. However, the existing facilities were quite adequate to
serve until the line would be changed over to electric traction (26).

When the Ministry of Transport Construction took over ‘the responsibility of rail
electrification from the Ministry of Transport the expectation was that the tempo
of work will be stepped up. But, on the contrary, the fulfillment of the 1956
January quota was worse than during the same period in 1955 (27). The Ministry
of Electric Power Station Construction delayed the construction of electric power
lines.

Becsuse of the lack in electric power 250 km of rail lines (completely ready for
the change over to electric traction) continued tc operate on steam traction (28).
The Ministry of BElectric Power Station Construction was urged to step up the con-
struction of high-voltage electric power transmission lines* (29).

As reported in Gudok in March 1956, a new position, that of Deputy Minister for
New Technigue was created (30). Robel' was appointed for the newly established
job, the main task of which was to supervise the development in science and new
technique in rail transportation. It was expected that since priority will be
given to the precblems of electrification, improvement was expected to follow
shortly but such was not the case. (31).

An article in Gudok of 1 March 1956, expressed concern over the possibility of
successfully carrying out the electrification work under existing conditions. For
example: +the Main Administration of Electrification and Electric Power Service
faces many difficult problems in connection with the use of alternate current of
industrial frequency, development of the newest systems in remote control of trac-
tion substations, and so on. This problem of how the technical department could
handle the magnitude of work, was raised as there were only two engineers on the
staff to work on the development of electric traection (32).

During March 1956, it was admitted in Gudok that the basic inefficiencies in the
electrification of the USSR rail transport consisted in the lack of proper orgsan-
izational system. The existing organizational structure was acknowledged to be

inadequate to carry out the ambitious and wide scale program of rail electrifica-
tion. It was suggested that steps be taken for the creation of a new and strong
organization which would be entrusted with the task of rail electrification (33).

The Decree of the Council of Ministers (29 April 1956) emphasized the fact that
rail electrification is the most vital and significant task of the Ministry of

Trensport Construction and all subordinated organizetions (34). As a result of
the Decree, the Minister of Transport (Beshchev) and the Minister of Transport

Construction (Kozhevnikov) issued a joint order to accelerate the rate of rail

electrification (35).

Still, in spite of the decree and the order; the tempo of electrification work (as
reported in June 1956) was not stepped up. (36).

% The Sixph Five Year Plan slated the construction of 6,500 km of high-voltage
electric transmission lines for the rail transport. (Rail Transport, No. T,
1956, p. 22).
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In August 1956, Yu. Polyakov, engineer and chief inspector of the Ministry of State
Control accused the ministries of Transport and Transport Construction in lack of
cooperation and in applying primitive methods in work. He stated that instead of
organizing specialized. industrial bases and promotion of sutomation in all con-
struction-assembly work in electrification both Ministries distributed assignments
to various organizations and enterprises giving full authority to solve problems

in any desired way. Thus, assignments for the construction of the contact network
and other objects were given to many organizations (37). Most of them did not give
priority to electrification projects. Furthermore, they had specialization in some
other production field. For example, some plants which were assigned to manufacture
reinforced concrete supports for electrified lines were actually engaged 2/3 of
their time in other kinds of production (38).

In connection with the production of reinforced concrete supports, Tishchenko,
chief of the Main Administration of Electrificetion (of the Ministry of Transport),
expressed his doubt as to the expediency of this type of supports. Tishchenko
pointed out that during his trip abroad he learned that in France, for example,
steel towers have replaced entirely the reinforced concrete ones. The latter were
found obsolete and unfit due to the cracks which appear with time (39).

The other reason for the slow rate of rail electrification is the fact that many
processes are still carried out manually, like unloading sand, gravel and other
construction material; mechanization is used only in 15 per cent of the total
volume of work (40). Even the supply of labor and machinery to the construction
sites of the electrification projects is considerably poorer than in other similar
projects (41). Such an efficient and successful trust as "Mosdonbasstransstroy"
secures labor force for electrification work only 10 - 30 per cent of the plan (42).

As late as September 1956, a complaint was made that the Ministry of Transport
Construction had not accelerated the rate of electrification work, but to the con-
trary, had slowed it down, as compared to the past. The same reasons were mentioned
again, i.e. inadequate organization of construction work, primitive and out-dated
methods, lack of mechanization. For example; up to the present time ditches for

the foundation of contact network supports are excavated manually (43).

The Main Administration of Electrification and Electric Power Industry was blamed
for lagging in rail electrification in September 1956 (L44). The subject of utili-
zation of atomic energy in transportation is touched upon by I. I. Golovanov, in
his book on electric traction and its effectiveness (45). He speaks about the
first atomic power plant (5,000 kilowatt capacity), which is already in its second
year of operation (46). Another source admits that development of atomic power
plants during the Sixth-Five Year Plan period will be on an experimental basis (47).
It is planned nevertheless, to work on the development of atomic-powered applica-
tion in the transportation field (48).

B. Length of Electrified Rail Lines in the USSR.

Prior to the Revolution there were no electric railroads in the USSR (49). In 1520,
on the initiative of Lenin the "COELRO®™ (State Commission for the Electrification

of Russia) (50) planned for 10 years (51) set the goal to electrify 3,700 : kilo~
meters of rail lines (52). In compliance with the State plan for electrification
the first official listing of lines tbcbe electrified was establishe 1926; according
to the listing during 1925 - 1930 period the total length of lines to be electrified
was 372 kilometers (53).
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Actual electrification of rail lines was begun only in 1926 when the Baku - Sabunchi
suburban line was put in operation (54). There were 20.5 kilometers of electrified
rail lines in 1926 (55). By the end of 1930 the goal set by "GOELRO" to electrify
3,700 km was completed only 2.5 per cent (56).

As stated in the "The USSR in Figures" published by the Centrel Administration of
Economic and Social Statistics of the State Planning Commission of the USSR, 1935,
the operating length of electrified railways in January 1930 was 18 kilometers, in
1931 - 55 km end in 1932 - 64 km (57). The last figure (64 km) does not correspond
with the figure given in 1934 for the Second Five-Year Plan, which stated there
were 50 km of electrified lines in 1932 (58). According to Obraztsov's 1948 book,
by the end of the First Five-Year Plan period (1932) the length of electrified lines
comprised 153 kilometers (59).

A statement in the Electrification of Railway Transport , 1932, revealed that the
June plenum of the TsK VKP (b) decided to electrify during 1932 - 1933 a total of
3,690 km of rail lines, including 3,215 km for freight traffic and 475 km for dens-
est passenger traffic (60). On the basls of volume of electrification work assigned
for 1932, as stated in another issue of "Electrification of Railway Transport", it
was planned to put in operation 1,161 km of freight carrying electrified lines and
217 km of suburban lines during 1932 - 1933 (61).

Cbviously the plans were not fulfilled because, as reported in the "Plan for 1935",
there were 350 km of electrified lines in 1933 (62). As stated in the Great Soviet
Encyclopedia the entire Second Five-Year Plan (1933 - 1937) envisaged the electrifi-
cation of 18,000 - 20,000 km of rail lines, which would include the Siberian Trunk
line connecting the Kuzbass with Donbass, with exits to the central industrial dis-
tricts (63); the following objectives for electrification were set by the plan:

268 km of suburban lines of the Moskva Rail Junction,

99 km of suburban lines of the Leningrad Junction,

104k km of rail lines of Mineral'nyye Vody and Borzhomi branch lines 5

423 km of Donbass - Krivoy-Rog lines for shipments of coal and ore
(64); the lines of the Urals - Kuznetsk basin for shipment of
coal and ore including:

360 km of lines of the Urals rail network and

162 km of lines of the Kuzbass network;

261 km of Transcaucasus systems for petroleum shipment;

164 km of Moskva - Donbass trunk line via Yelets for coal
shipment (65).

According to the Great Soviet Encyclopedia (1933 edition), the Second Five-Year Plan
set the goal of 1,79% lm of electrified lines for the beginning of 1934 and elec-
trification of additional 1,424 km during that year (66). It was estimated that by
the end of 1934 the total length of electrified rail lines in the USSR (including
the suburban rail lines already in operation) would be 3,273 kilometers (67). This
planned figure differs slightly from the figure given in the "Electrification of
Railway Transport’, which stated that the total length of rail lines planned to be
electrified by the end of 1934 was to be 3,700 km, of which 433 km was set aside

for suburban traffic and 3,288 km for trunk rail lines (68).

Both figures appear to be inconsistent with the actusl length of electrified lines
as given in two Soviet official sources. According to the "Plan for 1935" the

length of electrified rail lines put in regular operation in 193% was only 379 km
(69). About 200 more kilometers were being made ready for operation in the begin-
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ning of 1935 (7C). 1In 1935 a sum of 56,000,000 rubles was appropriated for the
electrification of the rail lines {71) and the length of electrified rail lines
was set at 1,083 km (72). A total of 705 km were to be electrified in 1935 of
which 215 km were prepared for electrification already in 1934 (73).

Soviet sources supply contradictory figures on the length of electrified reil lines
in 1935. Gumilevskiy, in his 1946 book stated that 1,027 km were electrified by
1935 (74). In his 1950 book he gives a total length of electrified lines in 1935
as 1,207 km (75). The 1935 book "The USSR in Figures" revealed that the operating
length of electrified railways on January 1, 1935, was 379 km (76). If 705 km be
added (figure given for kilometrage of electrified lines which were to be put in
operation in 1935, according to the 1935 Plan) the total would comprise 1,084 km.
This figure is very close to the date in the 1936 Plan, which stated that the
length of electrified rail lines in 1935 was 1,077 km, while the 1935 Plan gave
the planned total as 1,083 kilometers (17)-

In 1936 there were 907 km of electrified lines according to the 1936 Soviet
Statistical book (78). The 1936 plan set the goal of total electrified lines as
1,619 for that year (79). This figure does not correspond with the totals for 1936
and 1935.

According to calculations in "The Electrification of Railway Transport" the per-
centage of electrified lines was to be 21% of the totel rail network by 1937 (80).

An official Soviet source announcing the results of the Second Five-Year Plan
stated that on Jenuery 1, 1938, there were 1,041 km of electrified lines in
permanent operation (81), of which total 979 kilometers were placed in permanent
operation during the Second Five-Year Plan period (82).

T. S. Khachaturov, in his 1939 book stated that by the end of the Second Five Year
Plan period there were 1,600 km of electrified lines (83). Another noted Soviet
writer on transportation, Obraztsov, stated in his 1948 book that during that
period (Second Five-Year Plan) 1,496 km were electrified and that the total length
of electrified lines was 1,648 km (84).

The Third Five-Year Plan (1938 - 1942) called for the electrification of 1,840 km
of rail lines, mainly mountainous regions and areas with dense freight traffic, or
suburban junctions (85). The plan included the electrification of Belorechenskaya -
Tuapse, Samtredia - Batumi, Samtredia - Poti, Nizhnedneprovsk - Pyatikhatki,
Apatity - Murmansk, second line of Kandalaksha - Murmensk and Perm' - Chumsovskaya

(86)

V. N. Obraztsov, in his 1939 book on USSR railroads stated that at that time
(evidently in 1939) the USSR had 1,116 miles of electrified railways, of which 198
miles were suburban lines and the remainder trunk lines (87).

Tn 1940 the length of electrified lines almost doubled as compared with 1935, when
1,000 km were changed over to electric traction, as stated in "The Railway Trans-
port" (88). The railroad newspaper Gudok of 20 April 1955, stated that by 1940
there were 1,887 kilometers of electrified lines (89). This figure is very close
to that given by Naporko in his 1945 book. He stated that there were 1,870 km of
electrified rail lines in 1940 (90).

An official Soviet 1956 source, the Statistical Collection of the Central Statisti-
csl Administration, gave the total length of electri-lines in 1940 as 1,900 m (91).
This figure was confirmed by Golovanov and Obraztsov. The former gave in his 1956
book the total in 1941 as 1,865 km (92), the latter as 1,887 xm (93)-
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Other Soviet sources gave slightly higher, probebly just round-up, figure. Thus,
V. E. Rosenfel'd, in his book on electrification of Soviet railroads, stated that
before World War II the total length of electrified lines comprises 2,000 km (o4).
This was confirmed by Gorinov and Obraztsov. The latter stated that during the
1928 - 1941 period almost 2,000 km of rails were electrified (95).

During World War II some electrification work was continued, but was concentrated
mainly on the introduction of the motor-car traction in suburban traffic (96).

During the 1941 - 1945 period more than 400 km of rail lines were electrified
mainly in the Urals, near Moskva and Kuybyshev (97).

The Fourth Five-Year Plan (1946 - 1950) slated the electrification of 5,325 km of
rail lines (98). As stated by B. I. Levin, noted Soviet writer on transportation
problems, the length of electrified lines was supposed to increase 3.6 times over
1945 and comprise 7,363 km (99). The percentage of electrified section to the
total railroad network was to increase from 1.8 per cent (in 1945) to 6 per cent
by 1950 (lOO).

The volume of operational performance (freight and passenger traffic) on electrified
1ines was to increase by the end of the period 5.7 times compared with 1945, the
freight shipments 8.9 times, and was to reach T6,300,000,000 ton-kilometers by 1950.
The electrification of suburban sections of the main centers of the country was to
increase the percentage of electric traction in passenger traffic. It was planned
that electric train units had to carry 30 per cent of the total suburban passenger
traffic by 1950 (101). By the end of the period, the operational volume of elec-
trified roads of the USSR was to reach and exceed the 1945 level of electrified
lines in the United States, Italy, France, Sweden and Switzerland (102).

As stated by Obraztsov, Soviet reilroads were to take first place in the world in

the length of electrified lines by the end of the Fourth Five-Year Plan period

(103). The following objectives were set forth for electrification during that
period: 2,350 km Novokuznetsk - Omsk - Chelyabinsk - Dema line; 74O km Chelyabinsk -
Sverdlovek - Goroblagodatskays - Kizel line with a branch line to Bogoslovsk and
Perm'; 1,018 km Karaganda - Akmolinsk - Kartaly line; 590 km Kirovabad - Tbilisi -
Sukhumi line with branching off to Batumi; 167 km Kendalaksha - Loukhi line which
wvas to be the continuation of the already electrified main trunk line from Murmansk
to Kendalaksha (104).

According to the newspaper "Bakinskiy Rebochiy", 251 km of main lines and 61 km of
suburban lines were electtified in 1948 (105), and by January 1949 ebout 200 lm of
rails were almost ready to be switched to electric traction (106).

As stated in the statistical collection published by the Central Statistical Ad-
ministration of the Council of Ministers of the USSR, the length of electrified
lines comprised 3,000 kilometers in 1950, as compared with 116,900 kilometers of
the operational length of all rail lines (107). Naporko, in his 1954 book men-
tioned that during the Fourth Five-Year Plan period a number of lines were elec-
trified including the lines in the Urals, Transcaucasus, Krivoy Rog basin, also
?he8§uburban sections of the Moskva, Leningrad, Riga, Baku and Tallin rail Junctions
108).

The Fifth Five-Year Plan (1951 - 1955) slated the electrification of longer sections
(109). It was estimated that during that period four times as many lines were to
be electrified than during the Fourth Five-Year Plan period (110); the lines were
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located in the Urals, Siberisa, the Caucasus and large Jjunctions such as Moskva,
Leningrad, Kiyev and Riga (111). As stated in Gudok, 1 March 1956, 3,900 kilo-
meters of trackage were to be electrified during the Fifth Five-Year Plan (112).

L. M. Kaganovich, First Deputy Chairman of the Council of Ministers of the USSR
stated in his 1954 speech that during the 1951 - 1953 period, only 18 percent of
electrified lines projected by the Fifth Five-Year Plan were put in operation (113).

As reported in "Pravda Vostoka', 10 July 1954, a total of 9,000 kilometers of elec-
trified lines (in one-track calculation) were put in operation by that period (114).
On the other hand the statistical collection published by the Central Statistical
Administration of the Council of Ministers of the USSR gave the figure of 4,900 km
as the totel figure of lines electrified by 1954 (115).

By the beginning of 1955 the entire length of electrified rail lines increased more
than 2.5-fold as compared with the pre-war level. (116).

The 1955 plan for the electrification of railroads was 70 per cent over the 1954
plan (117). As stated by S. Bagayev, Deputy Minister of Railways, the 1955 rail
electrification plan was completed only 62 per cent (118). However, I. Ivanov,
Director of the All-Union Scientific-Research Institute of the Railroad Transport,
declar?d t?at in 1955 the length of electrified lines had grown 37 per cent over
1953 119).

In 1955 the total operational length of electrified lines was 5,400 xm according
to the 1956 book "The National Economy of the USSR" (120).

B. Beshchev declared that the Fifth Five-Year Plan for the electrification of rail-
roads was not fully achieved (121). 1In fact the official announcement on the Fifth
Five-Year Plan fulfillment revealed that the electrification plan was met by only
58 per cent (122). TIn his report to the XX Congress of the Party N.S. Khrushchev
stated that "the leading railroaders have not given their best efforts to fulfill
the electrification plan, and moreover, have not fully used the appropriations as-
signed for that purpose" (123). As reported in Gudok, 1 March 1956, the electrifi-
cation work was carried out according to the annual plans. Annual targets were
lowered and in sum comprised only 82 per cent of the original plan for the entire
period (124). The Fifth Rive-Year Plan slated the electrification of 3,900 km of
lines, although the total of the annual plans was only 3,185 km (125). Even the
lower annual quotas were not met (126).

In sum during the Fifth Five-Year period 2,300 km of lines were electrified, as
stated in Pravda, 25 February 1956, announcing the results of the plan fulfillment
(127) and in "Railway Transport”, No. 7, 1956. However, a figure of 2,267 kilo-
meters of electrified lires was given in Gudok, 7 March 1956 (128) end "Railway
Transport", No. 3, 1956, p. 5. At present (1956) the total length of electrified
lines, calculated according to the length of the contact network, comprises more
than 11,000 km as steted by Golovanov (129).

During the Sixth Five-Year Plan period (1956 - 1960) 8,100 km of electrified lines
are to be put in operation (130), or 3.6 times as much as in the Fifth Five-Year
Plan period (131). Upon completion of the plan the total length of electrified
lines is to be 13,400 km in 1960, or three times as much as in the USA and equal

to the total length of electrified lines in Italy, France, England and Holland (132).
The plan envisages the electrification of long distance routes, such as Moskva -
Kuybyshev - Chelyabinsk - Omsk - Novosibirsk - Irkutsk and later all the way to
Vladivostok (133); Moskve - Khar'kov - Donbass; Inskaya - Promyshlennays - Belovo;
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Yasinovataya - Pyatikhatki; Belorechenskaya - Sochi - Sukhumi (13%). 1In addition
to the above mentioned routes, it is planned to comvert to electric traction the
suburban lines of the largest cities - Leningrad, Khar'kov, Kiyev, Stalingrad and
Baku (135). The trensition from steam to electric traction is to take place pri-
marily on the most importent lines in the Urals and Siberia, the gatewasys from the
Urals to the Volge region, the central and eastern areas, and on the lines linking
the central regions with the Donbass, the Caucasus and Central Asia, and within
the Donbass itself (136).

N. S. Khrushchev, in his report to the Central Committee of the Communist Party,
stressed the significance of electrification in the development of the national
economy. Accordingly, the Central Committee of the Party drafted "The General Plan
of Electrification' for the next 15 years. The plan envisages the electrification
of 40,000 km of rail lines (137). Thus, during the next fifteen years the volume
of electrified lines is to be equal to the total length of all electrifiesd lines in
the world. The realization of this gigantic plan will be allegedly aided by initia-
tion of operations of the largest hydroelectric power plants on the Volga, Angara
and Yenisey rivers, the construction of new powerful thermal electric power stations,
development of atomic energy and creation of a unified electric power system (138).

In the years following the Sixth Five-Year Plan the change over to electric traction
will take place on trunk lines connecting Moskva with Leningrad, creation of the
shortest electrified route from Moskve to Sverdlovsk via Kazan', of the second
electrified main line connecting the central parts of the country with the Urals
via sections from Zheleznodorozhnaya - Fryezevo - Perm' - Sverdlovsk, Vspol'ye-
Danilov - Vologda, Vologda - Konosha - Kotlas - Vorkuta and a number of others (139).

By 1970 the length of electrified rail lines is to amount to 30 per cent of the
operational length of the entire rail network; the share of operations performed
by electric traction is to exceed 50% of the total freight traffic of the country.
Electrification of rail lines is to be on a scale unknown in world practice (140).
Electrified lines are illustrated on Figs.: 1, 2, 3, 4, 5.

Just how much of this ambitious plan can be fulfilled may be judged by results ac-
complished in 1956. S. I. Bagayev, deputy Minister of Transport stated that up
until then (April 1956) the rate of electrification was too slow and that only 500
to 600 km of lines were being electrified annually. In order toc complete success-
fully the General Plan for Electrification, the rate of electrification must be
greatly speeded up. The latter fact will involve many changes in the organizaticnal
structure (1h4l).

The fact is that the 1956 plan for eleetrification stipulated only one tenth of
work of the entire volume provided by the Sixth Five-Year Plan. The largest volume
of work was slated for the last years of the period (142). The 1956 plan exceeded
the 1955 plan only by 65 kilometers (143)*. In sum only 850 kilometers of rails
were to be electrified irn 1956, while during the remaining years of the period an
average of 1,500 - 2,000 km annually (1h44).

As reported in Gudok, 1 March 1956, the 1956 electrification plan included
stretches that had been Practically finished, amounting to more than 200 km. Thus,
although the total work set for 1956 - 1960 was increased, the amoynt planned for
1956 was considerably less than in 1955 (145). Moreover, the 1957 plan was not
likely to be carried out because the appropriations for that year would be 250
million rubles short (146).

*Contrary to this "The Railway Transport’ stated that the volume of electrified
lines to be put in operation in 1956 was almost 2-fold over 1955 plan (P: The Rail-
.. WAy Transport, No. 4, 1956, p. 7

NOTE: THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DET=NSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE ACT,50U.S.C.—

31 AND 32. AS AMENDED. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PR
OHIBITED BY 3
IT MAY NOT BE REPRODUCED IN WHOLE OR IN PART, BY OTHER THAN UNITED STATES AIR FORCE AGENCIES, EXCEPT BY PERMISSION OF THE DlRECI'O’EAC‘;vF

INTELLIGENCE, USAF. UHGMS:E-EES

(CLASSIFICATION) 16—55570-1 Yy U. S. GOVERNMENT PRINTING OFFICE : 1951 O—918739

Sanitized Copy Approved for Release 2011/03/15 : CIA-RDP81-01043R000800060004-9



-
]

AF FORM 112—PART 11 &WC{AS&!F 'Eﬂ

APPROVED 1 JUNE 1948 (CLASSIFICATION,

AIR INTELLIGENCE INFORMATION REPORT

FROM (Agency) REPORT NO.

% IR - 1338 - 57 PAGE 21 oF 163 _PAGES

As to the progress of electrification 1956, the following was reported:

January 1956 the assignment was fulfilled on a much smaller scale than in the same
month of 1955 (147). 1In fact in January 1956 only 3.2% of the annual plan was
completed (148).

in spite of the joint order (the order was issued on the basis of the decision of
the Council of Ministers of 9 April, 1956, stressing the significance of rail elec-
trification, as stated in Gudok, 23 June 56, p. 3) issued by Beshchev, Minister
of Transport, and Kozhevnikov, Minister of Transport Construction, to boost the
tempo of electrification work, the plan for switching rail lines to electric trac-
tion was threatened by failure. By 1 June, 1956 the annual plan for electrifica-
tion was completed only 18.6 per cent (149).

In August 1956 it was reported that the Ministry of Transport Construction completed
the annual 1956 plan for. rail electrification only 36 per cent (150). By

1 August 1956, 189 kilometers of electrified line had been opened for operation
(151).

Results of the past 8 months showed that the 1956 annual electrification program
was behind schedule and that only 40% of the program was completed (152).

The reascns for this lag are poor organization of construction work, insufficient
mechanization of labor brocesses, and haphazard work practices. For example, of

15,000 reinforced concrete bases which were to be laid for the catenary network,

fewer than 3,000 were completed (153). The work of electrification is performed
by local construction organizations which work intensively only near the comple-

tion date of the task and then slow down again (154).

In 1956, as in 1955, many electrified sections eould not be opened because of the
delayed construction of electric power lines. The Economic Planning Administration
of the Ministry of Railways does not supply adegquate plans for supplementary work
on electrified lines which delayed their usage. Such is the case of the Kurgen -
Makushino, Kinel' - Syzran', and other lines where the roadbeds, tracks, etc., must
be strengthened and station yards developed. Construction of future electrified
lines is even more behind schedule. Only 5 pereent of the necessary material and
equipment has been asllotted for the Serpukhov - Tula - Skuratovo section. At this
rate it will not be opened until 1957 (155).

However, as stated in Gudok, 16 January 1957, about 1,000 km of rail lines were
electrified in 1956 (156).

According to M. G. Pervukhin, First Deputy Chairmasn of the Council of Ministers
nf the USSR, and Chairman of the State Econcmic Committee, the appropristions
allotted for rail elecirification will double and 1,258 kin of electrified lines
will be put in operation in 1957 (157). In 1957 the primary task will be to elec-
trify lines connecting Siberia with the Urals, the Urals with Central areas, and
also a number of suburban lines near Moskva, Leningrad and Khar'kov (158). He
also stated that the ration of electric and diesel traction in the total rail
traffic will increase to 22% in 1957, as compared to 1T% in 1956. It is expected
that the development of diesel and electric traction will save about 5,000,000
tons of coal in 1957 (159).
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CHAPTER II

ELECTRIFICATION OF RAIL LINES NEAR MOSKVA

General Informetion on the Development of Electrification
of Moskva Rail Junction.

Northern System Lines:
1. Electrification of Moskva - Mytishchi - Aleksandrov line:
a. Operations on Moskva - Aleksandrov line;

b. Operations of Moskva III Electric Locomotive
Enginehcuse;

2. Electrification of Moskva - Iksha - Dmitrov line.
Gor'kiy System Lines.

Moskva - Ryazan' System Line.

Moskva - Kursk - Donbass System Lines:

Electrification of Moskva = Serpukhov - Skuratovo route;
operation of Pererva Electric Locomotive Enginehouse;

Electrification of Moskva - Kashira - Ozherel'ye route;
Electrification of Ozherel'ye - Pavelets linpe:

a. Use of single-phase alternate current of industrial
frequency;

b. EHElectrification work and operations on Ozherel'ye -
Pavelets line.

Moskve - Kiyev System Line.

Kalinin System Lines:

1. Electrification of Moskva - Smolensk route;
2. Electrification of Moskve - Rzhev route.

October System Line.
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Moskva is the largest tramsportation junction of the USSR (1). Eleven railroad
lines converge upon the city; ten of which enter the city directly* while the
eleventh (Belt system) connects in a center all other lines within the city
limits (2).%*

The importance of rail electrification of the Moskva rail junction has been stressed
repestedly. Thus, Yu. G. Saushkin, in his 1953 book on Moskva discusses again

the significance of the electrification of tramnsportation system for the capi~

tal (3).

The problem of electrification of the Moskva rail junction was first brought up
by the USSR government in 1924. The planning was sterted the same year, but
actusl electrification work began in 1925 on the rail section of the Northern sys-
tem (4). That section extending from Moskva to Mytishchi (17.7 km) was put in
operation in 1929 as the first electrified section. Double-track traffic was
used there until 1933. In 1933 the third track was electrified and opened for
traffic (5)s .

The 12 km, Mytishchi - Pushkino and 16.6 xm, Mytishchi - Shchelkovo sections were
electrified and put in operation in 1930. These were the very first trunk-line
sections serviced by the electric motor-car traction (6 ).. Early results of
operstion clearly proved the advantages of electric traction over steam. Thus,
the number of pairs of trains increased 170 per cent and speed - 50 per cent n.

The electrification of lines near Moskva was initiated as follows: the line in
direction of Gor'kiy was electrified in 1933, the line in Kazan' direction in

1935 (8).

There was a plan to increase electrified lines of the suburban Moskva junction

to 268 kilometers by the end of 1934 (9). However, by 1936 the actual total
length of electrified rail lines near Moskva comprised only 182 kilometers, served
by 258 cars accommodating 38,700 persons (10).

The electrification of the Kursk direction line was initiated in 1939; the so-
called "Kurskiy diasmeter," the section between Setun' and Kurskiy station in
Moskva, was electrified in 19kl (11).

In 1945 the Kalinin line was electrified to Nakhabino station and in 1947 the
Moskva - Donbass line up to Rastorguyevo station (12). In 1947 the Moskva junc-
tion electrified lines comprised 394 km. 59 km of which were built during the
World War II (13).

In order to provide better passenger service at the Moskva junction, the post-
war, Fourth Five-Year Plan envisaged the change-over to electric traction of 300
kilometers of rail lines, which included sections: to Kryukovo om October sys-
tem, to Aprelevka on the Moskva-Kiyev system, to Novo-Iyerusalimskaya on the
Kalinin system and. to Domodedovo on the Moskva-Donbass system (14). According

¥ Those Ten Lines are: October, 2 separate lines of the Northern, Gor'kiy,
Moskva-Ryazen', 2 lines of Moskva-Kursk-Donbass, Moskva-Kiyev, end 2 lines
of Kalinin systems.

*% Fig. T illustrates railroad lines of the Moskva area.
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to the plsn the electrified sectlons of the Moskva Jjunction were to secure the
cperation of 90C pairs of electric itraims daily, as compared to 430 pairs in 1946,
and about 2,000,000 passengers transported daily (15). It was also planned to
orgenize a "Belt system" (kol'tsevoye dvizheniye) of electric train traffic as
follows: Moskva Kurskaya (station) - Fryazevo - Noginsk - Monino - Mytishchi -
Moskva Yaroslavskaya (station).¥ The plans called for electrification of the
Moskva-Belt system in its entire length (16). V. N. Obraztsov, Academician and
well known specialist and writer on USSR transport problems made the following
suggestions in Chapter 6 of his "Selected Works" in the article entitled "The
Moskva Junction Problems and Methods of their Solution": in order to improve rail
operations it would be expedient to unify all freight stattions of the Moskva junc-
tion under one administration and simultaneously to electrify all traffic,
mechanize all yard facilities, unify operations of the neighboring stations and
accordingly distribute the performance (17).

During the 1945 - 1950 period, as reported in "Vechernysye Moskva," 230 km of
Moskva suburban lines have been electirified. Four Moskva terminals were linked
by an electric rail line: Moskva-Kurskiy, Moskva-Savelovskiy (at Moskva
Butyrskaya station), Moskva-Rizhskiy (at Moskva Rzhevskaya station) and Moskva-
Belorusskiy (at Moskva Smolenskaya station) (18).

According to Saushkin the entire "Belt' system was electrified by 1952 (19).

Large scale work on the electrification of the Moskva suburban rail lines developed
in 1952 - 1953 according to plans provided by the Fifth Five-Year Plan. Suburban
electric trains started operating from Moskva to Serpukhov in 1953. It was ex-
pected thet electrification would reach Kashira the same year. Thus, Moskva

would be connected by electric rail with two large (ka river areas located at dis-
tance of about 100 kilometers (20).

Between 1951 and 1953 a total of some 130 kilometers of rail lines near Moskva
were electrified®* (21). According to Saushkin most reil lines leading fr
Moskva were electrified by 1953 (22). This was confirmed by the Great Soviet
Encyclopedia, which stated that by 1953 almost all suburban traffic was serviced
by electric traction (23).

The majority of these lines comprised suburban sections of the junction, but some
stretched out beyond the suburban limits, for example, the section from Moskva

to Aleksandrov on the Northern system and from Moskva to Serpukhov on the Moskva -
Kursk - Donbass system (24).

Rail lines at greater distances from the city are and will be electrified depend-
ing on their economical significance, i.e., the lines which carry coal, ore and
other important freight to the eity will have priority (25).

According to Saushkin, electrification of the Moskva long-distance rail lines
should be promoted with the supply of electric power from the Kuybyshev Hydro-
electric Power Plant and later from Stelingrad (26).

M. A. Chernyshev in his 1954 book stated that long-distance approach lines to
Moskva were then being electrified (27). A Moskva newspaper stated that freight

* See map in Fig. 67.

*%* A map of the Moskva suburban rail lines electrified as of 1937, 1952 and 1953
is shown in Fig.: 6, T.
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transportation in the Moskva Junction was being electrified along with passenger
service including Moskva - Serpukhov line and the 3-rd track to Valuyki on the
Moskva - Kursk - Donbass system (28). The electrified sections of the Moskva
Jjunction expanded from year to year and hundreds of kilometers of contact wires
stretched in all directions. In 1954 electric trains ran from Moskva to Zagorsk
(Northern system), Kryukovo (October system), Zvenigorod (Kalinin system),
fprelevka (Moskva - Kiyev system), Domcdedovo (Moskva-Kursk-Donbass ), Serpukhov
(Moskva - Kursk - Donbass) and Ramenskoye (Moskva-Ryazan' system) (29).

By the beginning of 1956 the Moskva rail junction (with exits) had more than

700 km of electrified rail lines (30), and separate electrified rail section of
the Moskva junction handled daily 220,000 to 350,000 passengers. When steam trac-
tion x(.ras )used on these secticuns they handled daily only 20,000 - to 40,000 passen-
gers (31).

In the course of the Sixth Five-Year Plan, sbout 1,000 kilometers of the Moskva
rail center will be electrified (32). The following rail lines are being elec-
trified: Moskva-Ryazan', Zheleznodorozhnaya - Fryazevo - Noginsk, Klin - Kalinin,
and Aleksandrov - Vspol'ye. These lines » about 500 kilometers in length, will

be opened for use in 1957 and 1958 (33). The builders' present task is to install
80 kilometers of catenary net snd four traction substations in 1956 (34).

In connection with further electrification of the city's rail lines it was said
that, the "Generel Plan of Rail Electrification" and the Sixth Five-Year Plan
envisage the change-over to electric traction of the entire route from Moskva to
Irkutsk and later to Vledivostok (35). The Sixth Five-Year Plan stipulated the
electrification of the following lines adjoining the Moskva rail junction: from
Serpukhov - to Skuratovo, from Lyubertsy to Kurovskaya, from Golitsino to
Mozhaysk, from Aprelevka to Maloyaroslavets, from Novoiyerusalimskaya to
Volokolamsk (36).

It was planned to complete during the next few years the electrification of Moskva
rail lines beyond the small Moskva-Belt system, and on some routes - beyond the
large rail belt. The Moskva rail Junction will be electrified in all directions
in a radius of 50 - 100 km and more (37). In the years following the Sixth Five-
Year Plan period the trunk line connecting Moskva with Leningrad will be elec-
trified, as well as the shortest electrified route from Moskva to Sverdlovsk via
Kazan' (38).

There are plans to electrify the Moskva - Yereven line via large rail Junctions
and stations: Ryazhsk, Michurinsk, Voronezh, Liski » Millerovo, Bataysk,
Tikhoretskaya, Armavir, Tuapse, Adler, and Sukhumi. This line will be connected
with the already electrified line from Sukhumi to Tbilisi and Akstafa and extended
to Yerevan (39).

In view of the fact that various systems make-up the Moskva rail Junction, the
brogress of electrification and other available informetion was presented in this
study in separate chapters, each dealing with a rail system of the Moskve Junction.
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B. DNorthern System Lines:

1l. Electrification of Moskva - Mytishchi - Aleksandrov line;
a. Operations on Mocskva - Aleksandrov line;
b. Operations of Moskva III Electric Locomotive Enginehouse;

2. Electrification of Moskva -~ Iksha - Dmitrov Line.

1. RElectrification of Moskva - Mytishchi - Aleksandrov Line:

There are two lines of the Northern system which can be considered parts of the
Moskva rail junction. (See map on Fig. 6 & T)s One of them is directed to the
north-east and runs via Mytishchi, Zagorsk, Aleksandrov toward Yaroslavl'. The
other line branches off at Moskvae and is routed via Iksha, Dmitrov toward

Savelovo. The electrification of rails was first initiated on Moskva - Mytishchi -
Aleksandrov (113 km) line and proceeded as follows:

The Moskva - Mytishchi (19 km) section was the first section of the trunk line
type to be electrified in the USSR (40). Electrification work on this section
was started in 1927 and completed in July 1929 (41). The temporary traffic of
suburban motor-car units was opened on 3 August 1929, and beginning 1 October 1929
traffic started operating according to schedules. The section was serviced by
three-car units of "Sy" series motor-cars (42). In 1929 the section had double
tracks. In 1933 the third track was electrified and opened for traffic (43).

After the completion of electrification on Moskva - Mytishchi section, work was
started on the Mytishchi - Pushkino (12 km) and Mytishchi - Shchelkovo sections
(44). The Mytishchi - Shelkovo section is the part of the 31 km branch line from
Mytishchi to Monino (45). On this line motor-car traffic was opened on the
stretch from Mytishchi to Bolshevo station (7 km) by March 1, 1930 (46). By the
first of October 1930 traffic was extended to Shchelkovo, same 17 km from
Mytishchi (47). According to Khachaturov the total Mytishchi - Shchelkovo -
Monino line was electrified during the Second Five-Year Plan period (48).

As already mentioned, the electrification of Mytishchi - Pushkino (12 km) was
started after completion of the Moskva - Mytishchi section. Electric motor-car
traffic was opened here on 1 July 1930, and some time later, on 1 November 1930,
was extended to Pravda. The distance from Moskva to Pravda is 37 km (49). In
1931 and 1932 motor-cars of the "S" and "Sg" series were used on this section (50).
According to & 1932 source the electrified rail lines of Northern system had in
that year 25 motor-car units, 10 of which were in disrepair (51).

The plan for the electrificetion of rail lines in the USSR for 1932 - 1933 in-
cluded the electrification of further part of Moskva - Aleksandrov line, i.e.,

35 km Pravda - Zagorsk and 41 km Zagorsk - Aleksendrov sections, with assignment
of 38 freight and 57 passenger electric locomotives (52). In 1932 the electrifi-
cation of the entire Pushkino - Zagorsk stretch was completed (53). On

22 October 1934 the total Moskva - Zagorsk (71 km) stretch, electrified on 1,500 v
current, served as proving trackage for the trial run of the "PB2L-Ol" electric
locomotive which was built by the Kolamna Machine Building Plant (54).

Electrification of the entire Moskva - Zagorsk - Aleksandrov line, comprising a
total of 113 km, wes completed during the Second Five-Year P.am period (55). This
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section served later on (by end of 1946) for testing motor-car unit of "Sm"
series, the first unit operating on both 1,500 and 3,000 voltage (56).

According to the Sixth Five-Year Plan the entire Aleksandrov - Vspol'ye (180 km)
line is to be changed over to electric traction during the 1956-1960 period (57).

a. Operations on Moskva - Aleksandrov line

Some information was available on the operation of electric trains on this line.
Thus, "Vechernyaya Moskva" reported in 1953 that during evening pesk hours, start-
ing about 6:00 p.m., electric trains run in both directions every 5 to 7 minutes
on suburban lines of the Northern system. Trains pass Losinoostrovskaya Railroad
Station (located 11 km from Moskva between Moskva and Mytishchi) so often at this
time, that strict adherence to schedules is necessary to "squeeze in" heavy load
freight traine bound from Arkhangel'sk and Kostroma (58). In one instance an
electric iocomotive pulled a train 1,000 tons overweight from Aleksandrov station
to Losinoostrovskaya station. In the first 10 days of May 1953, electric loco-
motives on this section pulled a total of 109 heavy trains with 23,362 tons of
extra freight (59). A total of 269 extra-weight trains were pulled by electric
locomotives in May 1953 by enginemen of the Moskva Locomotive enginehouse (60).

It was reported in 1954 that electric freight locomotives operated on only one
Moskva suburban line, namely, on the Moskva - Aleksandrov line (61). In 1954

the "VL-19" series electric locomotives were used for operation on this line (62).
Two through trains commuted daily in both directions. During the summer season
the number of trains had to be increased to five (63). It was stated in
"Vechernyaya Moskva" that on this line 9-car tralns were used instead of 3-car
units which transported 300,000 passengers daily (6k4).

Inadequacies in the operations of electric locomotives on the Moskva - Aleksandrov
line and famlty planning of operations were described in an article published

in Gudok, 12 August 1956. It stated that this line is one of the oldest users of
electric traction, and should have had considerable experience and skill in the
organization of freight traffic on the Losinoostrovskays - Aleksandrov section.
However, from the beginning of 1956 locomotive crews were working without any
schedules. Electric locomotives had long standing time at Losinoostrovskaya and
Aleksandrov. Train movements were organized so poorly that each locomotive had
about 10,000 to 13,000 kilometers of empty runs in a month (65). Systematic fail-
ure to adhere to locomotive turnaround schedules resulted in failures to fulfill
the run norms (in kilometers) by the enginemen. Thus, in June 1956, out of 386
enginemen employed in servicing freight traffic, only 8 completed the norms for
the locomotive runs, and in July 1956, cnly 9 out of LO enginemen (66).

b. Operations of the Moskva-III Electric Locomotive Enginehouse

The press paid special attention to the performance of the Moskva III Electric
Locomotive Enginehouse. This enginechouse is one of the largest enterprises of the
Northern system (67). Rakov claims that its locomotive park included "VL-19"
series electric locomotives operating on 1,500 and 3,000 v current (68).

In September 1953 the enginemen ran 206 heavy trains, transporting extra freight
which otherwise would fill 25 normel trains. The Losinoostrovskaya - Aleksandrov
section ran T or 8 heavy trains daily (69). The section was serviced and handled
by the enginemen of Moskva III Electric Locamotive Enginehouse (70). In January
1954 the enginemen pledged to exceed the norms for the average daily locomotive
runs and average actual speed. They also pledged to meet the annual shipment plan
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by 25 December 1954, end the annual electric locomotive run plan by 20 December 1954.
They pledged to run during 1954 at least 1,200 heavy trains and transport addi-
tionally 300,000 tons of freight. It was resolved to lengthen the run of engines
between the lifting repeirs up to 20,000 kilometers (71).

The volume of heavy trains on the Losinoostrovskaya - Aleksandrov section was
constantly on the increase. In March 1954 the enginemen of Moskva III Electric
Locomotive Enginehouse ran 582 trains and transported 158,000 tons of extra
freight; in April 195k they ran 689 heavy trains and transported 178,000 tons of
freight above the norm. During the 13 days of May, more than 250 heavy trains
were run (72). In 7 days of 1954 the enginemen of this enginehouse ran 4,230
heavy trains and transported 1,200,000 tons of excess freight. This was almost
three times more than the volume shipped additionally during the entire 1953 (73).

In 1955 all enginemen of Moskva III enginehouse transported 1,200,000 tons of
freight above the norm in heavy trains. The enginemen pledged to increase that
tonnage up to 1,500,000 tons in the first year of the Sixth Five-Year Plan period.
The enginemen also pledged to increase the mileage of electric locomotive runs
between general repairs from 320,000 to 400,000 kilometers » the norm is 200,000
kilometers (74).

In April 1956 an electric locomotive engineman of this enginehouse ran a 3,800
ton train on the Aleksandrov - Losinoostrovskaya section. This was the heaviest
train ever run on that stretch (75).

2. Electrification of Moskva - Iksha - Dmitrov Line.

The second line of the Northern system branches off the Moskva rail junction via
Beskudnikovo, Lobnya, Iksha, and Dmitrov (total 65 kilometers) en route to
Savelovo (76).

Electrification of this line was plenned for 1954, according to "Vechernyaye.
Moskva,” 26 January 1954. The first change-over to electric traction was to take
place on a 45 kilometer stretch between Moskva and Iksha; according to the plan
1,442 block foundations were to be installed, 3,920 cu m of monolithic foundations
concreted, 1,900 metal towers for catenary system erected, 32 passenger platforms
built, 7.5 kilometers of new trackage laid and dozens of railroad switches in-~
stalled along the rail section. The plan was to build an electric traction sub-
station at Lobnya station and a dwelling for workers of the electrification depart-
ment of that section (77). In January 1954 work was under way on the Moskve -
Iksha line and block foundations were laid on Beskudnikovo - Mark section (78).
This section is U4 kilometers long; Beskudnikove station is located 10 kilometers
from the Moskva-passenger Butyrskaya station (79). The "Moselelektrotyagstroy"”
Trust (Moskva Electric Traction Construction Trust) wes in charge of the work (80).

In March 1954 it was reported that large scale work was being carried out on fur-
ther electrification of the Moskva rail junction in that direction. Foundations
were being lald for towers on the Moskva Butyrskaya - Lobnya section (81). uUpon
completion of the electrification work this section will terminate the electrifica-
tion of all outgoing lines (exit lines) from the capital. In the future, the
extension of these sections will be eventually electrified and will thus permit
wider use of electric traction for freight traffic (82).

In May 1954 clectrification work on the Moskva - Iksha line was proceeding with
full speed (83), and in July, as reported in "Pravds Vostoka,"” the electrifica-
tion work wae nearing compdetion (8k4).
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Tn December 1954 the first electric train. was tested on the Moskva - Iksha sec-
tion (85). As reported on 17 December 1954, regular traffic was started on the
Moskva Butyrskaya - Lobnya section. Thus the electrification of all suburban
routes of the Moskva rail junction was completed (86). The length of the newly
electrified section is 26 kilometers. At that time 1t wes expected that as soon
as electric traction substations are put in operation, electric locomotives
would operate as far as Iksha (87). The plan was that electric traffic be ex-
tended to Dmitrov in 1955 (88). A large volume of construction and erection work
was to be carried out by the “Moseleiektrotyagstroy"” Trust in coopewm tion with
the electrical workers of the Northern system (89).

Electric train traffic was opened on the entire 45 km Moskva - Iksha stretch on
27 February 1955; some 1,300 block foundations were laid, 1,600 metel towers for
the contact network erected, and about 3,000 cu m of concrete foundetions were
poured; roadway and station tracks of Moskva-Butyrskaya, Lobnya and Iksha sta-
tions were reconstructed, 27 passenger platforms were built. The largest traction
substetion of the Moskva rail junction was built at Lobnya station. Beginning on
February 28, 1955 some 42 pairs of passenger suburban trains were in daily opera-
tion on the Moskva - Iksha section (90).

As told by Lomagin, electrification of the Moskva - Iksha line completed the
change-over to electric traction of all suburban service of Moskva rail junction,
with electric trains operating from every station in the city (91). The next
problem of railroaders, was to introduce electric traction for freight and passen-
ger long-distance service, which in 1955 was handled by steam locomotives (92).

The electrification of the Iksha - Dmitrov section was included into the Sixth
Five-Year Plan. As reported in Gudok, 1 July 1956, the first electric locomotive
was run on this 20 kilometer stretch (93). The station tracks at Turist and
Dmitrov stations were expanded. Complete reconstruction of Dmitrov station was
planned to be terminated in August 1956. In two months (May and June 1956) some
46 kilometers of contact network were installed (o). -

On July 5, 1956, the first electric train to operate over the stretch from Moskva
to Dmitrov left Savelovskiy Terminal in Moskva, thus opening the section for
regular traffic of electric tralns (95). Prior to 5 July 1956 electric trains
operated only as far as Iksha (96). ’

The Iksha - itrov section is the first to be electrified on the Northern system
in the Sixth Five-Year Plan (97).

C. Gor'kiy system lines.

The Gor'kiy system line begins at Moskve - Cor'kovskaya Terminal and is directed
toward Orekhovo, via Reutovo, Zheleznodorozhnaye and Fryazevo. At Reutovo the
iine branches off to Balashikha, a distance of 12 kilometers. At Fryazevo another
line branches off to Noginsk, a distance of 1k kilometers (98).

The electrification of Gor'kiy system lines of the Moskva rail junction (formerly
named Kurskiy system) was initiated by the end of 1932 (99). In March 1933 the
double track 23.6 km line from Moskve tc Obiralovka (now Zheleznodorozhnaya) was
put in operation (100).

A total of T5 kilometers of catenary system wires were used for this 23.6 km
stretch and for the 12 kilometer stretch of electrified branch line routed off at
Reutovo to Balashikha (101). The Reutovo - Balashikha brench line had one tra.ck(]m)“
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Electric train traffic was scheduled as follows: a G-car electric train was
operating on the stretch from Moskva to Reutovo. In Reubtove the 3-car unit was
uncoupled and routed to Obiralovka, while the remaining 3-car unit proceeded to
Balashikha (103). Thus, in 1934 the Moskva - Obiralovka and Reutovo - Balashikha
sections were serviced solely by electric trains (104). Three-car units of "Sg"
series were used on both sections, built by Mytishchi Reilroad Car Building
Plant, as told by Rakov {(i05). According tc the plan for the electrification of
rail lines in the USSR for 1933, the Moskva - Obiralovka section was to have
assigned 17 freight and 34 passenger electric locomotives (106).

Evidently electrification of Gor'kiy line was at standstill for many years. As
reported in "Moskovskaya Pravda," 16 May 1956, steam locomotives were used to
pull trains from Zheleznodorozhneya further to Kupavna, Kudinovo, Fryazevo,
Elektrostal' and Noginsk (107). On the section from Moskva to Zheleznodorozhnaya
electric trains handle more than 30 million passengers every year (108).

Work on electrification of the line from Zheleznodorozhnaya to Fryazevo and the
branch to Noginsk was in progress in 1956. As stated in "Moskovskaya Pravda, "
electric trains would operate as far es Noginsk in the near future. Two rein-
forced concrete platforms were under construction at Stop Kilometer 33-rd. By
the end of 1956, platforms must be built at seven stations and stopping points.
Work was being carried on (in May 1956) at Kurdonovo, Fryazevo and other points (109)

D. Moskva - Ryazen' system line.

The Moskvs - Ryazan' system line branches off at Moskva rail junction and is
routed in a south-eastern direction via Lyubertsy and Remenskoye. Electrifica-
tion of this line was inaugurated in 1933 when the first electric train made a
run from Moskva to Lyubertsy, a distance of 21 km (110). The same year electric
trains started operation on the Lyubertsy - Remenskoye (24 km) section (111).

It was planned to assign to the section 35 freight and TO passenger electric
locomotives (112).

As reported many years later, this section was the first to use a remote control
system (113). As stated by Golovanov in his 1956 book, the Moskva - Ramenskoye
section had I traction sub-stations and 3 power supply control posts equipped
with remote control systems (11k).

Full electrification of the Ryazan' system must have been at a standstill for a
number of years. There are plans to begin electrification of the entire Moskva -
Ryazen' line in 1956 (115). The Sixth Five-Year Plan envisages the electrifica-
tion of 530 km of this trunk line with the Moskva - Ryazan' section as the first
part to be electrified (116). In connection with the electrification of this
system, more than 200 railroaders of the Moskva-sortirovochnaya (classification)
enginehouse of the Moskva-Ryazan' system took a course in operating electric and
diesei locomotives (117).

As reported by Gudok, 7 March 1956, work on the electrification of the Moskva -
Ryazan' line was started. It was expected that electrification will permit an
increase of train weights by 1,400 tons; approximately 40,000,000 rubles will be
saved on fuel, and the operational speed will be increased am average of 25 per
cent (118).

It was planned that the Moskva-passazhirskaya (passenger) enginehouse of this
system be switched to electric traction by 1958. Prepavations have already
started and two-year study courses of the electric locomotives were organized (119).
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In 1956 the construction work on the traction substations and the erection of
towers for the contect network was basically completed on Pamenskoye -
Voskresensk section of Moskva Ryazan' system. There is a possibility to put this
section in operation in 1957, thus having electric trains servicing suburban
traffic the entire stretch to Voskresensk (120).

E. Moskva - Kursk - Donbass System Lines.

Electrification of Moskva - Serpukhov - Skuratovo route; operations of
Pererva Electric Locomotive Enginehouse.

Electrification of Moskva - Kashira - Ozherel'ye route.

Electrification of Ozherel'ye - Pavelets line:

a. Usage of single-phase alternate current of industriael fregquency.

b. Electrification work and operations on Ozherel'ye - Pavelets line.
The Moskva - Kursk - Donbass system is composed of two principal lines: one in
the direction of Kursk via Podol'sk, Serpukhov, Tula and Skuratovo (a total of
284 kilometers); the other from Moskva via Domodedovo, Barybino, Mikhnevo,
Zhilevo, Kashira, to Ozherel'ye and Pavelets, or Uzlovaya - Yelets. Both lines
run southward and are connected by 5 horizontal lines extending from east to

west (121).

1. Electrification of Moskva - Serpukhov - Skuratovo route

The first section of this system to be electrified was the Moskva - Skuratovo
line. As told by Khachaturov the 43 km Moskve - Tsaritsino -~ Podol'sk section
was electrified during the Second Five-Year Plan (122). Rakov stated that the
section was electrified during 1938 - 1939 (123). According to "Vechernyaya
Moskva" of June 1953 the electrification of the Moskva-Kursk-Donbass system was
continued and handled by "Moselektrotyagstroy" Trust (Moskva Electric Traction
Construction Trust), which was building foundations, erecting steel towers and
passenger platforms on rail lines of the system. Contact cables were strung on
the 8 km Lyublino - Tsaritsino, Tsaritsino - Butovo (11 km), Butovo -
Shcherbinka (4 km), Shcherbinka - Silikatnaya (4 km) and Silikatnaya - Podol'sk
(5 xm) sections (124).

As reported by {udck, 8 January 1954, steam locomotives were used &t thet time

on the Lyublino - Jerpukhov section of the system for haulage of freight trains;
however, electrification of the line was expected in the very near future. High
voltage current was already carried on the contact wires of the transmission
line, and it was expected that the Pererva Flectric Locomotive Enginehouse would
service this section with the newly acquired high-powered "VL-22M" electric
locomotives, which were received directly fram the plant. The crews were trained
and the locomotive repair base prepared. The equipping of the Lyublino and
Serpukhovo reil stations was then nearing completion (125). The Lyublino engine-
house received "VL-220" electric locomotives in 1954; they were to haul freight
trains on the Moskva - Serpukhov line, replacing the "FD" steam locomotives (126).

In Jenuary 1954 finishing work on the comstruction of the contact network was
nearing completion near Serpukhov (127). The electrification of the Moskva -
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Serpukhov line and the 3-rd track to Valuyki was under way, according to a
Moskva newspaper of 26 January 1954 (128).

In the middle of July 1954 it was announced that in a few days all freight and
long-distance passcenger trains on the Moskva - Serpukhov line would be switched
to electric traction (129). Planning was under way for the electrification of the
entire Moskva - Serpukhov - Skuratovo line. In general, electrification was
being introduced gradually from section to section, from one steam locomotive
enginehouse to another, steam locomotives being replaced by electric (130).

On July 21, 1954, all basic work on the electrification of the Moskva - Serpukhov
line was completed. Test runs proved that all facilities on the line operated
adequately. The transfer of freight traffic to electric traction was started and
already in July 50 per cent of all freight trains were pulled by electric loco-
motives (131)%. It was expected that with the introduction of electric traction
in freight service, operational performance of the Moskva division of this system
would improve; that actual speed would increase, and the average daily electric
locomotive runs would exceed steam locomotive runs by 4O - 45 km. Shipment
assignments were to be carried out with a much smaller number of locomotives (132).
By May 1955, electric locomotives were in full service on the Moskva - Serpukhov
section (133).

As already stated, some planning for the electrification of the Serpukhov -
Skuratovo line was already under way in 1954. In connection with the wider de-
velopment of electrification in the Sixth Five-Year Plan period, preliminary

work on that section was undertasken in 1956 (134). The work was proceeding at a
very slow pace. It was planned that by June 1955 at least 33,500,000 rubles would
be used; however, the work involved the expenditure of only 346,000 rubles (135).

The "Moselektrotyagstroy" and "Mosdonbasstroy"” trusts were carrying out the
electrification of the Serupukhov - Skuratovo line and in August 1956 another
complaint was heard that electrification was procceding at a slow rate (136).

It was admitted that there was lack of cooperation between the Ministry of Trans-
portation and the Ministry of Transport Construction. TFor example; plans for the
;lectrification of Serpukhov - Tula - Skuratovo line, which is on the main route
of the Moskva - Donbass, were made as far back as 1953, but were actually ap-
proved only in 1956; in spite of the long delay, the besic problems of the
construction were not solved, and much time was wasted (137).

By 31 August 1956 only 6 per cent of the annual plan for the electrification of
this highly important section was completed (138).

As reported in Gudok, T September 1956, only 5 per cent of the assigned gxpendi-
tures was used on elecrification work of Serpukhov - Tula - Skuratovo line f?om
the beginning of 1956. Pitskhelauri, chief of the "Mosdonbesstranstroy" trust
was blemed for his inefficiency. A statement in the editorial indicated that
with the existing progress of electrification the line could not possibly be put
in operation in 1957, as planned (139).

¥ Fig. O shows an electric locomotive on Moskva - Serpukhov stretch.
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Operations of the Perexrva Electric Locomotive Enginehouse

Electric locomotives of the Pererva enginehouse began to pull freight trains in
the second part of 1954, In 1955, the number of electric locomotives which
carried out shipment operations represented only 50 per cent of the number of
steam locomotives which would have been necessary for an equal task. Labor force
was reduced by 75 persons. In sum, electrification effected a saving of more than
13,000,000 rubles, and reduced the cost of shipments by 2/3 in 1955 (140).

In 1955 freight and passenger shipments exceeded the quote by 9.5 per cent while
the number of employed personnel wras 8.7 per cent below the plan. The average
daily electric locomotive runs exceeded the runs of steam locomotives by 202
kxilometers. A total of 7,550 heavy trains transported about 3,000,000 tons of
freight above the norm (1h1).

In 1956 electric locomotive enginemen of Pererva enginehouse¥ pledged to haul only
heavy trains. In the first 10 days of January 1956, they exceeded the norm for
the average daily runs by 5 kilometers, and by the end of January by 18 km. In
early Januery the enginemen made up and transported 125 heavy trains to Lyublino
station, and 195 heavy trains at the end of January (142).

5. FElectrification of Moskva - Kashira - Ozherel'ye route

The other line of this system begins in Moskva-passenger Paveletskiy Terminal and
runs via Rastorguyevo, Domodedovo, Barybino, Mikhnevo, Zhilevo, Kashira and
Ozherel'ye to Pavelets or Uzlovaya - Veluyki. The electrification of this direc-
tion was initiated in 1946 when the first 23 km, Moskva - Rastorguyevo section

was electrified. The next 14 xm, Rastorguyevo - Domodedovo section was put in
operation in 1947 (143). This section uses a 1,500 v current, and is served by

the "EML65" and "EMLST" series motor-car units built in the 1927 - 1930 period(lhk).

As reported in 1953, electric trains were in operation on the Domodedovo -
Barybino (20 km) section (145).

The electrification work on the entire 78 km Domodedovo - Kashira line was in
progress in 1954. The contact network was then already instalied on the 20 km
Barybino - Mikhnevo section and (as reported in January 1954) was being installed
on the 26 km Mikhnevo - Zhilevo section. It was expected that electric trains
were to run on the entire stretch to Kashira in 1954 (146). The electrification
work was in progress in February 1954 (147).

However, electrification of this line up to Mikhnevo was completed only in January
1955 and the suburban electric locomotives started operating on the T4 km Moskva -
Mikhnevo line. Construction workers pledged to complete the electrification of
the remaining Mikhnevo - Kashira stretch by 1 May 1955 (148).

In fact the electrification of Mikhnevo - Kashira stretch was completed in

March 1955 (149). The first electric train left the Paveletskiy Terminal on

10 March 1955. The train was made up of new "SR-3" type cars built by Riga Reil-
road Car Building Plant. Thus, regular traffic was opened (150). Metal towers,
contact network and new platforms were built on this 4O km stretch (151).

The electrification of the total Biryulevo - Ozherel'ye line was progressing
steadily in 1956. The electrification workers of "Moselektrotyagstroy" trust,

¥ Fig. 9 shows partial view of the Pererva enginehouse.

NOTE: THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE ACT, 50 U.S. C.—
31 AND 32, AS AMENDED. TS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.
IT MAY NOT BE REPRODUCED IN WHOLE OR IN PART, BY OTHER THAN UNITED STATES AIR FORCE AGENCIES, EXCEPT BY PERMISSION OF THE DIRECTOR OF

INTELLIGENCE, USAF.
INEL A5
g §Lﬁ§;uw

(CLASSIFICATION) : 16—55570-1 Fr U. 5. COVERNMENY PRINTING OFPICE

~

Sanitized Copy Approved for Release 2011/03/15 : CIA-RDP81-01043R000800060004-9




Sanitized Copy Approved for Release 2011/03/15 : CIA-RDP81-01043R000800060004-9

&

AF FORM 112—PART Ii (CLASSIFICATION)

AIR INTELLIGENCE INFORMATION REPORT

FROM (Agency) | REPORT NoO.

AFOIN-1A1 IR - 1338 - 57 ‘ PAGE 3/ oF 163 PAGES

handling the task, had to carry out a considerable volume of work (152). By the
time the 1956 summer train-movement chart becomes effective (in 1955 the summer
chart vecame effective 25 May), all freight trains operating over the section
vere to be pulled by electric locomotives (153).

In spite of difficulties in the supply of metal and reinforced concrete products,
the workers fulfilled the assignments. Foundations and towers for th. catenary
system were being erected and the enginehouse reconstructed at the Ozherel'ye
station in March 1956 (154).

3. Electrification of Ozherel'ye - Pavelets Line:

a. Use of single-phase alternate current of industrial frequency;

Electrification work and operaticns on Ozherel'ye - Pavelets line.

8. Use of single-phase alternate current of industrial frequency

Electrified Soviet rail systems operate now on a 3,300 volt direct current. This
type of current, adequate in the past, does not satisfy the growing demands. The
task for the near future is to more than double the network of electrified rail
lines and to sharply incresse the weight and speed of trains (155). This means
that the consumption of electric power will increase and that large capital ex-
penditures would be required for the construction of various installations, in-
cluding power supply networks, which obviously require a great deal of copper
wires (156).

More efficient is the single-phase alternating current of industrial frequency.
With this system of power supply the trolley voltage increases from 3,300 v to
22,000 and 25,000 v.; the expenditure of non-ferrous metal for the contact net-
work is reduced to one third; the distance between the traction substations is
more than doubled and consequently the number of substations is reduced. It also
reduces the cost of substation construction and facilitates their servicing. The
entire system of electric power supply thus becomes simpler and more economical (157)

The contact network of alternating current permits the utilization of electric

pover for lighting, mechanization of track repair work and other needs of trans-
portation at any point of the rail line; this is impossible with the existing
system. The high voltage in the traction network permits the utilization in +this
system of particularly high capacity electric locomotives (158).

A distinctive characteristic of a single-phase current electric traction is the
possibility of simultaneous use of electric locomotives of various types and sys-
tems, while direct current traction system permits the use of only one type

electric locomotive. Thus, the use of single-phase current permits further progress
in the technique of operating electric locomotives of new types and systems (159).

An electric traction system based on a single-phase current of industrial frequency
has been used in Hungary for a long time. In the past few years this system is
being developed in other countries as well, for instance in France (160).

The USSR has also turned to the introduction of electric traction on the single-
phase industrial frequency current (161). Efforts were being made by research
bodies to apply single-phase elternate current for electric rail traction (162).
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A number of studies have been made by the UEZSR Acadenmy of Sciences to deterwine

the economic efficiency of various systems of electric traction, and the develop-
ment of the new system. Participants in this research work included rcpr:senteo -
tives of technical administrations, Scientific-Research Institutes and industrial
plants under the Ministries of Transportation, Communication, Electrical Equip-
ment Industry and Electric Power Stations. The conclusions and proposals were
discussed also at meetings of technical councils of these ministries. As a re-ult,
the important advantages and potentialities of single~phase current of industrial
frequency were acknowledged (163).

However, as stated in "Pravda," the work of developing this new system was advanc-
ing at a very slow pace in 1955. And as a result, a number of very important
operations in this field were carried out with intolerable delays (164). It was
revealed that many members of the Ministry of Transportation do not favor the
electrification of trunk lines in general, and especially, the electrification
based on this new system. It was urged that drastic measures be taken for the pro-
motion of the new type of current. Also, it was acknowledged that there is a need
for wider development of the research and planning-designing experimental work

not only in the Academy of Sciences, and in specialized scientific-research insti-
tutes, but also at the eleectric locomotive building plants (165).

b. Electrification work and operations on Ozherel'ye - Pavelets line

The first experimental electrified rail line in the Soviet Union to operate on
single-phase alternating current of industrial frequency stretches from
Ozherel'ye via Uzunovo, Mikhaylov, to Pavelets station. The line is a part of the
Moskva - Kursk - Donbass system (166).

Flanning for the electrification of the 137 km Ozherel'ye - Pavelets section was
carried out by "Transtekhproyekt" Institute (State Planning Institute for the
Research and Design of Technical Installations on Railroads) (167).

The voltage of the new contact network on the Ozherel'ye - Pavelets section is to
e 22,000 v. Therefore, compared with the existing network, the weight of the
contact network is to be reduced approximately by 2/3. The construction of towers
for this network requires half the amount of metal needed for previous construc-
tions (168). The structure of the traction substations is considerably
simplified (169).

It was expected that the first part of the line, extending from Ozherel'ye to
Mikhaylov (85 km), would be put in operation in 1955 (170). The first electric
locomotives for experimental operations were built in 1955 (171).

By October 1955, "Vechernyaya Moskva" newspaper reported on the progress of
electrification work of the Ozherel'ye - Mikhaylov section. The erection of metal
towers for suspending the electric wires has been completed on that section. The
wire itself was strung for several kilometers along the line. The
"Moselektrotyagstroy” (Moskva Electric Traction Construction) Trust began the
erection of the catenary system on the Purlovo - Bogatishchevo section which is
located between Ozherel'ye and Mikhaylov (172). This is the ninth and last
stretch of the electrified section. Over the entire section from Ozherel'ye to
Mikhaylov (in addition to the stations) more than 1,120 reinforced concrete
foundations, and 1,020 steel towers were erected. The installation of the catenary
system has begun at Korovino and Uzunovo stations. The "Transelektromontazh™
(Transport Electric Installation) Trust has already strung tens of kilometers of
catenary wire and began the installation of equipment at the Ozherel'ye and
Vilenski substations (173).
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It was planned “hat the Ozherel'ye - Mikhaylov line he put into service in 1955.
The construction of the second section of the line from Mikhaylov to Pavelets
(52 kilometers) was o begin after the first section goes in operation (7).

"Stroitel'naya Gazeta" reported in November 1955 that passengers on the Moskva -
Saratov train, after passing the Ozherel'ye station, could see steel transmission
towers stretching along the railroad tracks to Mikhaylov. Here, along the

85-km run, the builders and installation workers of the Ministry of Transport
Construction of the USSR were working on the electrification of the Ozherel'ye -
Mikhaylov line (175). A2 workers were exerting their efforts to put the line in
operation during 1955. A considerable volume of work has been completed. All
nine runs of the electrified rail line and four stations - Mikhaylov, Korovino,
Bogatishchevo and Uzunovo were turned over for the installation of power supply
network. In building the power line, workers of the “Moselektrotyagstroy"

Trust have made extensive use of pre-cast reinforced concrete and prefabricated
steel structures (A76). At the runs alone, more +than 1,100 reinforced concrete
foundations* for transmission towers, made of precast blocks, and the same number
of steel towers have been erected. The traction substation in Ozherel'ye was
turned over to installation workers for the mounting of equipment and the substation
in Vilenki was being made ready for the installation of equipment (177).

Examples of high Productivity of labor were shovn by some workers and their out-

put reached almost two norms per shift. Although a great deal had been accom-
plished, a large volume of work remained yet, such as, for example, the in-
stalletion of electrical equipment at five railroad stations, re-arrangement of
high-voltage crossings, lighting and comnmunication lines, the block signal sys-

tem, installation of equipment at traction substations, ete. To put the

Ozherel'ye - Mikhaylov railroad line in Operation in 1955 was the Pledged task of the
buildérs and installation workers (178).

However, not until January 1956 was it announced that the Ozherel'ye - Mikhaylov
section had been placed in operation. The experimental 85-kilometer section,
operating on a single-phase alternating current of industrial frequency was put
in service. In Ozherel'ye a power substation has been put in operation. On
December 1955, the current was turned on and the first electric locomotive (179)
made a trip from Bogatishchevo station and returned to Ozherel'ye (180). The

single-phase electric locomotives was
Electric Locomotive Building plant hag
81).

It was expected that regular traffic between Ozherel'ye and Mikhaylov would begin
in January 1956 (182). However, as late as March 1956, "Gudok" reported that

the last preparations for traffic were nearing completion. Two new 6-axle elec-
tric locomotives had arrived on the section recently (183). Nevertheless,

adequate preparations for the receiving these locamotives were not made. No con-
tact network was installed at the enginehouse. Moreover, the "Moselektrotyagstroy"
Trust (Moskvae Electric Traction Construction) of the Ministry of Transport Con-
struction, which was in charge of re-equipping the enginehouse, had already spent
the sum of 2,300,000 rubles appropriated for the reconstruction, but that the

work had not been completed. Due to inadequate facilities at the enginehouse, the

* A total of 1,120 foundations vas given, as mentioned previously by
"Vechernyaya Moskva," 11 October 1955.
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new electric locomotives had to be pulled by old steam locomotives (184).

The first runs of the new electric locomotives were scheduled for 23 February 1956.
But, antifreeze was not aveilable and consequently the water in the locomotives
froze. Hand torches were used to heat up some parts of the new locomotives (185).

though the route-way should have been adequately prepared to permit testing at
high speeds, the Ozherel'ye - Mikhaylov route-way was not reconstructed (186).
Suggestions were made to first put the basic facilities in proper condition
(including facilities for sanding, lubricating and inspection), and then only let
the electric loccmotives to operate (187).

Figures 10, 11, 12, 13 show the decrepit state of trackage on the section.

On May 1956 "Vechernyaya Moskva" announced that for the first time in the history
of Soviet railroading enginemen of Ozherel'ye enginehouse began to run freight
trains pulled by electric locomotives on alternating current between Ozherel'ye
and Mikhaylov. The first four electric locomotives of "NO" series, built by the
Novocherkassk plant, service this section (188). Thus, through traffic of elec-
tric freight trains began on the Ozherel'ye - Mikhaylov stretch. The trains
cover great distances without stops (189).

Publications of the recent date indicate that numerous inadequacies were found on
this section. In August 1956 "Pravda" newspaper stated that electrification of
this section with single-phase alternating current of industrial frequency was
inexcusably delayed (190).

In an article published in "Gudok" T September 1956, A. Seredin, chief engineer
of the Main Locomotive Service Administration, stated that the experimental
operations of electric locomotives on alternate current were carried out on that
line in very difficult conditions. Various measures were being taken to elimi-
nate defects. Even workers from the Novocherkassk plant were brought over to the
section for assistance. Steps were also taken to secure the necessary spare parts
for electric locomotives (191). Two locomotives were assigned to service freight
traffic while one was attached to the dynamometric car. The test program was
being reviewed. The Ministry of Transportation made efforts to influence the
Ministry of Electric Power Industry to take emergency measures and eliminate
gefects on electric locomotives operating on alternating current (192).

V. Biryukov, chief engineer of the Moskva - Kursk - Donbass system said that a
number of steps were taken by the administration of the system to eliminate
inefficiencies in the testing operations of slternating current electric loco-
motives (193). Locomotive crews now include engineers and assistants who have
completed specially organized (by the administration) courses for running the new
type locomotives. An experienced engineer has been assigned to the Ozherel'ye
enginehouse. A group of locksmiths was trained at Pererva enginehouse for fubure
assignment to the Ozherel'ye enginehouse for the repair of alternating current
eiectric locomotives (194). A number of locksmiths, engineers and techniclans
were to go to the Novocherkassk plant to witness the installation work on the new
alternating current electric Jocomotives. Simultaneously, at Ozherel'ye engine-
house, assembly work has been completed in the shops for the equipping and
periodical repair. The inspection pit for the check-up of traction motors and
running gear of locomotives was under construction {135).

It was expected that as soon as the route-way between Ozherel'ye and Mikhaylov
is reconstructed the permissible speed of electric trains will be raised to the
designed speed (196).
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As a result of such steps, all alternating current electric locomotives are in
daily operation. However, this experimental operation is hampered by the state
of station lines which connect the sections operating on direct and alternating
currents. Projects for trackage development of the Ozherel'ye junction and for
the electrification of the entire Ozherel'ye - Pavelets line envisage large-scale
work on the ~reconstruction of station throats. V. Biryukov suggested to the
"Moselektrotyagstroy" and the Ministry of Transport Construction to speed up the
work and complete it in 1956 (197).

F. Moskva - Kiyev System Line.

The general plan for reconstruction of Moskva city during 1951 - 1960 period, ap-
proved by the USSR government in 1952, stipulated the electrification of Moskva-
passenger Kiyevskiy Terminal - Aprelevka section of the Moskva - Kiyev system (198).

In 1951 electrification of this 38 km section was completed (199). According to
"Trud," November 1953, the electrification of an additional 30 km Aprelevka - to
Nara section was planned (200).

In July 1954 the planning was still under way (201).

In accordance with the Sixth Five-Year Plan the entire line from Aprelevka to

Maloyaroslavets (79 km) is to be electrified and put in operation during the
1956 - 1960 period (202).

G. Kalinin System Lines:

1. Electrification of Moskva - Smolensk route;

2. Electrification of Moskva - Rzhev route.

There are two lines of the Kalinin system which branch off in Moskva. One of the
lines is routed to Smolensk via Kuntsevo, Golitsino (where it branches off to
Zvenigorod for 11 km distance), Kubinka, Mozhaysk and to Smolensk. The other
line leads to Rzhev, via Nakhabino, Guchkovo, Novoiyerusalimskaysa, and
Volokolamsk.

1. Electrification of Moskva - Smolensk route

The first section of this line to be changed over to electric traction was the
11 km Moskva - Kuntsevo section, in November 1943 (203). This section was serv-
iced by the three-car "S3" series electric units built in 1932 - 1941 period by
the Mytishchi Reilroad Car Building Plant in cooperation with the "Dinamo"
plant (204).

According to "Vechernyaya Moskva," Zvenigorod (located on “he branch line from
Golitsino) was linked with Moskva by an electric railrosd in 1953 (205). The same
newspaper announced in April 195k that electric trains began commuting on the
Kalinin system to Golitsino and Zvenigorod (206).

In 1955 plans were made for further electrification of the line, extending from
Golitsino to Mozhaysk (207). However, no progress was reported in available
publications.
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2. Electrification of Moskva - Rzhev route

The first electrified part of this route (in 1945 and 1946) extended from Moskva
to Nakhabino (34 km from' Moskva) and Guchkovo (39 km from Moskvae) (208). This
section was serviced by "Sg" series three-car electric units built by the
Mytishchi Reilroed Car Building and the "Dinamo” plants (209). In November 1954
the Nakhabino electric locomotive enginehouse was praised for excellent per-
formance (210).

In 1954 it was planned that this suburban passenger line be electrified and put

in operation in 1954 on the stretch from Guchkovo to Novoiyerusalimskaya (22 km)
(211). 1In April 1954 the electrification work of that section was in progress (212)d
Tts completion was planned for the Railroader's Day in 195k (213).

In fact the Guchkovo - Novoiyerusalimskaya section, newly electrified was put in
operation as reported in "Gudok," L4 January 1955. On January 5, 1955 the first
electric train was to leave Moskva-passenger station of the Kalinin system and
proceed to Novoiyerusalimskaya stations About 6 pairs of electric trains were to
depart daily from the Moskva-passenger station. Passenger platforms were built
at stop points at Snigiri, Manikhino, Istra and Novoiyerusalimskaya (21k).

With the completion of electrification of the Guchkovo - Novoiyerusalimskaya
section, the total length of electrified line on this route is 61 kilometers (215).

In accordance with the Sixth Five-Year Plan the next section from Novoi_yerusalims-
kaya to Volokolamsk (65 km) will be electrified in the 1956 - 1960 period (216).

The October system is routed from the Moskva rail junction in the north-eastern
direction via Khovrino, Kryukovo, Povarovo and Klin toward leningrad. The first
38 km Moskva - Kryukovo section of this line was electrified and put in opera-
tion in 1950 (217).

According to Yu. G. Saushkin, it was planned to operate electric trains on the
entire Moskva - Klin stretch (89 lkm) in 1953 (218). In June 1953 it was reported
that the "Moselektrotyagstroy” (Moskva Electric Traction Construction) trust was
carrying out a large volume of electrification work on this section; several

dozen reinforced concrete towers have been erected for overhead wires. The string-
ing of the contact wire network was to begin shortly on the Povarovo -
Podsolnechnaya (14 km) section (219). By November 1953 the concrete foundations
and steel towers were built and erected. Contact cable was hung on the whole
section except at Klin and Pokrovka railroad stations on the Podsolnechnaya -
pokrovka run. Eleven of the 18 concrete passenger platforms (stops) have been
built. At Frolovskaya railroad station and "582 km" stops, platforms were erected
and asphalted (220). Thus, the Kryukovo - Klin section (51 xm) was ready for
operation on electric traction in November 1953 (221). By January 1954 the elec-
trification work was completed, but the traffic was not yet opened. The
"Moselektrotyagstroy" trust has built 20 reinforced concrete passenger platforms
and instelled 1,500 towers for the contact system (222). A total of 12k kilo-
meters of contact network wire was suspended (223) and an electric traction sub-
station was bullt at the Fodsolnechnaya railroad station. The line was made ready
for operation late in January 1954, when the run of the first test train was
scheduled (224).
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Finally, on March 10, 1954, electric traction was opened on the Kryukovo - Klin
section (225). Much work was put into switching the automatic block system to
alternating current; the contact network and traction substations were built and
assembled. An 18-spartment house for the use of the contact network maintanance
crews was built (226).

The reinforced concrete towers for the contact network were used for the first
time on this section (Kryukovo - Klin). These towers did not require special
concrete foundations and needed considerably less steel. The assembly of traction
substations was completed in an unusually short period of time, 1l.e., in one and
a half months. This was due to the fact that the Perovo Railroad Car Repair Plant
had the control panel sets and distributors for the direct and alternate currents
ready (227). In the middle of July planning was under way for the electrfication
of the next section, from Klin to Kalinin (228). Evidently nothing was started
in this respect so far, since a statement in a Soviet periodical of March 1956
mentioned that the section from Klin and further will eventually be electrified
toward Kelinin as far as the resort area on the "Moskva Sea" (229).

In fact the Sixth Five-Year Plan envisages the electrification of the entire

Klin - Kalinin line to be completed during the 1956 - 1960 period (230). As stated
in "Leningradskaya Pravda” in 1958 the whole Moskva - Kalinin route will have
electric traction, with the exception of switching and helper work (231).
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CHAPTER III

Electrification of Suburban Rail Lines.

Electrification of Rail Lines near Leningrad.
Electrification of Rail Lines near Kiyev.
Electrification of Reil Lines near Riga.
Electrification of Rail Lines near Tallin.

Electrification of Rail Lines near Leningrad.

The Leningrad Rail Junction, which handles a huge volume of freight, is one of the
largest junctions in the Soviet Union (1). Twelve railroad lines branch off
Leningrad city, four of them toward the north, and eight toward the south (2). The
rail junction is comprised of about 20 large railroad stations and a complex intra-
Junctional network (3).

The plan for the electrification of rail lines in the USSR for 1932 - 1933 in-
cluded the change over to electric traction of the 4O km, Leningrad - Baltiyskiy
Terminal - Ligovo - Petergof - Oranienbaum (also called Lomonosov) line, also the
branch line from Ligovo-Krasnoye Selo to Gatchine (4). These two sections were to
get 30 freight and 60 passenger electric locomotives (5).

The 1932 - 1933 plan also included the electrification of the stretch starting at
Leningrad - Vitebskiy Terminal to Pavlovsk, a total of 27 km {(6). This section
was to be assigned 12 freight and 24 passenger electric locomotives (7).

Actually, the electrification of lines near Leningrad was initiated in 1933, when
the first section on the Leningrad Oraniyewbaum line was electrified (8). This
section extended from Leningrad - Baltiyskiy Terminal to Petergof, a total of

33 km. The section had traction sub-stations at Leningrad, Ligovo, and Petergof
{9). Petergof is also called Petrodvorets.

Thus, in 1933 electric motor-car service was opened on the Leningrad - Petergof
section (10).

The Second Five-Year Plan (1933 - 1937) stipulated the change over to electric
traction of 185 km of the Leningrad Rail Junction or, in other words, of all
suburban traffic of the city (11).

By 1 January 1936, there were 51 km of electrified rail lines near Leningrad (12)
they includ~3 Leningrad - Oranienbaum and Ligovo - Krasnoye Selo (11 km) branch
line (13).

By the end of the Second Five-Year Plan period (1937), &s told by T.S. Khachaturov,
the lines which were electrified included the entire (32 xm) branch line from
Ligovo to Gatchina (14).

During the war many rail lines near Leningrad were damaged, but in the following
years they were quickly repaired and electric traction was resumed on many sec-
tions of lines, such as from Leningrad to Oranienbaum, also to Pavlovsk and
Beloostrov (15).

The lines slated for electrification during the Fourth Five-Year Plan period
(1946 - 1950) included 180 km of lines near Leningrad (16).
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The Fifth Five-Year Plan (1951 - 1955) provided for the electrification of
suburban rail lines beginning at Leningrad Varshavskiy Terminal of Siverskaya
station (69 km) of October system, (17), and of the line from the Leningrad -
Vitebskiy Terminal via Detskoye Selo (Pushkin) , and Pavlovsk, up to Viritsa, a
total distance of 60 km (18).

Contradictory information was available on the electrification of the two lines
which start off at the Leningrad - Finlyandskiy Terminal. One of these lines

goes via Toksovo, Reutu and Priozersk, the other line via Beloostrov to Zelencgorsk.
One source says that the two electrified railroad lines starting at the
Finlysndskiy Terminal were built after World War II (19). But according to the
newspaper Kommunist Tadzhikistensa, The Leningrad - Beloostrov - Zelenogorsk line
(50 km) wes electrified in 1951 (20), while Gudok states that the electrified line
Leningrad - Finlyandskiy Terminal - Belocstrov was put in service on 1 June 1952
(21). Prior to this, in March 1952 the electrification work on Zelenogorsk -
Ushkovo stretch (6 km) was completed (22). As stated in Pravda, 18 May 1953, elec-
tric lines between Leningrad and the southern shore of the Bay of Finland were re-
stored during the postwar years. Electric trains were running from Leningrad -
Finlyendskiy terminal to health resorts of the Kola Isthmus (23)*.

In 1953 several newspapers recorded the progress of electrification work on the
line starting at Leningrad - Vitebskiy Terminal via Detskoye Selo (called Pushkin),
Pavlovsk and to Vyritsa. On 17 May 1953 an electric train started operating from
Leningrad - Vitebskiy terminal to Pevlovsk, a stretch of 27 km (24). The elec-
trification of this line was completed two and one half months ahead of schedule.
Seven high platforms and a power substation have been built, hundreds of steel
supports erected. The new method of suspending wires accelerated the work and the
time for this operation %o 1/6 of that previously required (25). Illustration

{see Fig. 1h4) shows the first electric train leaving Leningrad - Vitebskiy Terminal
enToute to Pushkin and Pavlovsk (26).

s reported in Ogonek, in May 1953, electric +rains were in regular service on
lines from Leningrad - Baltiyskiy Terminal to Petrodvorets (or Petergof) and
Oranienbaum (or Lomonosov), also on the branch line from Ligovo to Gatchina (27 .

In the Sixth Five Year Plan a total of 188 kilometers of rail sections on the
October System are to be electrified (28), including Leningrad - Mel'nichnyy Ruchey:
(25 xm), Leningrad - Peri (41 km), and Leningrad - Tosno (53 km) lines (29). Work
has begun on the electrification of the Leningrad - Mel'nichnyy Ruchey suburban
line (of the October system) and the prenching off Pisarevka =< Peri section. The
total length of the sections to be electrified is 57 kilometers. This is the
fourth Leningrad suburban route to undergo electrification (30).

% Some information of a later date was availeble on the operations of the crews
of Leningrad - Finlyandskiy electric jocomotive enginehouse. The locomotive re-
pairmen, as stated in Gudok, of 2 Merch 1956, p. 3, completed for the increased
run of electric motor-car units between the lifting repair. They were given a
lifting repair after the runs of 275,000 km, while the norm is 160,000 km. Gudok
of 11 Merch 1956, p. 1 confirmed the information.
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As stated in Gudok, 1 May 1956 ; the majority of rail lines approaching Leningrad
have been already electrified ( 31). PFast electric passenger train traffic links
Petrodvorets (or Petergof), Oraniyenbaum (or Lomonosov), Gatchina, Sestroretsk and
other suburban lines with Leningrad (32). During the spring of 1956 the
"Sevzaptransstroy"” Trust started the electrification of the suburban line to
Irinovke (33). Irinovkas station is located 17 kilometers from Mel'niychniy Ruchey
station en route to Ladozhskoye Ozero station (34). The construction of the new
electrified lines will require the excavation of 20,000 cu m of the earth a Ffill
E)f more than 140,000 cu m, and the laying of more than 40 kilometers of new rails
35).

The plan for electrification also included the line from the Leningrad -

Moskovskiy Terminal (October system) to Cbukhovo, Tosno, Lyuban' and Malaya

Vishera (total of 162 km), according to M. Mitkin, chief engineer of the Leningrad -
Moskva division (36).

It is expected that in 1957 only electric and diesel locomotives will operate on
the Leningrad - Moskve run of the October rail system (37).

B. Electrification of Rail Lines Near Kiyev

The Fourth Five-Year Plan slated the electrification of the suburban rail lines
near Kiyev. The plan was to introduce electric traction in the first hand on Kiyev
(0 kxm) - Boyarks (23 km) - Vasil'kov (37 km) Motovilovka (47 km) line; this line
extends further to Fastov, total of 64 km. Also on Kiyev - Klavdiyevo (49 km)
line, which extends further to Teterev, a total of 81 km. Later on, electric trac-
tion was to be used on to Kiyev - Darnitsa (14 km), on Motovilovka - Fastov (17 km)
and Klavdiyevo - Teterev (32 km) sections. The plan included the building of
pavillions, high platforms and footbridges at all stops. The construction of the
suburban rail stations was to be started in 1948 (38).

In fact, during the Fourth Five-Year Plan period the electrification of Kiyev -
Boyarks (23 km) was completed (39). Further section from Boyarka to Vasil'kov
(14 xm) was electrified and put in operation only by November 1953 (40).

Evidently hardly any progress wes made in the electrification of rail lines near
Kiyev during the following years. A 1955 source mentioned the fact (already known
in 1953) that the Kiyev - Boyarka - Vasil'kov section was electrified (41). It
also stated that the electrified railroad will be further extended to the
Motovilovka station. Towers for the contact network were being constructed and the
building of substations was nearing completion. Simultaneously, the electrifica-
tion of Kiyev - Darnitsa (14 km) was in progress (42).

As reported in September 1956 the Kiyev - Darnitsa suburban rail line was being
electrified. Passenger platforms have already been constructed. The catenary net
supports were raised, and electrical equipment was being installed (43).

C. Electrification of Rail Lines Near Riga

The suburban rail line near Riga, which is routed via Zasulauk, Dubulty, Sloka and
to Kemeri (a total of 45 kilometers) was electrified at the end of the Fourth
Five-Year Plan period (L44).

The first section extending from Riga to Dubulty (26 km) was electrified in 1950
(45). On that section there was an electric locomotive enginehouse in Rig®, which
was put in operation in 1951 (46), and an electric motor-car enginehouse at Zasulauk
station, which is located 7 km from Riga (47).
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The next section to be changed over to electric traction extended from Duu.alty to

8loka (10 km) and was opened for traffic on 16 June 1951 (48). By the end of 1951

?ﬁe)last section of Riga - Kemeri line, from Sloka to Kemeri (9 km) was electrified
9).

Evidently no progress was made on the electrification during the  following years.
In 1954 complaeint was made that the movement of electric trains was organized in-
adequately and was much too slow (50).

In 1956 much work was put in the improvement of traffic on the suburban electri-
fied Riga - Kemeri line. It has been made possible for Riga rail junction to
handle over 300,000 passengers during the dasys when traffic was particularly heavy.
In previous years only 100,000 passengers were transported (51).

The Sixth Five-Year Plan stipulates the beginning of rail electrification on the
northern section of Riga coast line by the end of the period (52).

D. Electrification of Rail Lines Near Tallin

The electrification of rail lines near Tallin took place as early as 1924. The
11.2 km long stretch from Tallin to Peskyule was then electrified on the 1,200 v
current (53). Because of inadequate appropriations the system was unable to ac-
quire new rolling stock, and used old l-axle, 18-meter cars which were rebuilt
and re-equipped with electricel equipment ordered in Germany. Altogether 4 motor-
cars (M1 - M4) were ready for operaticns (54).

In 1940 this section, from Tallin to Peskyule, was included into the newly organ-
ized Estonian system. In 1941 the M1 - M4 motorccars were sent to the railroads
of the Urals and were never used again as electric cars (55). According to Rakov,
motor-cars "EM165" and EM167", which were built in 1927 - 1930 for operation on
750 v current were vsed on Tallin - Peskyule section (56).

During the Fourth Five-Year Plan period, the suburban rail lines of Tallin Jjunction
were electrified, as stated by Naporko (57), and the electrification work was to
be further developed in 1955 (58).

BEvidently no progress was made, since no additional information was found in 1955
and 1956. The chief of Tallin division expressed complaints about the worn-out
rails on the division, unfit for operation of new type locomotives, and even full
utilization of steam locomotives (59).
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. ectritication O e Zaporozhi*ye - Ni1EOpPO - SLUCLEYD
line (Btalin System); operations on the Zaporuzh'ye -
Dolgintsevo line.

Planning for the electrification of Debal'tsevo - Zverevo and
Debal'tsevo - Gorlovke sections (Donets system).

Planning for the electrification of Yasinovaetaya - Pyatikhatki
route.

BElectrification of Khar'kov - Merefa - Lozovaya Line of the
Southern System.

A. Electrification of the Zaporozh'ye -~ Nikopol' - Dolgintsevo Liue

The plan for electrification of rail lines in the USSR in 1232 - 1933 included the
change over to electric traction of the 182 km Zasporozh'ye - Dolgintsevo line, to
which 23 electric locomotives were to be assigned (1). According to Rosenfel'd,
the first section of the 84 km Zaporozh'ye - Nikopol' line was electrified and put
in operation in 1934 (2).

As stated in the Plan for 1935 the entire Zaporozh'ye - Dolgintsevo line was to be
ready for electric traction in 1935 (3). In fact, lines electrified during the
Second Five-Year Plan period (1933 - 1937) included the single-track line from
Dolgintsevo to Zaporozh'ye (4), although Golovanov stated that the line was elec-
trified not before 1941 (5).

The section extending from Dolgintsevo to Pyatikhatki (75 km), a connecting link
for the existing Zaporozh'ye - Dolgintsevo section and the planned Pyatikhatki -
Nizhnedneprovsk line, was slated for electrification in the Third Five-Year Plan
(6). However, in 1956, the Zaporozh'ye - Dolgintsevo line remained the only elec-
trified line of the Krivoy Rog - Donbass route (7).

Operations on the Zaporozh'ye - Dolgintsevo line

During the post-wer years there was a shortage of electric power on the Zaporozh'ye-
Dolgintsevo section. At that time both steam and electric traction were used cn

the section (8). The interruptions in traffic were so common that even when the
power supply shortages were terminated the utilization of electric locomotives re-
mained inadequate (9). Electric locomotives were idle while steam locomotives were
put in operatiorn. Thus, in 1954 and in 1955, some 30 - 4O per cent of the entire
electric locomotive park was left idle daily. Electric locomotives in operation
spent 50% of the time either standing at stations, or before signals (10).

In 1954, electric locomotive enginemen of the Nikopol' enginehouse (operating on

this section) hauled mostly heavy trains (11). Some 80 per cent of all enginemen
nused the "circular" system of runs and exceeded norms for the average daily loco-
motive runs. The weight norms were increased by 500 tons in one direction and by
200 tons in the opposite direction (12).
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In 1955 the road-bed was under repair. During that period the turnaround time
rose by 9 hours. However, when the repair was completed, the administrators
"forgot" to change the schednles for the turnaround time (13). BEvidently, such
faulty organization of cperations was not corrected in 1956. As reported in
Gudok, 21 March 56, numerous meebings and consultations were held by the electric
locomotive railroaders of the Nikopol' enginehouse and the Dolgintsevo Division.
The meetings were devoted to the problem of better utilization of electric loco-
motives (1%). It was admitted that so far electric locomotives are still utilized
to only 50 per cent of their capacity (15). Electric trains haul ore to
Zaporozh'ye and bring empties on return trip. Simultaneously, coal is shipped to
the Krivoy-Rog basin via Chaplino and Verkhovtsevo. The shipments of coal could
be carried out by the Dolgintsevo railroaders and chipments of ore could be in-
creased by 3 - U4 trains daily (16).

Railroaders of the Nikopol' electric locomotive enginehouse and Dolgintsevo
division unanimously declared that the assignment of the Five-Year Plan could be
completed already in 1957; the weight of trains could be boosted 4O per cent, the
actual speed (excluding stops) increased 21 per cent, and the average daily loco-
motive run - increased by 110 km (17). The possibilities to fulfill that assign-
ment consist in the fact that all railroaders are highly qualified, that electric
locomotive park is in excellent condition and that the road-bed is repaired (18).
However, many inadequacies were pointed out, such as disorganized performance of
enginemen or use of kerosene lanterns for the illumination of signals which re-
sulted in reduced train speeds (19). Railroaders of the enginehouse acknowledged
that operational facilities of the Zaporozh'ye - Dolgintsevo section, the only
electrified line of the Krivoy Rog - Donbass route, have remasined undeveloped and
unfinished (20). For example, some turnaround points still lack the simplest
equipment for sanding service of electric locomotives. There is no inspection
ditch at large stations such as Nikopol'. At the Zaporozh'ye Levoye station,
trackage leading to sanding facilities lacks an overhead wire (21). Similarly at
Dolgintsevo station the so-called "kolomoytsevskiy" yard was built to serve as a
connecting link for steam and electric traction. The construction of this yard
was not completed and no catenary system has yet been installed. Steam locomotives
are still used here for switching operations and much time is wasted and the shunt-
ing capacities of the station are reduced (22).

In view of all such defects Korotetskiy, chief of the Dolgintsevo division, issued
a special order, asking for additional 3 to 4 ore-loaded trains daily (these trains
were formerly forwarded via Verkhovtsevo); he also demanded new schedules for elec-
triec locomotive turnaround; that empty runs of electric locomotives be reduced to

a minimum and that 90 per cent of all electric locomotives operate on a "circular"
system. Local party officials were made responsible for the execution of these
orders (23).

B. Planning for the Electrification of Debal'tsevo - Zverevo
and Debal'tsevo - Gorlovka sections (Donets system).

The plan for the electrification of rail lines in the USSR in 1932 - 1933 included
the change over to electric traction of the 154 km Debal'tsevo - Zverevo line of
the Donets system, with a tentative assignment of 18 electric locomotives (24).

This goal was never accomplished, but more than two decades later, as reported in
Gudok, 2 October 195k4, it was again planned to electrify the 37 km Debal'tsevo -
Gorlovka line (25).
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C. Plenning for the Electrification of Yasinovataya -
Pyatikhstki - route.

The plan for electrification of 1wil lines in the USSR for 1932 - 1933 also in-
cluded two other sections: Yasinovateye (Donets system) - Chaplino {Stalin systenm),
with a planned assignment of 21 freight electric locomotives (26) and Cheplino -
Zaporozh'ye (Stalin system) with 10 freight electric locomotives assigned (27).

This task was never accomplished and as reported in Gudok, 18 July 1956, it was
again planned that the entire Yasinovataya - Pyatikbatki (via Dnepropetrovsk)
route be changed over to electric tracticn during 1956 - 1960 (28). 1In accord-
ance with the plan for the reconstruction of the road bed, work was started on the
development of the Nizhnedneprovsk junction. The plan includes the extension of
receiving and departure trackage by 850 - 900 meters - an unsatisfactory length
for electric locomotive runs (29). At the present time the Nizhnedneprovsk rail
Junction is an uni - directional classification yard. It is planned to make it
bi-directional with a total of over 40 - 45 tracks (30).

D. Electrification of Khar'kov - Merefa - Lozovaya
Line of the Southern System

In 1954 plans were made for the electrification of the 25 km, Khar'kov - Merefa
suburban rail line (31). This section was to be serviced by six-car electric
trains built Ly the Riga Railroad Car Building Plant, with each unit capable of
accommodating 160 persons (32). It was expected that upon change-over to electric
traction the trains could cover the Khar'kov - Merefa section in one half the time
then when pulled by steam locomotives and that the trains could depart from the
terminal stations every 5 - 8 minutes during the rush hours (33). According to
Plans the traction substetions on the section were to have remote control (34).

Electrification of the Khar'kov - Merefa section is to be completed in 1957 (35).
The "Yuzhtransstroy" Trust was assigned to carry out the work on the section,
which included the instaliation of 300 reinforced concrete towers for the catenary
system, the construction of two traction substations, a footbridge, and other
structures (36). The "Stroydetal'" plant is to produce the reinforced conecrete
towers and has produced some sample specimens (37).

Station tracks at Merefa were undergoing reconstruction, new switches were being
installed and areas were being prepared for erection of passenger platforms (38).

However, as stated in Gudok, 21 July 56, the rate at which the electrification
work on the section was proceeding was not considered satisfactory. The supply
of construction materials was not adequate and no decision has yet been made con-
cerning the choice of the current (39).

By July 27, 1956, track-laying on the approach line to the Merefa electric sub-
station was finished. An electric terminal was being built (40), and preparations
were under way for the construction of & traction substation in Novoselovka. A
passenger pavillion was being built ai Zelenyy Gay Staticn. The elsctrification
of Merefa - Lozovaya (a distance of 123 kilometers) was completed (41). All elec-
tric substations from Kursk to Khar'kov and from Khar'kov to Lozovaya will be con-
trolled from two dispatchers' points. The railroad stations were being equipped
with electrical central control of switches (42).

On 2 August 1956, as reported in Izvestiya, the Khar'kov - Merefa section was trans-
ferring to electrical traction (43). Work on the installation of & catenary over-
head supports has begun. Preparations were under way for the construction of a

| large reinforced concrete bridge at Merefa statiaon (h4t).
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CHAPTER V

Electrifications of Sections on the Kirov System.

Electrificuiion of the Kirov system was started in 1934 on the 94 kilometer,
Kandalaksha - Avatity line and 22 kilometer, Apatity - Kirovsk branch line (1).
Both stretchas were put in operation in 1935 (2).

By 1939 electrification of the entire Kandaleksha - Apatity - Murmensk (278 km)
line was nearing ccmpletion (3), and by 1941 the entire Kendalaksha - Murmansk
line together with the branch line from Apatity to Kirovsk, was electrified (4.

The Third Five-Year Plan stipulated the electrification of the extension of the
Murmsnsk - Apatity - Kandalaksha main line to Loukhi (5), for an additional dis-
tance of 167 kilometers from Kandalaksha to Loukhi. The plan probably was not
carried out, because according to Obraztsov the Fourth Five-Year Plan (1946 - 1950)
again stipulated the electrification of that section (6).

In December 1956 the electrification of Kandalaksha - Loukhi section was proposed
again, for the purpose of increasing the through-put capacity of the line. At
present the Kandalaksha electric locomotive enginehouse uses only 35 per cent of
its capacity serving one run, and can easily accomodate more electric locomotives
(7). Experience showed that by electrification of Kandalaksha - Loukhi line, it
would be enough to suspend 200 km of contact network, construct 6 power substations,
electric power service buildings in Loukhi station, look-out point for contact net-
work and 6 residential buildings with 64 apartments. All this will require

41,603 thousand rubles instead of 150 million rubles as originally proposed and re-
jected for being expensive (8)

Electrification of Kandalaksha - Loukhi section and lengthening of tracks at inter-
mediate stations will raise the weight norm of trains on 3,500 tons. Traffic
capacity of Murmansk - Sorokskaya line will increase 2.2 times and net cost of
transportation will decrease considerably (S).
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CHAPTER VI.

Electrification of Caucasian Rail Lines.

Electrified Lines of the Systems.

Current Electrification Projects;

1. Belorechenskaya - Taupse - Sochi - Adler -
Sukhumi Line;

2. Zestafoni - Chiatura Line;

3. Ochemchiri - Kvezani Branch Line.

Operations of Tbilisi and Khashuri Electric
Locomotive Enginehouses:

1. Tbilisi Electric Locomotive Enginehouse;
2. Khashuri Electric Locomotive Enginehouse.

A. Electrified Lines of the Systems

The Transcaucasian system has the longest network of electrified railrcad lines
(1). The initiation of the first in the USSR suburban type electrified lines took
place on the Baku - Sabunchi line on 6 July 1926, when the line connecting the

city with the oil fields of Sabunchi and Surakheny was electrified (2). All equip-
ment of this system, with the exception of the control equipment of the electric
motor-cars, was produced by Soviet plants (3). According to Rakov, 14 motor-car
units were placed in service on the Baku- Ssbunchi line. They were produced by
the Mytishchi plant in cooperation with the "Dinamo" plant (4). As told in
"Electrification of Rail Transport”, the rolling stock of the Baku - Sabunchi line
consisted in 1932 of fourteen L-axle motor-cars, 12 coupled h-axle cars and 8
coupled 2-axle cars and a mail-baggage car (5). Already in 1932 the advantages

of electric traction proved efficacious and that year the newly electrified section
(20.5 ¥m long) transported abcut 25,000,000 passengers - or six times as much as
during the last year of steam traction (6).

In 1932 the first freight handling section of the main trunk line type was elec-
trified on the so-c d "Surami Pass", between %hashuri and Zestafoni, where the
ascent grade exceeds 2/o(7). The work on the cohstruction of the catenary system,
substations and high-voltage transmission lines 'was started on this section as
early as 1928. The electrification was completfd in 1932, and on 2 August 1932

the first experimental ruan of the "Surami type"‘electric locomotives, "S" series,
was carried out. The official opening of traffic took place on 16 August 1932,
when the "S10 - 03" electric locomotive pulled a train with government represents.
tives aboard* (8). The total length of the elsctrified Surami Pass section com-
prised 63 km (9). The section had & very difficult route profile and dense traffic -
conditions particularly suitable for utilization of electric traction. The section
was supplied with low-cost electric power from the Rioni and Zemo-Avchalinskaya

*¥According to Khachaturov the first trunk line electric locomotives Ffor operabion
on Suremi Pass were imported from the USA. Several locomotives of the same type
were built later by the Soviets (Khachaturov, T.S. Distribution.., 1939, p. 573).
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hydroelectric power plants (10). At first mixed electric and steam traction was
used on the Surami Pass line, a fact which considerably reduced the effectiveness
of electric traction. With the arrival of new electric locomotives in 1933 - 1934
the section was completely transferred to electric traction. The 42 steam loco-
motives ("E" and "EY" series) operating there were replaced by 17 electric loco-
motives of "Sg", "S" and "si" gseries. In fact, one electric locomotive replaced
two and one half steam locomotives, as stated by Rakov (11). I. S. Sal'nikov, in
his article on electrification of the USSR transport, claimed tha* one electric
locomotive does the work of three steam locomotives (12).

The plan for the electrification of rail lines in the USSR in 1932 - 1933 included
the following sectiouns: Staliniri - Zestafoni (63 km) with 20 passenger electric
locomotives (15 foreign-made); Akstafa - Navtlugi (88 km) with 9 freight and 5
passenger electric locomotives; Navtlugi - Staliniri (127 km) with 17 electric
freight locomotives; Zestafoni - Samtredia (61 km) with 9 electric freight loco-
motives; and the Borzhomi brench (33 km) (13).

In 1936 the 70 km line extending from Mineral'nyye Vody to Kislovodsk (of the North
Caucasian system) was put in operation. Electrification of this line was started
in 1931 (14). According to Golovanov, this line with the Beshtau - Zheleznovodsk
branch, were electrified by 1941 (15).

By 1941, as told by Golovenov, the Baku - Buzovny rnud the Sabwichi - Surakhany
iines were already electrified (16) as well as the Tbilisli - Khashuri - Samtredia
(with Khashuri - Borzhomi branch) line (17). .

?
After World War II the electric rail line from Surakhany to Kela was built (18).

As reported in "Chelyabinskiy Rabochiy" 24 September 1946, electrification of the
Rioni - Tkvibuli line in the Gruzinskayea SSR was nearly completed at that time;
the line from Tbilisi to Baku (60 km) was being electrified (19).

In October 1948 electrification of the Leninskan - Sanain rail line was in full
progress. (20). And in 1949 the Kala - Mardakyany - Buzovny electrified line wes
under construction; the closed ring of this line comprised 75 km (21).

According to "Chelyabinskiy Rabochiy", about 600 km of lines were to be electri-
fied in Transcaucasus by 1950 (22).

In fact, by 1950 the length of electrified lines on the Transcaucasian systeam was
26 per cent of the total length of rail lines of the system. The locomotive park
was increased by electric locomotives and high-powered steam locomotives (23).
Electrification of the Trauscaucasian system, where curves and steep grades are
frequent, increased the traffic capacity 300 per cent (24).

In 1953 electrification of the Kala - Artem line was completed and on 6 May 1953
the first train arrived from Baku at the new railroad station in Artem (25). This
30 km line connects Baku with the Artem Peninsula. Formerly an island, Artem was
connected before the war by a causeway with Baku and beceame a large industrial
district. It is a new station on the Baku - Sabunchi electric railroad. The
train passes the stations: Fioletov, Montin, Kushly, Stepan Razin, Surakhany,
Yeni-Surekhany, Biny and Kala. At the Kala station the track runs straight to the
east; to the ses and to Artem island. Previcusly, it turned north at Kala, tc the
Mardyekheny summer resort (26). Station buildingswere built at Kala II, Dyubendy,
Zearya and Artem Island, and an embarking platform at Damba (Dyke) I (27). Ten
pairs of trains carrying 3,000 - 4,000 passengers were commuting daily to Artem
Islsnd (28).
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By July 1954 electrification of the Sukhumi - Tskhakaya section was nearing com-
pletion (29).

In honor of the Soviet Railroad Workers Holiday (in 1954) operations were started
on the newly electrified Samtredia - Batumi line (30), and later the same year on
‘the Tskhaltubo - Brotseula line (31).

In July 1954 almost one half of all rail lines of the Transcaucasian system was
electrified (32).

As reported in August 1954, the section extending to Tkvibuli was electrified and
electric locomotives began operating efficiently and without delays. Until then
steam locomotives were in service there for shipment of enal, pulling trains of
not more than 10 cars. There are several mines in Tkvibuli, each at a distance of
3 - 4 km from the station (33). The dispatch of empties to the approach lines and
the general performance of the station workers was very efficient. Most of the
coal is shipped to the central concentration plant, with the remsinder going to
the industrial districts of the republic (34).

In September 1954 the Samtredia - Kutaisi branch line (39 km) was electrified and
the first train arrived at Kuteisi Automobile Plant on September 26. Electric
trains began transporting workers of the plant to Samtredia, Tskhaltubo and Kutaisi
rayons, making three trips daily with 12 stops each trip (35). A large station
building was built at Kutaisi (36).

In 1954 electric locomotives operated on all sections of the Apsheron peninsula
(37), and further development of electric traction on lines of the Transcaucasian
system was continuously uader way (38).

As stated in the Gruzinskaya SSR book, published in 1956 by the Academy of Science
in the USSR, the major part of the Transcaucasian trunk line was electrified within
the borders of the Gruzinskaya SSR on the Tbilisi - Sukhumi and Batumi - Samtredia
lines (39).

By the Pteginning of 1956 there were about 1,000 kilometers of electrified lines on
the Transcaucasian system (40). As told by D. Mamatsashvili, chief of the system,
about 50 per cent of all main and branch lines were changed over to electric trac-
tion by July 1956 (41). Electrified rail lines to be put in service in 1956 in-

clude the Tskhakaya - Sochi line (¥2). The 847 km of rail lines to be electrified
in 1956 includes about 139 ku of Sochi - Sukhumi line of the Transcaucasian system

(4#3).

In 1956 the Ministry of Electric Power Station of the USSR will begin electrifica-
tion of the Yerevan - Sevan section (44). During the forthecoming years the elec-
trification of the Likhaya - Rostov - Bataysk (North-Caucasian system) rail line
will take place. Its purpose will be not only to increase the capacity of the
lines, but also to provide testing trackage ifor the electric locomotives produced
by the Novocherkassk plant. Now electric locomoctives are sent thousand kilometers
awvay and are tested on the rail lines of the Urals and Siberia (45).

In 1956 (reported in July 22, 1956) construction-installation work on the eleetrifi-
cation of the Khurdala - it rail section has recommenced. In 1957, the elec-
trification of the Alabashly - Kushchi rail section will be completed. In the
future, electrification work will be continued on the Kirovabad - Akstafa,

Kirovabad - @shry rail sections (L6).
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It is expected that by the end of the Sixth Five-Year Plan in 1960, the length
of electrified lines will amount to 60 - 65% of the total length of rail lines
of the system (47).

In connection with further promotion of electric “raction on lines of the Trans-
caucasian system the construction of the Shaorskaya GES (Shaori Hydroelectric
Power Plant) plays an important part. According to "Zarya Vostoka' several years
ago the USSR Ministry of Transportation started building theShaori GES in the
futher small Shaori Ravine in the Nakeral'skiy Mountain Range to supply power to
electrified sections of the Transcaucasian system (48). A dam was built across
the ravine to store water from subtropical storms, melted snow and mountain
streams in the enormous Shaori reservoir. Due to the exceptionally high pressure
head, the precast reinforced-concrete powerhouse and its machinery were relatively
small. In April 1955 the first generator was already supplying industrial power
(:9) and current for the electrified sections of the Transcaucasian system (50).

B. Current Electrification Projects:

1. Belorechenskaya - Taapse - Sochi - Adler - Sukhumi Line.

The gixth Five-Year Plan provided for the electrification of the Belorechenskaya -
Sochi ~ Sukhumi line (51) and plans were made to run electric trains on the entire
Moskve - Sochi line, which would cover the distance in half the time (52).

it is expected that electrification of the Belorechenskays - Sochi - Sukhumi line
will improve operations (53) as the through-put capacity will be boosted and the
weight and speed of trains increased (54). An automatic block system and central-
ized traffic control will permit free passage of all freight traffic to the Black
Sea coast (55).

Flectrification work on the Belorechenskays, - Sochi - Sukhumi line was started in
1955 (56). The volume of earth work was ccnsiderable, but the number of instelled
structures was quite insignificant (57). In fact the rate of work was so slow
that in March 1956 there were hardly any workers on the construction sites (58).
Evidently planning was faulty and inefficient. For example, plans for the con-
struction of a power substation at Goytkh was changed five times and as late as
March 1956, no decision had been reached concerning relocation of the petroleum
pipe line located at the site of the propcsed substation (59). Similar problems
were gquite numerous. Furthermore, serious errors in the plans resulted in many
revisions and reconstructions and changes at additional cost of many thousands of
rublas (60).

As repor*zd in March 1956, some work was under way on the Belorechenskaya - Tuapse
stretch, but none on the Tuapse - Sochi section. No plans were made for that
section either. However, both stretches were due to be put in operation at the
same time (61). Lack of machinery, such as concrete mixers, and cranes, was re-
ported (62). Electrification work was assigned to the "Sevkavtrausstroy" Trust
and complaint were mede that administrators of the trust failed to give their full
attention to the task (63).

The situation improved in June 1956. Electrification was in progress on the
Sukhurmi - Gudauty section; foundations for the towers carrying the overhead lines
were being laid on the Sukhumi - Adler section (64). It was plenned that the ex-
perimental run of an electric train should take place on July 22, i956 (65). In
$he meanvwhile, electrification work on the next section, from Gudauty to Gantiadi
(60 km) was continued; metal supports for the catenary system were erected and the

wire strung (66).
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According to Guuok, 12 August 1956, the electrification of Sukhumi - Sochi line

was in full swing. Coossruction workers have mastered various methods of laying
foundations, erecting iluwers znd suspending the wire of the catenary system without
interruptions in trafiic. However, the rate of erecting substations was very in-
adequate. With the exception of a few sections, electrification of the main route
was far behind the ascigned schedules (67).

It hes been plenned that the Sceni - Adler section be put in operation at t e~
ginning of 1957. Howvever; it was reported that the rate oi work was mush 403 s1loW.
Although the installation of the catenary system was to be completed in

October 1956, in August 1956 the catenary system supports were not yet erected =nd
the laying of foundations for the towers was not completed {68).

As reported in August 1955, construction of the electric incomstive enginehouse at
Adler stopped due to lack of cunstruction materials* (69). The building 1 = trac-
tion substation at Adler was not completed and the insts .ation of equipment was
Proceeding in the unfinished building (70). The generul planning of ‘the substation
was faulty as it was located urdcr the higa-voltagz electric line. T:ios line had
to be removed (71).

In September 1956 the electrification of tie pse - Belorechenskays line was in
progress. According to the plan, the electr T tnis L7 lm line was to
be completed in 1956. Over 2,000 reinforced ¢o iz« upports for the 3

system must be installed on the line (72). Hows 2

tion was hampered by the traffic and the adminiz

no arrangements to assist in the matter (73).

Workers of "Sevkavtransstroy" Trust were engaged in the clec

Tuapse - Kurinskiy section (74). They pledged o complete tiz:

Tuapse and Kurinskiy for the installation of the

of time, but were not supported in their efforts by the administrators of the Trust.
They lacked equipment and thus, for example, the construction of the traction sub-
station at Goytkh was delayed again (75). There was, as before, lack of concrete
mixers, tower cranes, trucks and so on. In many instances at Tuapse manpower was
used instead of machines. Moreover, the existing equipment is frequently in
disrepair (76).

Three construction trains were used for the electrification wori on the
Belorechenskaya - Kurinskiy section in the beginning of September 1956. However,
in the middle of the month this number was reduced to orly one (77).-

2. Zestafoni - Chiatura Line

Construction of the wide-gauge electrified line from Zestafoni* +to Chiaturi (branch-
ing off at Shavopeni) was started, as reported in August 1956 {78). This line is

36 km long and runs along the existing narrow-gauge line, now in operation on steam
(79). The plan was to put the new line in operation in 1956 (80).

This line, which connects Chiaturi with the main line of the Transcancasian system
is of great importance for shipments of manganese ore tc the metallurgical plants
of the country and the Poti Port (81).

* See illustrations on Fig. 15 and 16.
*% Note: The electric locomotive enginehouse has been under construction in Zestafoni

50F e Bat e IR ot (HvBSHG B i SO peRgoteoy” (Pranaceucasian Trans-
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By August 1956, the fifth construction section of the "Zaktransstroy" Trust com-
Pleted most of the work on the 17-th km of the Zestafoni - Beglevi section, and
service trains already started operating there (82). On some sites construciion
crews were erecting towers and suspending the catenary wire (83). Workers of the
fifth construction section of the "Zaktransstroy" Trust were giving excellent
performance (£4).

As reported in Zephember 195A, the new 36-km line has 22 tunnels with a total
length of approximavely 4 km, and 19 large and over 200 small bridges (85). A
total of 2,500,000 cu m of earth was used for the roadbeds and ovar 75,000 cu m for
the retaining walis {86). A great number of special structures were built for
rein-water control (87). 1In order to secure uninterrupted traffic on the existing
narrov-gauge line, many cable-ways and suspension briiges were thrown across the
Kvirile river for the transportation of construction materials (885 .

On 10 September 1956 the first trains with a few cars loaded with timber and other
equipment made the first trip on the newly built wide-gauge line (89). It iz ex-
pected that this line will be switched to electric traction in the beginning of
1957. 1In September 1956 electrical workers were installing surports for the
?at§nary system and an electriz traction subsiation was made ready for operation
S0).

3. Ochemchiri - Kvezani Braanch Lire

The 26 km branch line from Ochemchiri to Kvezani was electrified and put in oper-
ation in August 1956 (91). All electrification work was completed on the 10-th
of August, and the first train pulled by an electric locomotive departed from
Ochemchiri station on August 12, 1956 (92).

This branch line will handle coal shipments from Kvezani to industrial centers of
the republic (93).

C. Operations of Tbilisi and Khashuri Electric Locomotive Enginenouse:

l. Tbilisi Electric Lccomotive Enginehouse

The Tbilisi Electric Locomotive Enginebouse is the largest of its kind (94%) anda
the basic repair base for electric locomctives of the entire Transcaucasian system
(95). The enginehouse is well equipped with modern facilities and has skilled
workers. However, the repair of roller bearings was inadequate. The roller bear-
ing shop not only lacked some necessary measuring instruments, but the workers
handling this type of repair, were not adequately trained for that particular task
(96). The methods used by the repairmen were very primitive and inadequate. A
number of repairmen was sent to Moskva for special training in roller bearing re-
pair work. Instead they were given a ccurse in the repair of roller bearing boxes.
The Main Administration of Locomotive Service is blamed for the neglectful attitude
toward electric traction (97).

The locomotive enginemen of Tbilisi proved to be guite efficient in running heavy
trains (98). Thus, in two months of 195k they ran more than 160 heavy trains. In
one night, the enginemen ran 9 trains with freight above the norm and transported
2,000 tons of consumer goods (99). In three months of 195k the enginemen ran 298
heavy trains with over 150,000 tons of above-the norm weight. About TU regular
trains would have been needed to transport this excess freight (100).
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In April 1954 the electric locomotive enginemen pledged to increase labor produc-
tivity by 5 per cent over tae 195k plan; to exceed the norm for the average daily
locomotive run by 8 kilometers; to exceed train speed by 1.5 kilometers; to save
2.5 per cent of electric power; to run about 2,500 heavy trains in 1954; to have
T5 per cent of the iocomotive crews operating according o the traffic schedules:
U incresse electric locomotive runs without repair to 20,000 km and of motor-car
units up to 30,000 km; +to complete the annual plans for lifting and periodical
repairs of eiectric locomotives and motor-car units ahead of schedule (101).

In April 1954, the electric locomotive enginemen of Tbilisi enginehouse exceeded
the norm for the average daily locumotive run by 6.2 km and the assigoment for
actual speed by 1.9 km. They ran 184 heavy trains and transported 87,000 tons of
excess freight. Some enginemen ran trains with 555 - 566 tons of excess freight
(102). In a few days of May 195k the enginemen transported 3 ,238 tons of excess
freight (103).

In January 1955 the Tbilisi enginemen ran 243 excess-weight trains, in March - 443,
and in April - 448. Although excess-weight trains usually exceed the norm by an
average of 300 tons, one train with 1,237 tons above the norm was run on the Tbilisi -
Khashuri, demonstrating the unused potentialities (104).

In 6 months of 1955 (January - June) the Tbilisi enginehouse exceeded the average
daily quota for electric locomotive runs by 118%, the:actual speed quota by 110%,
econcmized electric power and ran a total of 2,157 exgiess-freight trains. About
236 regular-weight trains (of 2,300 tons in weight) ¥ould have been needed to carry
that freight (105). ;
During 1955 electric locomotive enginemen ran s total of 4,479 heavy trains which
transported 1,000,000 tons of freight above the norm. This was 150% more than in
1954 (106). Some enginemen ran trains with 6,600 and 7,200 tons of freight (107).

The Tbilisi electric locomotive enginehouse is cons%f.ered to be the most progressive

enterprise in the field of speedy repairs of electril locomotives (108).
2. Khashuri Electric Locomotive Enginehouse.

A

Since the time when some 20 years ago the Khashuri - Zestafoni line was electrified,
and the electric traction was used for hauling freight trains, the weight of trains
operated by the enginemen of Khashuri Electric Locomotive Enginehouse has been
doubled. The number of heavy trains has been also boosted (109). Thus , & train
weighing 4,954 tons, against a norm of only 2,300 tons, was run by the crew of an
electric locomotive from Khashuri to Tbilisi. (110). On another section, from
Zestafoni to Khashuri, enginemen of Khashuri Enginehouse ran a train weighing

2,420 tons against the norm of 1,600 tons, with a pusher locomotive over the Surami
Pass (111). An example of efficient performance was given by an engineman who ran
heavy trains and in 7 1/2 months of 1954 transported 12,720 tons of freight gbove
the norm. Another engineman transported 6,088 tons above the norm during the same
period. The Khashuri enginemen ren 980 heavy trains since January 1954 (reported
in August 1954) (112). In nine months of 1954 the Khashuri enginemen ran 653
excess-weight trains across the Surami Pass alone, carrying 154,000 tons of excess

freight (113).
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CHAPTER VII.
A. Electrification of Sverdlovsk System Lines;

B. Operations of Electric Enginehouses of
Sverdlovsk System.

A. Electrification of Sverdlovsk System Lines.

The plan for electrification of USSR rail lines in 1932 - 1933 included the elec-
trification of the 149 km Sverdlovsk - Nizhniy Tegil section (1), which is a part
of the main line routed from Sverdlovsk via Goroblagodatskaya, Kizel, Chusovskaya
to Perm', a total of 312 kilometers; the other main line runs from Sverdlovsk via
Nizhniy Tagil, Goroblagodatskaya., Verkhotur'ye, Nadezhdinsk, Krasnyy Zheleznyak
{where a 20 km line branches off to Bogoslovsk) and Pokrovsk. The same plan also
slated the electrification of an additional 54 km, section from Nizhniy Tagil to
Goroblagodatskaya (54 kilometers) and from Goroblagodatskaya to Chusovskaya, a
total distance of 181 kilometers (2).

In 1933 the Kizel - Chusovskaya section (113 kilometers) was electrified and put in
operation (3). According to Rakov all steam locomotives of the "EUY series on this
single-track mountainous section were replaced in 1934 by "Sg" series electric lo-
comotives, and steam locomotives were only used for shunting operations on large
railroad stations (§).

The electrification of the Goroblagodatskaya - Chusovskaya* line was started in
1934 (5) and according to one source was placed in operation in 1936 {6), but ac-
cording to Rosenfel'd - in 1937 (7).

In 1935 the Sverdlovsk - Goroblagodatskayas line was electrified and put in opar-
ation (8). As stated by Golovanov, by 1941 the entire Sverdlovsk - Goroblagodst~
skaya - Chusovskaya line was electrified (9), for a total length of 500 kilometers
(10).

According to Obraztsov, the Fourth Five Year Plan stipulated the electrification of
the entire Chelyabinsk - Sverdlovsk - Goroblegodatskaya - Kizel (74O km) line by
the end of 1950 (11).

During World War II the Perm' - Chusovskaya line was electrified (12). By the
beginning of 1956 the Sverdlovsk system had a total of more than 1,000 km of elec-

trified lines (13).

The Sixth Five-Year Plan called also for the construction of a new 320 km line
from Sinarskaya (Sverdlovsk system) to Krasnoufimsk (Kazan' system) (14), in order
to relieve heavy traffic of the existing east - west connections of this area.
This line is scheduled for subsequent electrification (15).

* Illustration on Fig. 17 shows location near Chusovskaya Electric Locomotive
Enginehouse.
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B. Operations of Electric Enginehouse of Sverdlovsk System.

Some information was available on the operations of the Smychka Electric Locomotive
inginehouse. Smychka station is located 3 kilometers from Nizhniy Tagil and 152
kilometers from Sverdl.vsk. It was reported that the lucomotive enginemen ful-
filled their pledge ahead of time to run 2,000 heavy trains and transport 750,000
tons of additional freight above the norm in 195% (17). One enginemen of Smychka
enginehouse ran 137 heavy trains with 7,189 tons of additional ireight (18).

Electric locomotive enginemen of the Perm' enginehouse service rail sections with
complex route profiles (19). Freight traffic is heavy and double-headed traction
is most commonly used. There is little single headed traction and it is used
mainly for point-to-point treins (20). According to the chief of electric loco-
motive enginehouse in Perm' doublie-headed traction results in waste of electric
power. For example, in 1954, the excess expenditures for electric power amounted
to 700,000 rubles above the allowed cost (21).

The electric locomotive enginemen of Nadezhdinsk station use a circular system of
electric locomotive runs, as the runs are much shorter than, for example, runs on
the Barabinsk - Tatarskaya section (22).

The basic freight flow handled by the electric locomotive enginemen of Nadezhdinsk
station consists wmainly of point-to-point coal trains routed to the south (from
Bogoslovsk to Verkhotur'ye) and of empties in the opposite direction. Newly in-
troduced schedules reduced the time of train runs from Verkhotur'ye to Boloslovsk
by 1.8 hours. About 10 trains pass the Nadezhdinsk classification without stops,
while 4 stop only 15-20 minutes each (23). The movement of such through trains
increased the speed by 110 km per day (2 hours), and permitted the release of two
electric locomotives (2k4).

As reported in Gudok, 12 February 1956, the electric locomotive enginemen of
Nadezhdinsk enginehouse completed the 1 1/2 month shipment quota on

10 February 1956, (25)<. ‘The.shipment was completed 112 per cent, the average

daily locomotive run increased by 25.3 kilometers, and the actual speed (speed
excluding stops) by 3.6 kilometers per hour (26). In addition the enginemen trans-
ported in heavy trains 316,000 tons - or 66,000 tons over and above the pledge (27).

In May 1956 a complaint was voiced in Gudok that although the Verkhotur'ye and
Bogoslovsk runs of the Nadezhdinsk division were electrified, the operation prac-
tices remained unchanged (28). Only recently a method was introduced whereby
empties picked up from Nizhniy Tagil division in Verkhotur'ye are run without re-
classification and check-up in Nadezhdinsk directly to Bogoslovsk, and return to
Nadezhdinsk loaded with Bogoslovsk coal. The average daily locomotive run was in-
creas=d by 78 kilometers and some days reaches 550 kilometers (29).

Another complaint was made by an engineman of the Chusovskaya enginehouse who

spoke at a meeting held on 18 April 1956 at the Congress of Railroaders. He stated
that the 184 kilometer, Chusovskaya - Goroglabodatskaya run, is for no reasons at
all, divided into two sections and serviced by two enginehouses in Chusovskaya and
Kushva. Because of low voltage in the catenary system, two electric locomotives
are used to pull the train, and the speed does not exceed 34 kilometers. per hour
(30). Although the railroaders of the enginehouses have asked for help from the
administrators of the Sverdlovsk system and oI the Main Administration of the
Locomotive Service, there was no support from either of the mentioned organizations

(31).
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CHAPTER VIII

Electrification of the Moskva - Vladivostok Route:

A. Introduction.
B. Electrification of Ki byshev stem Lines:
1. Electrification in the past;
2. Electrification in the Sixth Five-Year Plan period and progress achieved
so far.
Electrification of Ufa System Lines: Introduction.
1. Introduction
2. Dema - Kropachevo section;
3+ Dema - Rayevka section;
L. Rayevka - Pokhvistnevo section.
D. Electrification of South-Urals System Lines: General Information.
l. General Information;
2. Berdyaush - Bakal Branch Line;
3. Kurgan - Makushino section;
L. Magnitogorsk - Abdulino Line.
Electrification of Omsk System Lines:
1. General Information:
a. Reduced cost of operations;
b. Increase of through-put capacity;
c. Weight of trains;
d. Train speeds, runs, efficiency and other indices;
e. Plans for 1956 - 1960.
2. Dieselization of Makushino - Isil'Kul' section;
3. Electrification of Isil'Kul' - Omsk section;
k. Electrification of Omsk - Tatarskaya section;
5. Electrification of Tatarskaya - Barabinsk - Chulymskaya section;
a. Barabinsk Electric Locomotive Enginehouse;
6. Electrification of Omsk - Nazyvayevskaya section, the "Vagay route";
7. Construction and electrification of new Barnaul - Omsk Trunk Iine.
F. Electrification of Tomsk System Lines:
1. Electrification of Lines;
2. Operations;
3. Belovo Electric Locomotive Enginehouse;
4. Inskaya Electric Locamotive Enginehouse;
5. Novosibirsk Steam and Electric Locomotive Enginehouse.

G. Electrification of East-Siberian System Lines:
1. Trkutsk - Slyudvanka Bection;

2s Cheremkhovo - Irkutsk section.

A. Introduction

In electrification of rail lines in the USER, the most importent task is to commiseion;
an electrified line linking the Soviet capital with distant cities of the country (1).
e most ambitious program, in its magnitude of volume and length included into the
Sixth Five Year Plan 1s the electrification of the route from Moskva to Irkutsk,

via Kuybyshev, Chelyabi:s x, Omsk, Novosibirsk, comprising 5,000 kilometers in
length(2). On this rouve, traffic moves with constant and equal intensity roumé the
clock. The traine 1 . on the main line every 5 - 7 minutes. Point~to-point trains
with Kuznets coal . metal, timber and grain from Siberia are routed toward the
west. Trains w!& wachinery, equipment and various industrial products are
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trensported eastward (3). It is expected that electric locomotives will, in the

near future, operate on the whole line and that passenger trains will take 48 hours
less for the total trip from Moskva to Irkutsk, and freight trains 4-5 days less as <
compared to the present time (4).

The introducticn of electric traction on Moskvae - Kuybyshev - Chelyabinsk - Omsk -
Novosibirsk - Irkuitsk route is expected to improve the operational performance and
utilization of the rolling stock of a number of railroads, such as Moskva - Ryazan!,
Kuybyshev, South-Urals, Omsk, Tomsk, Krasnoyarsk, East-Siberian. By the beginning
of 1956, on this route 1,443 kilometers were already electrified and construction-
-assembling work was started on length of 672 kilometers (5).

This total route is made up of & number of rail systems. Beginning in Moskva, going
in the eastward direction, the sequence of rail systems is as follows: Moskva -
Ryazan', Kuybyshev, Ufa, South - Urals, Omsk, Tomsk, Krasnoyarsk and East Siberian.
All available information on electrification of rail sections is given in that order.
However, the data concerning the electrification of sections on Moskva - Ryazan!
system near Moskva is discussed in the chapter on Moskva suburban rail lines.

B. Electrification of Kuybyshev System Lines:

1. Electrification in the past;
2. Electrification in the Sixth Five-Year Plan period
and progress achieved so far.

B. Electrification of Kuybyshev System Lines

The main line of this system extends for 644 kilometers via the following stations:
Kovylkino (Moskva-Ryazan' system) Ruzayevka - Inza - Batraki - SYZRAN' - KUYBYSHEV -
Bezymyanka - Smyshlyayevka - Padovka -~ KINEL' - Krotovka - Pokhvistnevo.

1. Electrification in the past

During World Wer II the electrification of Kuybyshev system was in progress. Rakov,
in his book on locomotives in the USSR, stated that the electrification of the
Kuybyshev - Bezymyanka section, some 11 kilometers took place in November 194k.

The section was serviced by three-car electric trains of "Sd" series which were built
in 1932 - 1941 period by the Mytishchi Railroad Car Building Plant, in cooperation
with "Dinamo" plant im. S. M. Kirov (6). Since then the Bezymyanks railroad station
has developed considerably: electric trains, as reported in 1954, were arriving
every 15 - 16 minutes(7).

The following section to be electrified, extending from Bezymyanka to Smyshlyayevka,
again about 11 kilometers, was electrified and put in operation on 18 Mey 1952 (8).
The overall Kuybyshev - Bezymyanka - Smyshlyayevka suburban section was handling
about 60,000 to 70,000 passengers daily. At that time (1954) expectations were
expressed that in the westward direction from Kuybyshev, electric traction will be
introduced in the next few years to Syzran' and Batraki and in the eastward direction
to Kinel', the total length comprising to about 176 kilometers (9). Electric
traction was planned to be used here for both passenger and freight traffic.

Electric power being supplied by Kuybyshev Hydroelectric Power Plant (GES) (10).
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2. Electrification in the Sixth Five-Year Plan
period and progress achieved so far.

A. Okhremchik, chief of the Kuybyshev system declared that in accordance with the
Sixth Five Year Plan some 680 kilometers of rail lines on the Kuybyshev system will
be electrified (11). This task is of great importance since this system is a part
of the trunk line and the acceleration of line capacity is of greatest significance
for freight shipments of industrial and agricultural goods from Middle Volga area
and Bashkirskaya SSR (12).

A. Okh.emchik expressed the expectation that the electrification of the main route
will permit to increase the actual speed by 14 - 15 kilometers > and the operational
speed by 16 - 18 kilcmeters. The weight of trains will be boosted by 1,000 - 1,200
tons, and the norms for train weight will be unified (13). At present the norms

for train weight were varying on different sections of the rail system, which is a
rather limiting factor. For exsmple, a point-te-point train arriving from the
South-Eastern Bystem (Kupyansk - Inskaya) needs additional loading of some 300 tons
in Penza; then, when the train arrives at Batreki, about 1,000 tons have to be taken
off In order to comply with the norm weight regulations (1k4).

It is expected that unification of welght of trains will ease freight handling
operations at most important rail junctions such as Penza, Batraki, Kinel' and
Ruzayevka. In total, the through-put capacity of the main route will be boosted
approximately 2-fold (15).

In connection with the progress in the electrification of Kuybyshev system, it was
reported in January 1956 that some work has been started on the electrification of
‘the overall Syzran' - Kinel! line (16). Planning and designing was under way for
Kinel' - Pokhvistnevo section (17).

However, faulty planning has been admitted. Thus » €even an <xample was given. When
the plan was made for the development of Kuybyshev rail junction it lacked the design
for the construction of the pedestrian tunnel-type underpass. However, the electrifi-
cation work of Syzran' - Kinel' section can be started only when the construction

of that pedestrian underpass would be completed (18).

As reported in Gudok, 1 March 1956, very swall amount of work has been done in the
electrification of Syzran' - Kinel' rail line (19). There was already denger that
the section will not be put in operation in due time. It has been also mentioned
that preparation work, planned to be completed in 1955, has not been carried out (20).
Moreover, the construction of the power transmission line has not been yet included
into the plan by the Ministry of Electric Power Plant Construction (21).

Almost simultaneously with the above information > the newspaper "Sovetskaya Litva"
reported that the work on electrification has already started (22). 1In connection
with switching of the Kinel' Steam Locomotive enginehouse to electric traction (23)

a power station and a plant producing reinforced concrete structures were being built
at Kinel' station (24). The contact network towers to be used for the electrification
of Kinel' - Smyshlyayevka section will be produced by a plant For reinforced concrete
structures which is being built now in Perevoloki » near Volga. The building of the
plant and the production of towers will have to be simultaneous (25). This plant will
produce the foundations for the catenary system. At the Zhigulevskoye More station
the production of metal posts for the stringing of the contact wire has begun (26).

A complaint is voiced that the annual plan for electrification of Kinel' - Syzran!'
section bas been completed only 8 per cent by June 1956 (27). 1In July 1956 it was
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reported that on Kuybyshev - Kinel' line the installation of towers of the contact
network was being carried out without interruptions in traffic (28). As late as
October 1956, it was reported that the electrification was in progress, but no
details were given (29).

C. Electrification of Ufa System Lines: Introduction.

1. Introduction;

2. Dema - Kropachevo section;

3. Dema - Rayevka section;

L. Rayevka - Pokhvistnevo section.

1. Introduction

The main line of this system, extending from Pokhvistnevo on the Kuybyshev system,
passes through Abdulino - Chishmy - DEMA - UFA to Kropachevo on the South Urals
system, a distance of 525 kilometers.

The Ufa system is the next link to Kuybyshev system in the eastward direction which
represents the part of the Trans-Siberian trurk line. In its eastward direction it
borders with South Urals:system at Kropachevo station (30). The electrification of
the Ufa system has been provided for by the postwar Five Year Plan (31). As much
of it as has been accomplished will be described on the following pages, giving the
information mainly for the later years: 1954 - 1956. The electrification work was
carried out in small sections going from east to west.* However, in spite of the
rather slow rate of electrification in the past years and even during the current
year, many-handicaps and unjustified delays, the program of the Sixth Five-Year Plan
is rather ambitious. According to the plan the total main line of the Ufa system
is to be electrified during that period (32).

2. Electrification of Dema - Kropachevo section
(in eastward direction)

The year of 1955 was marked by the initiation of electric traction on the Dema -
Kropachevo Line (33). It took some four years to electrify this 170 kilometers
long section (34) and five years for construction of contact network and traction
substations (35). The progress of work on the electrification was reported as
follows:

In July 1954, the dateline provided by the Ministry of Transport set the goal of
completing the electrification of Dema - Kropachevo line by 1 Octéber 1954, when
regular traffic was due to be initiated (36). The significance of this task was
stressed on many occasions, noting the importance of this line in comnection with
the constantly increasing freight traffic from the railroads of the Urals and
Siberia (37).

However, in July 1954 it was reported that the work on electrification was very
inexpedient (38). In the months of April, May and June of that year, the rate of
progress was very slow (39). One of the basic reasons for this inefficiency was
the fact that the traffic on the system was heavy and the construction trains had
no free passegecon the line (4O). Consequently, the railroad workers lost more than
40O working hours in two months (41). Complaint was expressed that the chief of the
railroad extended poor cooperation, evidently not realizing all the significance of
electrification of the line in view of winter cperations and success in freight

*Fig. 18 shows an electric. train on Ufa system.
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traffic movement (42). However, several newspapers issued the statements +hat the
line would be put in operation in 1954 (43).

In July 1954, a construction train, composed of a steam locomotive and two flat csrs
with cranes, was laying foundations and erecting supports for the contact network

on the Ulu Telyak - Kazmayak run of the section (44). However, the report of the
Ministry of Transport on the progrese in electrification on the Dema - Kr

line stated that the constructors have engaged themselves in work on the eazier
parts of the line (45). More complicated tasks, such as erection of the contact
network towers in the mocuntainous areas was not initiated. Oply 73 towers were
erected, instead of 470, on Vavilovo - Min'yar section,* and the assignment set

for Min'yar - Simskaya stretch was so far completed only 12% (46). Only light type
suspension towers were erected on Simskaya - Yeral stretch; construction of heavier
type, anchor towers, has not been started yet, and was constantly postponed (47).

It was stated that a large volume of work has yet to be accomplished. Some 800 pits
have to be dug in the mountainous areas. About 200 towers have to be erected on the
Ufa - Chernikovka stretch. The work on the suspension of the contact network wire
could be started on the Dema - Ufa and Ulu Telyak -- Kazaysk stretches, if some &
more towers be erected without delay (4&). Nevertheless, the supervisors of the
construction units delay the operations (49).

4 complaint was expressed that in general better organization in work is badly needed.
That the comstruction projects require specialized and skilled workers which are
not available (50). In another case, it was admitted that this has become the

"bottleneck” on the line (51).

Some two months later improvement was noted as stated in Gudok, 7 September 195k.
It was announced that a large amount of work was being carried out on Dema -
Kropachevo section. Towers for the contact network were erected on six stretches
of the main line (52).

For illustration see Fig. 19.

In October strong criticism was again expressed. The program of electrification was
reported to be extremely slow (53) in spite of the fact that a considerable amount
of money was allotted and all necessary material was provided for the task; electrifi-
cation of the Dema - Kropachevo line, development of stations and Junctions, recon-
struction of the right-of-way, construction of platforms and yards progressed
inadequately (54). The plan for the reconstruction of the right-of-way was not
fulfilled. Only 25-30% of the total work on the construction of container platforms
have been completed at Salavat and Tuymaza stations. For no reason at all, the
building of such platforms was discontinued in the summer at Dema station. The
building of storages at Naryshevo, Karlaman and Urman stations was badly delayed (55).

Early in December 1954 however, hope was expressed that the time was nearing when
the Dema - Kropachevo section would be put in operation (56). The railroaders of
Den:e. Steam Loemmotive Bnginehouse made all necessary preparations for the repair of
elcotric locomotives (57). Finally, on & December 1954, electric power was switched
on =t Kropachevo - Simskaya section. Traction substations were adequately prepared
and electric locomotive "VL-22" type made the first testing trip successfully (58).
Shortly thereafter, electric traction was initiated further (westward direction) to
Vavilovo** {59). On New Year's Eve 1955, electric trains began operating on Kropachevf
Chernikovka section (60).

*See illustrations on Fig. 20.
*¥For illustration see Fig. 21.
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As reported in Gudok, 25 February 1955, electrification of the complicated and
mountainous Dema- - Kropacheve rail line was nearing completion. Electric locomotive
utilization on the line resultid in the increase of weight of trains. Thus, trains
routed from Deme (in eastward direction) to the South Urals system were loaded with
300 - 400 tons more than before. In general the movement of trains was considerably
speeded up due to the reduction of stops at the intermediate stations and boosted
speeds (61).

It was revealed in March 1955 that althcough more than a month passed since electric
traction was initiated on the Dema - Kropachevo line, the schedules for train traffic
were not changed, and even old schedules were not adhered to. Signalization system.
was operating poorly and in total - electric locomotive enginemen did not have the
chance to utilize new type locomotives to their full capacities (62). Several months
later a rather contradictory statement was published in Gudok, 10 November 1955. It
revealed the management of the Ufa system estimated that since the introduction of
electric traction on the system, the traffic on runs was increased 7-—10 kilometers
per hour, the weight of through-trains increased by several hundred tons, the cost of
hauling was greatly reduced as well as the number of locomotive crews (63). It was
expected that. "Vi-z2%" type electric locomotives will be replaced shortly by more
high-poweresd electric locomotives (6k4).

Nevertheless, a 1956 source revealed that although Dema - Kropachevo line was
electri{ ed over a year ago, varicus defects have not been corrected until the
present time (65):

Thus when the electrified Dem= - Krorvachevo section was put in operation, the un-

completed work comprised in its equal value in 34,000,000 rubles. On that section
the electrification of Chernikovka - Xenzin branch, for example, has not been com-
pleted. Also some dwelling houses &t Dema terminal were not finished. (66)

The reconstruction of Dema enginehouse was scheduled several years ago when the
electrification work on the Dema - Kropachevo line was Jjust started. The building
of an electric engine machine shop, shops for periodical and lifting repair of
electrical locomotives and some others were entrusted to "Ufimtransstroy"” Trust.
However, none of these objects have been built yet.

Completz disorganization and chaos exist on the construction sites. There is also
a lack of material (67).

3. Electrification of Dema - Rayevka section
(westward direction)

The electrification plan for 1955 included the Dema - Rayevka section (68) which

is some 105 kilometers long (69). Although it took about 4 years to electrify the
Dema-Kropachevo line, it was declared that Dema - Rayevka section will be completed
in less than 1 1/2 years (70). According to the established dateline the section is
due to be put in operation in the second quarter of 1956 (71).

The progress on electrification was reported as follows: In April 1955, the first
70 towers for the contact network were erected on the Dema - Yumatovo stretch (72),
and foundations for traction substations were laid in several places (73).

As reported in November 1955, the work on the section was nearing completion. The
distance between Dema and Rayevka is some 105 kilometers, as previously mentioned,
but some 326 kilometers of contact network wire are to be strung over the tracks on
the section (74). By spring 1956 some 450,000 cubic meters of earth must be moved,
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56 kilometers of track must be laid at stations, and 186 sets of switches must be
installed, plus the construction of 27 technical buildings and 25 dwelling houses (75
On the section from Dema to Rayevka, 3,790 posts must be erected for the catenary
system (76).

On 1 March 1956, Gudok reported that only 50 per cent of the electrification plan
was completed on Dema - Rayevka section at that time (77). The suspension of wires
on Yumatovo - Alkino stretch was started with 7 months delay (76). The assembling
worx has been also delayed (79). Although not much time was left until the date
line when the section is due to be put in operation, work has not been started on
building high-voltage electric transmission line which will supply electric power to
the Dema-Rayevka section (80). The "Ufaelektroset'stroy (Ufa Electric Network
Construction) Trust was in charge of that project (81).

A long article, entitled "Lagging in Electrification Work on Railroads Should be
Eliminated" and written by M. Burdin, chief of the Service for Electrification and
Electric Power Management Service of the Ufa system was published in Gudok,

3 March 1956. M. Burdin declared that the plan to put the Dema - Rayevka section
in operation on electric traction by the end of 1955 had failed (82). Moreover,
the established program was completed by only 50 per cent. He blamed the admini-
strators of the "Ufimtrasstroy" (Ufa Transportation Construction) Trust of under-
estimating the significance of electrification of this line (83). He also was free
to admit that very scant attention was given to the project by the higher organiza-
tions as well. For example, during the ten months of 1955, no one attended the
construction sites of the line, neither the representatives of the Main Administra-
tion of Railroad Construction of the Volga Ares and Central Asia nor the representa-
tive of the Ministry of Transport Construction (84).

The shipments of construction materials (such as metal for contact network supports,
bricks, lumber, cement and others) was entirely too slow and inefficient. Some three
units of construction trains were forwarded to the site of electrification WOTrK,

but without adequate equipment, or skilled workers (85). Consequently, many changes
in plans were permitted and resulted later in serious defects. For example, all
foundations for traction transformers were built some 4O centimeters higher than it
was required at the traction substation in Klyucherovo. All 40 foundations had to
be rebuilt. Another example: a total of 20 defective contact network supports had
to be replaced on Dema - Yumatovo stretch (86). Both, the quality of work and the
rate of work was very pcor. Thus, the construction of the traction substation at

Klyucherovo was stopped for 6 months, and so were many other examples (&7).

The fact is that (in March 1956) only one traction sub-station, out of five, has
been turned over for assembling work (58). Concrete has not been laid for about
200 foundations for the contact network and several hundreds of metal supports still
have to be installed on various stations (89).

According to M. Burdin, in general the whole system of construction organization is
quite cumbersome. The main organization of this construction project is the
"Ufimtransstroy" (Ufa Transportation Construction) Trust which heads all other trusts
connected with the work: "Transelektromontazh" (electric assembly), "Transenergo-
montazh" (power assembly), "Transsignalstroy" (signal construction), "Transsvyaz'stry'
(communication), "Transtekhmontazh" (equipment), "Trensvodstroy" {(water supply) and
"Mostotrest" (bridge building). The administrations of these trusts are located in
Moskva and all are subordinated to various main administrations of the ministries of
transportation and transport construction. The solutions for even small, very small
problems must wait until decisions are reached and forwarded from Moskva. This was,
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&ccording to M. Burdin, the cause of delays occurring in the elsctrification work on
the Ufa system (90).

Two months later 5 in May 1956, it was reported that the Dema - Rayevka section of
the Ufa system was due to be put into operation by October 1956. However, in May
1956, only two electric substations were being assembled. The construction of the
other two substations had not even been completed when the installation of equipment
was initiated. A lag in the electrification work was also reported in June 1956,
which provoked anxiety in connection with the scheduled opering of traffic on
Dema-Rayevka section in September 1956 (91). 1In order to put this section in
opera?ioz; in the fall of 1956, great expediency would be necessary to fulfill the
task (92).

The ”Ufaelels‘troset'stroy" Trust is in charge of the construction of high voltage
(some 105 km) transmission lines. The plans for it were approved in September 1954
and the appropriations for metal were recelved only in the beginning of 1956 - at
the time when, according to initial plans, electric locomotives should already have
been in operation. It is quite evident that the whole organizational structure of
electrification work isfaulty and inexpedient (93).

There are many inadequacies in the electrification work on this section, and a number
of projects have not been completed while others have not even been started. The
situation at some stations may serve as viwld examples: +the development of

facilities at Chishmy and Yumatovo stations have not been carried out; the towers at
Yumatovo were not erected properly thus preventing the passage of electric trains (94).

On 3 October 1956, the Dema - Rayevka electrified rail line was opened for regular
traffic (95).

For illustration see Fig. 22, 23.
4. Rayevka - Pokhvistnevo section

The electrification of the 250 km Rayevka - Pokhvistnevo was slated to begin in

1956 (96). However, this project was not included in the plans of design organiza-
tions in time. By early 1956 the designs were not even approved (97). The
suggestion was made that all preparatory work such as reconstruction of right-of-way
should take place before the actual electrification is started (98). It was reported
that in the second half of 1956 the Isetskiy plant of "Stal'most" (steel Dbridge)
Trust must produce 2,000 reinforced concrete towers for the contact network on
Rayevka-Pokhvistnevo of this system and also for Kurgan - Makushino of the South-Urals
system (99). Nevertheless, a complaint was made that the plant had not received
necessary material although all other preparations were made for the commencement

of production (100).

As reported in Gudok, 16 May 1956, this section of the Ufa system must be put in
operation in 1957. The cemplications incurred in the work on electrification were
mainly due to some delays in allotment expenditures (101).
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D. Electrification of South - Urals System Lines: General Information
. General Information
. Berdyaush - Bakal Branch Line:
Kurgan - Makushino Section;
Magnitogorsk - Abdulino Line.

1. General Information

The main line of this system extends for T46 kilometers from Kropachevo via
Berdyaush - Zlatoust - Chelyabinsk - Kurgan and Konovalovo (last station on the
system) to Makushino on the Omsk system.

The South-Urals system is one of the many links of the Trans-Siberian trunk line. 1%
is one of the most rapidly developing transportation systems in the country (102),
and one of the most difficult in the topographical conditions of the route on the
overall Trans-Siberian trunk line (103). According to a 1954 source, the total main
trunk line of this system is subject to be reconstructed andsvitched to electric
traction (104).

In 1955, electric locomotives were in operation on sections from Chelyabinsk to

Dema, as stated by Vycherevin in his 1955 book on basics of Soviet railroading (105).
The Kropachevo - Chelysbinsk section* was already electrified by 1953 (106) with the
Chelyabinsk - Zlatoust part of it using electric traction since World War IT (107).

There were many complaints about the inefficiency in operation of this electrified
stretch. The deplorable state of Zlatoust electric locomotive enginehouse was
reported in Gudok in October 1954. The information revealed that one of the buildings|
of the enginehouse had not been repaired for several years, it had no roof and the
walls were partially disassembled (108). Minimum repair of electric locomotives was
carried out in the lifting repair shop which is much too small for the purpose (109).
The schedules for repair of locomotives were carried out inadequately with the
enginehouse lacking necessary spare parts for the repair of electric locomotives.

The conditions at the Chelyabinsk and Kropachevo enginehouses were just as bad;

these two enginehouses serve as turnaround points for the Zlatoust electric locomotive
(110). Complaints were expressed that the Main Administration for Electrification
and Power Industry did not extend any assistance (111).

It has also been mentioned that the enginemen and railroaders did not have adequate
training in the operation and maintenance of electric locomotives (112). However, in
spite of this fact, it was reported that in 1953 the electric locomotive enginemen of
the Zlatoust enginehouse ran some 12,369 heavy trains and transported 1,500,000 tons
of freight in addition to the quotas. In 10 months of 1954, they ran 23,454 heavy
trains and transported 6,300,000 tons of additional freight. Each engineman runs
trains with some 200 - 300 tons of excess freight. But, the goal of the enginehouse
is to teach the enginemen to run trains with 500 - 800 tons of excess freight (113).
Tt is estimated that about TO per cent of all trains are usually heavy-duty (114).

As has already been mentioned, a part of the South-Urals system is one of the hardest
for train operations on the total route. This part is serviced by the Zlatoust
enginemen. The operations were eased in 1955 by the arrival of Soviet built S-axle
high-powered electric locomotives which were put in use here. The new locomotives
are manned by experienced enginemen who carefully study their "behavior" and report
their observations to the designers (115).

¥For illustrations see Figs. 24, 25, 26.
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In all, since the commencement of electric haulage on this road the number of heavy
treins had increased 10-fold as compared with 1950. The enginemen are competing to
acnieve 2 million ton/kilometers per locomotive every 24 hours (116).

2. Blectrification of Berdyaush - Bakal branch line

1954 electrification work was in progress on Berdyaush - Bakal branch line which
is 52 kilometers long (117). This work was carried out in a very inefficient manner,
as reported and stated by E. F. Kozhevnikov, Minister of Transport Construction at
an All-Union meeting of Soviet constructors. He blamed for this poor performance
Loginov, chief of the Chelyabinsk Construction Administration which is engaged in
that task (118).

In another case V. P. Yegorov, chief of the Signalization and Communication Service
of the South-Urals system declared that due to improper planning and financial
allotments for the development of station on Berdyaush - Bakal section, the work on
this project has been delayed (119), and he expressed his anxiety concerning comple-
tion of electrification work on this stretch (120).

3. Electrification of Kurgan - Makushino section

>

In 1954 planning was under way for the electrification of Chelyabinsk - Kurgan -
Makushino (Omsk system) line (121). The completion of electrification on the
Kurgan - Makushino section was due in 1956 (122). Plans for the electrification
provided also the reconstruction of the right-of-way and extension of lines {123).

However, as reported in 1956, very slow progress was made in the electrification of
Kurgan - Makushino section (124) and moreover, it was revealed that actually all
work was suspended on the section (125). The reinforced concrete towers to be used
on this section must be produced by the "Stal'most" plant in Iset'. As reported in
Gudok, 18 July 1956, the plant at that time had not yet received necessary material
for the production, although all necessary preparations had been made for the
commencement of production (126).

The electrification program involving the expenditure of some 23,000,000 rubles was
assigned to be completed in the first half of 1956. However, only work involving
some 7,000,000 rubles was fulfilled during the period ending June 1956. Construction.
sites lack bulldozers and other equipment as well as construction materials. None

of the approach lines to the traction substation have been finished (127). By

July 1956, eleven traction substations were being erected. The builders have
promised to open half of the electrified section for operation by the end of 1956 (128).

k. Electrification of Magnitoporsk - Abdulino line

According to the Sixth Five Year Plan the Magnitogorsk - Abdulino trunk line, which
will be 512 kilometers lcng, will be constructed and electrified during that period
(129). Much hope has been expressed in connectior with this task, since the electri-
fication of the line will help to reduce the l.2ngtu of shipments of Magnitogorsk
metal to the central districts of the country by at least 500 kilometers (130).

Judging by the recently published statement in Pravda, on 7 September 1956, the work

on electrification of this line is much more expedient than on other sections of the

South Urals system. It was reported that in 1956 the construction of the electrified

t¥ink line, Magnitogorsk - Sterlitamak - Abdulino, had commenced. This line will

link by the shortest route the Kuzbass and the Urals with the Volga Area. Over 30

kilometers of tracks have already been laid. "Magnitogorskstroyput'" Trust is
handling the construction work (131).
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E. Electrification of Omsk System lLines:

General Information:

a. Reduced cost of operations;

b. Increase of through-put capacity;

c. Welght of trains;

d. Train speeds, runs, efficiency and other indices;

e. Plans for 1956 - 1960.

Dieselization of Makushino - Isil'Kul' section;

Electrification of Isil'Kul' - Omsk section;

Electrification of Omsk - Tatarskaya section;

Electrification of Tatarskaya - Barabinsk - Chulymskaya section;
a. Barabinsk Electric Locomotive Enginehouse;

Electrification of Omsk - Nazyvayevskaya section, the "Vagay rcute”.
Construction and electrification of new Barnaul - Cmsk Trunk Line.

1. General information on the effectiveness of electric
traction on the system.

Reduced cost of operations

Increase of through-put capacity

Weight of trains

Train speeds, runs, efficiency and other indices
Plans for 1956-1960

l. General Information

The main line of the Omsk system extends for 582 km from Makushino via Petropavlovsk,
Isil'Kul', Omsk, Tatarskaya, and Barabinsk to Kokoshkino; and for 423 km on the so
called "Vagay route', which branches off at Omsk in northwestern direction toward
Sverdlovsk.

The Omsk rail system is one of the most important links of the Trans-Siberian trunk
line (132). On its western leg, the line borders with the South-Urals system and
on the eastern leg with the Tomsk system (133). At Omsk a trunk line branches off
via Vagay to Sverdlovsk also called the "Vagay route"{1l34).

The electrification of the Omsk system was started comparatively. recently (135).
Although in 1946, I. Sal'nikov, Chief of the Central Railroad Electrification
Administration at the Ministry of Railroads and first directory of Railway Services,
stated that the electrification of the 1,500 km railroad line between Novosibirsk and
Chelyabinsk was one of the largest projects of the Fourth Five Year Plan, it was
expected to speed up the movement of Kuznetsk coal to the Urals and the Western
regions. By 1946 the route was surveyed, and locations of all service substations
and other auxiliary structures were determined (136).

The first electric locomotives started operating on the Omsk system in 1954 (137).
In 1955 it was expected that electrification of the major portion of this system
would be completed during the next few years (138). Thus, Siberia and the Urals
would have an electrified rail line extending for 2,500 km (139).

The electrification of the Omsk rail system was carried out in an east-west direction,
as were many other sections of the Trans-Siberian route (140). In April 1956 the
last steam locomotive was taken off the trunk line. Electric &and diesel locomotives
are now running the 1,000 km distance from the foothills of Southern Urals to
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Novosibirsk (141). In May 1956 the main line of the Ural Mountain - Siberian route
was served by the following types of locomotives, in an eastward direction: steam
locomotives from Chelyabinsk to Makushino on the South Urals system, diesel
locomotives from Makushino to Isil'Kul' (142), electric locomotives from Omsk to
Novosibirsk on the Tomsk system (143).

So far five sections of the Omsk system were changed over to electric traction:
Chulymskaya - Barabinsk (171 km), Barabinsk - Tatarskaya (155 km), Tatarskaya -
omsk (169 km), Omsk - Isil'Kul' (138 km) and Omsk - Nazyvayevskaya (14l km) (1),

The progress of electrification, and the operational aspects of the separate
of the system are discussed in chapters dealing with the particular sections.

sections

Some information was given on the conditions of the trackage and right-of-way
facilities on the Omsk system. At one time it was reported that a total of 500 km
of the line was reconstructed, providing crushed-stone ballasting and heavy-duty
rails (145). According to Gudok, 16 March 1956, "R-50" and "R-65" type rails were
used for this purpose on a number of rail sections (146). However, the tracks have
not been lengthened at any stations and no provisions were made for the capital
repair of station tracks (147).

Administrators of the Omsk system requested many times the Main Traffic Administra-
tion and the Main Administration of Track and Structures to lengthen the station
tracks and were promised that these tracks would be extended by 850 - 1,050 meters
by the end of the Sixth Five Year Plan (148). No action was taken in this respect
by 16 March 1956.

Ssimultaneocusly, Golikov, chief of the system, declared that almost all stations were
equipped with train-control devices, locomotives with two-way radio communication
systems and automatic stops (149). Autometic block systems were introducéd on the
main line, and automatic car stops and switches were centralized (150).

Although electric operation of the Omsk system started in 1954, not a single steam
locomotive enginehouse was reconstructed or adequately prepared for the rapair of
this new type locomotive by March 1956 (151). The chiefs of the enginehouses were
btlaming the Main Administration of Locomotive Menagement and the Ministry of
Transport Construction for this state of affairs (152).

As to the need for reconstruction of stations and facilities, it was revealed that
as late as May 1956 the rail center of Omsk was barely capable of handling existing
traffic loads. Reconstruction and complete electrification of the station should
have been completed in 1955, but at the rate it was progressing, the work would not
be finished until the end of 1956 (153}3s. With the changeover of the Omsk - Isil'Kul'
section to electric traction the Omsk rail center and the entire route was placed
into a different traffic pattern. The so-called by-pass tracks for all eastbound
traffic, routed to Moskovka station, have not been electrified thus far. It will be
necessary to route the trains through the classifieation and passenger stations
which are not prepared to handle the entire car flow and it will be impossible to
provide the continuous movement of switching steam locomotives under the existing
traffic load. As a result, trains will lay over for hours at Kulomzino station,
which is located only 5 km west of Omsk (154).
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a. Reduced Cost of Operations

The advantages and high efficiency of electric traction were confirmed through
experience gained on the Omsk system (155). A considerable volume of information
was gathered for a graphical comparison of steam and electric traction (156).

After electrification of the main route, the shipment cost of gross ton/kilometer
was reduced by more than one half. The daily cost of operating and maintaining
electric locomotives was 222,000 rubles less than the cost of operating and maintain-
ing steam locomotives. It was thus estimated that three years of operational

savings paid for the cost of electrifying this line (157).

A comparison of operational costs of steam and electric traction on the Omsk system
are given below: (158)

Cost per 10,000 steam traction electric traction
ton/km gross (in rubles) (in rubles)
Wages of locomotive crews 6.8 3.08

Fuel for steam locomotives and electric
power for electric locomotives 19.43 12.680

Lubricating and lighting of
locomotives 0.0k

Wages of train crews 1.41

)

Waées of train car mechanics 2 0.89

According to Pravda of 28 March 1956, fuel consumption on the Omsk system was
reduced by two thirds since its electrification (159).

b. Increase in Through-put Capacity

Since the changeover of the Omsk system to electric traction the through-put capacity
of rail sections and stations has increased considerably (160). The intervals between
the passage of trains on sections was reduced 40 - 50 per cent and thus the line
capacity increased 50 - 60 per cent (161). As compared with the pre-war period,
freight traffic on this system increased almost four times (162).

According to Pravda of 28 March 1956, the new type of traction, new equipment and
facilities stepped up the volume of shipments 72 per cent during the past years (163).
Of tke total volume of shipments, 51 per cent was hauled by electric locomotives
(164), while diesel itraction was used for 25 per cent (165). It was expected that

by the end of 1956, 98 per cent of trains would be pulled by electric and diesel
locomotives (166).

The length of trains has also increased. Thus the length of a train on this systen
is now twice the length of an average train on USSR railroads (167), an average of
240 axles (168).
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c. Weight of Trains

Electrification of the line permitted an increase in the weight of trains. According
to Gudok, 12 February 1956, in the first quarter of 1955, the average weight of a
freight train increased 1.5 times (169). It is expected that during the coming

years (Sixth Five Year Plan). the weight of trains on the Kuzbass Urals line will be
increased up to 5,000 tons %‘point-to-point trains carrying coal up to 6,000 tons
(170). However, it was stressed that in the past winter (1955-1956) due to freezing
weather, the weight of trains had to be reduced to the 0ld norms. In connection with
this fact the westward exits of the Omsk rail system became bottle-necks (171). The
fact that some sections of the South-Urals system still used steam traction hampered
the regular movement of trains (172).

The use of "VL-22" electric locomotives (and "TE-3" diesel locomotives), now operat-
ing on the Omsk system will permit an increase in the welght of trains to 5,000 -
6,000 tons (173). A serious obstacle to this increase may be the condition of
station tracks, already mentioned in this chapter, which should be lengthened
accordingly {(174).

d. Train speeds, Runs Efficiency and other Indices

After the heavily travelled Cmsk - Novosibirsk route was electrified, the speed of
trains including stops (operational speed) was increased by 50 per cent; the average
daily locomotive efficiency index was doubled (175). As a result of the increase

of daily runs the number of locomotives was reduced (176).

Shestakov, chief engineer of the Omsk system stated that the actual speed of trains
between stops also increased 50 per cent (177). According to Gudok of 10 August 1956,
electrification and reconstruction of the total Novosibirsk - Omsk route made it
possible to raise train speeds up to 100 kilometers per hour on the runs and to 70
kilometers per hour on the station trackage (178).

Actually, all operational indices were bettered. The average actual speed of the
"VI22m" electric locomotive was 39 per cent higher than that of the "SOK" steam
locomotive* (179). The replacement of the "SO%" steam locomotives by "VL-22m"
electric locomoctives on the Chulymskaya - Omsk section permitted to increase the
actual speed (without stops) an average of 9 km per hour (180); the operational
speed was U5 per cent higher, the average daily locomotive run was boosted from
318.1 to 567.2 kilometers, the average daily productivity of locomotives increased
to 1,375,000 ton/kilometers gross (from 318,000), the average weight of a train rose
from 2,339 tons to 2,516 fons, and the locomotive turnaround time was reduced by
11.2 hours (181).

It is expected that by 1960 the actual speed on the Omsk system will be increased
26 per cent, and sectional speed by L4 per cent (182).

e. Plans for 1956 - 1960

According to K. Golikov, chief of the Omsk system, this rail system should have no
difficulties in expansion and meeting of the targets of the Sixth Five Year Plan (183).
He declared that the Omsk system is continuously being equipped with modern facilitieﬂ
on a large scale (18L). The lines are increasing and branching off more and more
(185). The Sixth Five-Year Plan foresees the completion of a second track on the
Omsk - Vagay line now and electrification of the entire stretch (186).

*¥This t; locomotive was used on Igil' ' - Omgk section ior to change over to
eleS T . )4 8 1952% B ? pr &
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2. Dieselization of the Makushino - Isil'Kul' Section

This 272 kilometer section was converted to diesel traction in 1955. As mentioned
before the Makushino - Petropavliovsk - Isil'Kul' section of the Omsk system is
serviced now by diesel locomotives which replaced "SOK" steam locomotives in May
1955 (189). It was planned that this section would use diesel traction for three
years more, and then it would also be switched to electric traction (190). In 1956
some preparations to that effect should have been taken. Some courses and training
were initiated to prepare the railroaders for operation procedures on electric
traction lines (191). Detailed information on operations of this section is beyond
the scope of this study, and will be described in a special report dealing with

the development of diesel traction in the USSR.

3. Electrification of the Isil'Kul' - Omsk Section

As mentioned before, the electrification of the Omsk system was carried out in a
westerly direction. Thus electrification of the 138 kilometer Isil'Kul' - Omsk
section was initiated at Omsk. Electrification of the Omsk - Isil'Kul' section
was included into the 1955 railroad electrification plan (192). According to

B. Beshchev, this project was scheduled for completion in 1955 (193) a statement
confirmed by several other publications (194). However, by the end of 1955
electrification of the section was not yet completed (195).

Only in January 1956 the Omsk - Isil'Kul' section was prepared for the change-over
to electric traction (196). But, the Ministry of Construction of Electric Power
had not yet strung the power line across the Irtysh River near Omsk to provide
electric power for the section (197). There was a delay of 4 months in installing
the wires on the Ozero - Kamyslovskoye - Kukharevo stretch located on this section

(198).

According to Golikov, chief of the system, the completion of the transmission line
was postponed until early Masy 1956. He also declared that each day of delay resulted
in a loss of about 100,000 - 120,000 rubles. The blame was put on the lack of
cooperation between the following three ministries: Ministry of Transport, Ministry
of Electric Power Plants, and the Ministry of Construction of Electric Power Plants

(199).

It was reported in the middle of January 1956, that a high-voltage electric power
line was being constructed on the Omsk - Isil'Kul' section. Supports, 100 meters
high, were being built on both banks of the Irtysh River which is one kilometer
wide in this area (200). The erection of towers, suspension of the contact network
and construction of substations was completed on 9 February 1956 (201). The

power sub-stations on the Omsk-Isil'Kul' section were located 25 kilometers

apart (202).

P. Fayev, chief of the electrification service of the Omsk system explained the
causes of unexpected difficulties and complications which arose with the electrifi-~
cation of the Omsk - Isil'Kul' section in an article published in Gudok, 7 February
1956. He stated that the reason why the Omsk - Isil'Kul' section could not be
supplied with electric power from the Omsk Electric Power system was the faulty
installation of the power step-up transformer at the Omsk electric power plant (203).
When the installation of the transformer was almost completed (December 1955) it was
discovered that the transformer was of a different voltage and not intended for the
Omsk plant but for another purpose (204). Thus, the switching on of the current

was postponed. The blame for this error fell entirely on Asmolov, deputy chief of the
%?%g Administratigg of E%ectric.Powefag%?nts and Networks of the Eastern Regions,

ations
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P. Fayev also stated that the section was ready to be put in operation in February
1956 (206). The testing of the contact network was in process in the beginning

of February and preparations were then being made for the transmission of the
alternate current to the automatic block system devices (207). Five traction
sub~stations (from a total of six) were ready to receive electric power. Piketnoye,
the sixth sub-station, and the last, was almost completed (208).

On 5 April 1956, the work of hanging the 110 kilovolt electric power line across
the Irtysh River was completed (209). Nine hundred meters of wire were stretched
across the Irtysh River (210). The construction of the high voltage transmission
line over the Irtysh River was entrusted to Gidromontazh! Trust of the Novosibirsk
section. Specialized electric welders and assemblers from Kakhovka Kuybyshev,
Narva and other places were engaged in this work (211).

Finally, on 30 April 1956, the operation of electric locomotives began on the Omsk -
Isil'Kul' section. In one day all steam locomotives operating on the section were
replaced with electric locomotives. Many locomotive engineers completed daily

runs of 600 - 650 kilometers instead of 550, the kilometers provided by the norm (212
With the electrification of the Omsk - Isil'Kul' section, steam locomotives have been
completely removed from operation on the main line of the Omsk system. (213).

L. oOmsk - Moskovka - Tatarskaya Section

The changeover to electric traction on the 13 km Kulomzino - Omsk - Moskovka
suburban section took place in 1954 (214). As reported, an electric locomotive
enginehouse was under construction then and was even nearing completion at Moskovka
station, located 5 kilometers from Omsk (215). This small station, of the past
became a rail junction (216); however, two years later, the chief of the Moskovka
enginehouse declared that in spite of all preparations for electric traction, not

a single shop of this enginehouse prepared to handle electric locomotives and that
servicing of locomotives was performed "under the ckear sky." (217)

Electrification of the whole Omsk - Tatarskaya section was continued in 1955. As
reported in March of that year, the installation of the last contact network supports
wvas at that time nearing completion on the entire 170 kilometer section between Omsk
and Tatarskeya (218). High voltage electric wires were also strung and installed

(219).

Finally, in July 1955 the electrification of the Omsk - Tatarskaya section was
completed (220). On 13 July 1955 regular passenger traffic on electric traction was
started. The first train began operating on 1L July 1955 (221). There was some
delay in receiving electric locomotives although they were due to be delivered at the
section in October 1954 but they arrived only in the beginning of July 1955 (222).

After the electrification of this section, the labor force was reduced by about
1,500 employees, and labor efficiency increased 17.9 per cent simultaneously with a
reduction of shipping costs by one third. (223).
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5. Tetarskaya - Barabinsk - Chulymskaya Section

Electrification of the Trans-Siberian trunk line between Barabinsk and Tatarskaya*
(155 kilometers) was completed in 195k, according to Izvestiya, of 29 October 1954
(224). since then regular passenger and freight traffic was considerably
accelerated (225).

The electrification work on the 171 km of the Chulymskayas - Barabinsk section was
in progress in 1953, as reported in Trud, of 24 November 1953 (226), ana it was
expected that the operation of electric trains would start somm (227). However,
it was not until the beginning of 1954 that electric locomotives were first
introduced on this section (228). Thus, by the end of 1954 electric locomotives
were in service in freight and passenger traffic on the Tatarskaya - Barabinsk -
Chulymskaya line (a total of 326 kilometers) (229).

All electrified sections (Omsk -~ Tatarskaya - Barabinsk - Chulymskaya) were recon-
structed, new rails laid and the road beds ballasted with crushed stones (230).

The advantages of electric traction on the Tatarskaya - Barabinsk - Chulymskaya
section were very convincing and, as a matter of fact, were quoted on many occassions
as exemplary (231).

Use of improvea types of locomotives made it possible to increase the speed and
weight of trains (232). The introduction of 'VL-22M" electric locomotives, to
replace the "SOK" steam locomotives permitted an average increase in speed-excluding-
-stops of 9 kilometers per hour, and simultaneously allowed a 500-ton increase in
the unified weight norm of freight trains (233).

As reported in Gudok, of 10 August 1956, the average actusl speed (excluding stops)
has increased up to 50 kilometers per hour on the total Tatar-skaya - Barabinsk -
Chulymskaya stretch (234) and the operational speed (speed ineluding stops) was
accelerated by 46 kilometers per hour (235).

The longest run between Barabinsk and Chulymskaya secures now (August 1956)
complete cycle of electric locomotive turnaround without rest periods for the
locomotive crews at Chulymskaya station. The circular system ("kol'tsevaya yezda')
of locomotive runs is being used here by 95 per cent of locomotives (236).

&. Barabinsk klectric Locomotive Enginehouse

Full information was available on the operations, condition of facilities and success
of electric traction at the Barabinsk enginehouse. This information comes mostly

from Myl 'nikov, chief of Barabinsk electric locomotive enginehouse who made a special
report on this subject to the Collegium of the Ministry of transport in Moscow (237).

The Barabinsk electric locomotive enginehouse, largest enterprise on the entire Omsk
system (238), handles freight on the densest route of the line (239). since the
introduction of electric traction on nearby sections the enginehouse has been

*All information concerning electrification of this part of the line was always
referred to in the eastward direction.
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re-equipped and shops were organized for periodical repair of electric locomotives
and other repairs (240). The building formerly used for technical inspections of
steam locomotives, was remodeled for servicing electric locomotives (I1lustrations
are shown on Figs. 27, 28, 29, 30) (241). The shop for lifting repairs of
electric locomotives was reconstructed (Illustration on Fig. 31) (242).

Barabinsk electric locomotives serve the entire Tatarskaya - Barabinsk - Chulymskaya
section and now use the "ecircular" system of locomotive runs (243). Since the chan g
-over to the "ecircular" system the Tatarskaya enginehouse became the turnaround
enginehouse for Barabinsk locomotives (2b4). This system is considered by Soviet
aders as the most expedient in electric traction and it was reported that it
permitted the reductioun of the labor force on that particular section by 650 men(245)

Since electrification the capacity of the line, and safety of traffic have improved
considerably and the cost of shipment reduced (246). The volume of operations
performed by the Barabinsk enginehouse increased greatly, and in 1955 amounted to
over 40 billion ton/kilometers gross, as compared with 18.7 billion ton/kilometers
in 1950 (247). 1In 1955 electric locomotives of the Barabinsk enginehouse handled
Lo per cent greater volume of operations as compared to the volume handled by
Steam locomotives in 1953 (248). Introduction of electric locomotives permitted a
reduction of the locomotive parts by a ratio of 2 1/2 to 1 (249).

All operational indices have improved; in the first quarter of 1955 they were all
exceeded (250). The average daily run of the entire locomotive park was exceeded
by 25 kilometers (251) and since 1950 the total electric locomotive run doubled (252)

In 1955 the running speed of a freight train was accelerated by 16 km/hr, the average
daily locomotive run increased by 305 kilometers, while the total locomotive turn-
around was reduced by 1lh.2 hours (253). In October 1955 the electric locomotives

of the Barabinsk enginehouse completed the plan for the locomotive run by 109.6

per cent and shi

(254).

G kilome

The productivity of each electric locomotive was brought to 1,235,000 ton/km daily,
which is considerably over the norm in February 1955 (256). 1In the fourth quarter
of 1955 the average daily locomotive productivity accounted to about 1,500,000
ton/kilometers gross (257), and in July 1956 it was brought up to 2,000,000
ton/kilometers (258).

In April and May 1956 the average daily electric locomotive run of Barabinsk
locomotives was 700 kilometers, but the most successful enginemen brought it up to
€00 kilometers (259).

With the introduction of electric traction cn the Barabinsk division, the weight
norms of trains within the division (handled by Barabinsk locomotives) were inereased
as compared with steam traction by 600 tons in an easterly direction ang by 800 tons
in the westerly direction (260). 1In practice, however, the weight norms were smaller
which could be improved by lengthening of receiving and departure Yards at Tatarskaya
station, serving as turnaround point for Barabinsk locomotives (261). It was
reported that in spite of systematic haulage of heavy-duty trains, there are many
with weights below the norms. Thus, in 1955, about T per cent of all trains which
passed through Barabinsk division were below the weight norms. These trains, if
loaded to the assigned norms, could transport an additional 724,000 tons of freight

(262).
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There were also some reports concerning the movement of heavy trains. In January
1955 enginemen of the Barabinsk enginehouse ran 1,720 heavy trains carrying L77,237
tons of freight above the norm (263). In three months of 1955 (January, February,
and March) 4,412 heavy trains were hauled, transporting 1,280,000 tons of freight
above the norms (264).

In four months of 1956 the average welght of a train was boosted to 2,548 tons, as
compared to 2,055 tons in 1955 (265).

6. Electrification of Omsk - Nazyvayevskaya Section

The entire 428 km line from Omsk to Vagay (junction station with the Sverdlovsk
system) is to be electrified (266) during the Sixth Five Year Plen period. The
electrification of the first part of this line from Omsk to Hazyvayevskaya (149 km)
is due to be placed in operation in 1956 (267). However, in 1955 electrification
work on this section was completely stopped and even the labor force was transferred
to other sections of the system (268).

Progress in this electrification work was noted later in 1956. It was reported in
March 1956 that the electrification of Omsk - Nazyvayevskaya section was under way.
Six traction sub-stations were under construction (269). Crews of the electric -
assembling train No. 702 were installing the contact network on a number of
stretches (270). According to the plan the crew of this train must complete the
work on the section in the fourth quarter in 1956 (271). So far
however, the work was carried out very inefficiently. The construction of traction
sub-stations and erection of supports was much too slow (272). The Ministry of
Transport Construction was blamed as too lenient toward construction workers, who
do not fulfill their assignments in due time (273).

In April 1956, a meeting was held by the administrators of the Omsk system, presided
over by Golikov, chief of the system. The meeting was called to discussion of the
extremely slow rate of electrification work on the Omsk - Nazyvayevskaya section (27L)
The section, was supposed to be put in operation in October 1956. However, in 4
months of 1956 only 20 per cent of the annual plan for electrification was fulfilled
(275). The electrification of this section depends greatly on the "Kuzbasset'stroy"
Trust, which was assigned the task of completing the construction of 150 km of
network. Very little was accomplished so far end the situation may improve only if
the Novosibirsk plant delivers the towers and foundations on time (276).

In May 1956 the situation improved and the construction workers pledged to complete
the building of traction sub-stations and contact network by August 1956 (277).

The traction sub-stations at Petrushenko was expected to be ready for operation one
month ahead of schedule, at Kochkovatskiy station - two months ahead of schedule,
and at Dragunskaya three months ahead of schedule. The construction program for
the first quarter of 1956 was completed successfully (278).

A temporary construction yard was built at Nazyvayevskaya station for the production
of foundations for the contact network towers (2719).

The double-track sections from Lyublinskaya to Turn-out point No. 53 and from
Nazyvayevskaya to Turn-out point No. 48 were turned over for assembly work. The
section between Kochkovatskiy station and Turn-out point No. 48 was expected to be
turned for assembling in the very near future (280). The pouring of concrete for
the contact work towers at Nazyvayevskaya, Lyubinskaya, Dragunskaye and Petrushenko
stations was carried out according to plan. Simultaneously the installation of meal-
-structures was taking place at the Nazyvayevskaya and Lyublinskaya stations (281).
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However, it has been admitted that difficulties existed in the beginning of 1956
and that some have not yet been eliminated. Thus, there were many delays in the
installation of anchor towers on the sections. Well-drilling at Petrushenko and
Novo-Kiyevskiy stations has het:ygtibeen started. Water necessary for construction
was transported from the neighboring stations (282).

In June 19567the instellation of foundations and supports at Kulomzino station was
completed (253). The double-track run between Kulomzino and Turn-out point No. 56
was turned over for installation work (284).

In July 1956 the electrification of Turn-out point No. 54 and Lyublinskaya stations
was in progress (265).

In July 1956 electrification of the 144 kilometer section from Omsk to Nazyvayevskayas
was progressing steadily. A stretch of track 105.7 kilometers long and 9 stations
(out orf 13 to be electrified on the total stretch) have been completed except for

the stringing of the catenary wire, which was under way in July 1956. Six traction
substations, including thcse at Dragunskaya, Novo-Kiyevskaya, and Kochkovatskaya,
were also being erected ahead of schedule (286).

In August 1956 all sections and stations on the Omsk - Nazyvayevka stretch were
turned over for installation work on the contact network. The electrification
workers pledged to open the traffic of electric trains a month ahead of schedule
(287).

The basic work on the entire Omsk - Nazyvayevskaya section was carried out ahead of
schedule. Out of a total of 14k kilometers of trackage (from Nazyvayevskaya to
Kulomzino) 105.7 kilometers and 9 stations out of 13, were made ready for the
installation of the contact network (288). a11 6 sub-stations, including Dragunskaya,
Novo-Iyerusalimskaya and Kochkovatskaya stations were slated for installation work
ahead of schedule (289). An illustration showing the suspension of the contact
wire on Omsk - Nazyvayevskaya section is included on Fig. 32, 33. (290).

It is expected that as soon as the Omsk - Nazyvayevslkoya - Vagay section is
electrified, the weight of trains will be increased up to 6,000 tons and that the
double headed traction on the total route will be eliminated. Some sections of the
route will be dieselized and changed to electric traction some time later (291).

Construction of the new electrified rail line from Omsk to Nazyvayevskaya was
completed on 5 November 1956. A few days later electric locomotives were expected
to begin operations.

The line was placed in operation ahead of time thanks to the efficiency of the con-
struction workers. The Nazyvayevskaya line was the fifth section of the Omsk system
to switch to electric traction (292).

The first electric train was run on the Omsk - Nazyvayevskaya section o 15 November
1956, beginning the regular freight and passenger traffic on electric traction.

Now the electrifieation of the Omsk system is almost complete. About 100,000 rubles
will be saved by the introduction of electric traction on the Omsk - Nazyvayevskaya
section (293).

Some illustrations are shown on Figs. 34, 35 and 36.
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7. Construction and Electrification of New Barnaul - Omsk Trunk Line

The decision to build a new trunk line from Barnaul to Omsk was based mainly on the
fact that the estimated mining of coal in the Kuzbass would rise 1 1/2 times

(a total of 80,000,000 tons annually) by the end of the Sixth Five Year Plan period
and would require additicnal transportation facilities (29%). The double-track
electrified line from Cmsk to Novosibirsk thus will be overburdened by heavy traffic
and construction of the new line will ease the situation (£25).

It is expected that construction of the new line (total length of TT75 km) will be
started at its central section near the Kamen'-oniOb' section, where an Hydroelectri
Power Plant will be built in compliance with the Sixth Five Year Plan Period (296).
This power plant will supply electric power to the new railroad extending from
Parnaul to Omsk via Kulunda which will operate on electric traction (297)-

The planning of the line was given to the "Sibgiprotrans" and "Lengiprotrans"
Institutes (296).

The earth work has been started on the 230 kilometer long section from Karasuk to
Kamen' (299).

The magnitude of the total construction of the trunk line may be judged by the fact
that it required over 15 million cu m of earth work for dams and excavations, mainly
for crossings of the Ob' and Irtysh rivers, involving 350 pipes, & number of various
size bridges, construction of 4 stations with enginehouses and 40 intermediate
stations, and a great number of turn-out trackage (300).

F. HElectrification of Tomsk System Lines:

Electrification of Lines;

Operations;

Belovo Electric Locomotive Enginehouse;

Inskaya Electric Locomotive Enginehouse;

Novosibirsk Steam and Electric Locomotive Enginehouse.

1. Electrification of Lines

The main line of the Tomsk system starts in Chulymskaya and via Novosibirsk and
Tayge it extends to Mariinsk on the Krasnoyarsk system;a mejor branch line of this

system connects Novosibirsk via Inskaya and Belovo with Novokuznetsk, the center of
Kuzbass coal basin and metallurgical industry of this area (301).

Electric traction was introduced on the Tomsk system on sections of the main line
and the branch line to Kuzbass before World War 1T (302). Suburban traffic is also
serviced by electric trains (303).

During the Second Five Year Plan the double-track mountainous Belovo - Nowokuznetsk
(141 km) section was electrified. This line carried Kuznetsk coal and Urals ore
(304). According to V. E. Rosenfel'd this line was electrified in 1937 (305). There
was & plan to electrify the following sections of this line in 1932-1933:

Usyaty - Polysayevo (124 km) with 20 freight and 2 passenger electric locomotives
assigned;
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Topki - Kemerovo (38 km) with 7 freight and 1 passenger electric locomotive
assigned;

Kemerovo - Anzherka (117 km) with 7 freight and 1 passenger electric locomotive
assigned;

Topki - Polysayevo (11l km) with 6 freight and 3 passenger electric locomotives

{2a0£)\
\3C5;.

Apparently this goal was never accomplished, since according to a reliable 1946
source the length of electrified lines of the Tomsk system still amounted to:.only
141 kilometers in 1946 (307).

According to Pravda, of 23 August 1955, the section of the main line from Chulymskaya
to Novosibirsk and the line from Novosibirsk to Inskaya were (recently) electrified
(308). Gudok reported the existance of an electric locomotive enginehouse at

Inskaya in 1952 (309) with its elecpric locomotive turnaround point at Chulymskaya
station (310). In 1951 Chulymskaya also served as turnaround point for locomotives
from the Novosibirsk Steam Locomotive Enginehouse (311). The elzactric locomotive
enginehouse at Novosibirsk was registered in 1953 with the simultaneous operation of
a steam locomotive enginehouse at this station (312).

Apparently the section from Inskeya to Belovo was serviced (and probably still is)
by steam locomotives. In 1951, steam locomotive enginehocuses and an electric
locomotive enginehouse were in operation at Belovo station (313). The assumption
that the Inskaya - Belovo stretch still operates on steam traction may be supported
by the fact that the 1956-1960 Plan call for the electrification of the line between
Promyshlennaya and Belovo (314%). Promyshlennaya is located on the stretch between
Inskaya and Belovo, 203 km from Inskaya and 86 km from Belovo.

2. Operations

The enginemen of the Tomsk system have become well known for efficient operation of
electric locomotives (315). High powered electric locomotives are used on the lines
of this system (316) end since 1950 "VI22M" electric locomotives started servicing
this line (317).

The electric traction convineingly proves its advantages over steam traction. While
previously these sections hampered the operations of the line, now, after electrifi-
cation, they successfully handle increased freight traffic. The conversion to
electric traction permitted higher speed and increased weight of trains (318).

The haulage of heavy trains was also successful. Thus, in 5 months of 1953 all
railroaders of the Tomsk system ran 460 heavy trains pulled by electric locomotives

(319).
By 1955 the system transported 2 1/2 times as much freight as before the war (320).

In 1956 the railroaders of the Tomsk system gave the following pledge to be fulfilled
in 1956: to increase the average daily electric locomotive rua by 4O kilometers
above the plan and by 61 kilometers above the figure for 1955% (321); they expected
to achieve this by extending electric locomotive runs from 800 to 1,000 kilometers

¥In June 1955 some enginemen were bringing the runs of electric locomotives up to
400,000 kilometers. (Gudgg, 7 June 1955, p. 2).
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without stops at enginehouses for servicing (322). As measures for improvement

it was decided to organize technical inspection points for electric locomotives
with sanding and lubricating services near arrival and departure yards {(323). The
railroaders pledged to put in operation to the rlan 250 electrically centralized
switches and introduce a radio system on 25 electric locomotives (324), and to
train 2,535 railroaders including 235 locomotive enginemen (325).

Some illustrations are shown on Figs. 37, 38 and 39.

3. Belovo Electric Locomotive Enginehouse

The Belovo electric locomotive enginehouse is located at the largest railroad
Junction of the Kuznetsk Coal Basin (326). It services Novokuznetsk - Belovo rail
section of the Tomsk system (327).

This enginehouse ships coal and metals by the main Kuzbass trunk line, Formerly,
after each 150,000 km elzctric locomotives had to undergo lift repair. Recently
some locomotives have run 352,000 km between 1ift repairs demonstrating that the
average run could be extended to 300,000 km (328). One crew drove an express freight
train weighing 1,400 tons above the norms from Belove to Usyaty without overheating
the locomotive (329).

Efficiency of Belovo enginemen is outstanding. D. P. Indukayev, has published a
booklet on the increase of electric locomotive runs between repairs. The entire
booklet is devoted to practices of the Belovo electric locomotive enginehouse and
operations on the Belovo - Novokuznetsk section (330).

It has been also mentioned that the practices and experience of the best enginemen
of the Belovo enginehouse were compiled in instruction form to be used by other
enginemen (331).

L. Inskaya Electric Locomotive Enginehouse

It was reported that the Inskaya electric locomotive enginehouse was giving efficient
performance in 1954 (332); the railroaders started hauling heavy trains (2,500 tons)
with single-headed locomotives (333). 1In 1955 the railroaders of the enginehouse
introduced a new system for better locomotive maintenance which resulted in reduction
of repair operations (334).

In the first quarter of 1955 Inskaya electric locomotive enginehouse received an
award for efficiency (335).

As reported in January 1956, the electric locomotive enginemen of the Inskaya
enginehouse exceeded the average daily locomotive runs by 40 to 50 km. (336).

5. Novosibirsk Steam and Electric Locomotive Enginehouse

Novosibirsk, Inskaya and Belovo electric locomotive enginehouses are the largest
enginehouses on the Tomsk system. Some information on their performance and opera-
tions was available and is given below:

Noveeibirsk is one of the largest rail junctions of the Tomsk system (337) with
steam and electric locomotive enginehouses (338). Novosibirsk railroaders service
freight and passenger traffic on many sections of the Tomsk system, to Barabinsk
and Tayge (339), which are the most important connecting points of the Urals and
Siberia with the Far East (340).
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The Novosibirsk railroaders were very efficient in 1954 (341) and they received an
award for their performance (342). The freight haulage was fulfilled by 109 per
cent; the average daily locomotive run exceeded the norm by 42 kilometers and the
assignment for actual speed was exceeded by 2 kilometers. During bhe winter months
the rolling stock was duely prepared for operations (343).

In 1955, electric locomotive enginemen of the Novosibirsk enginehouse introduced a
new system of locomotive utilization which consisted of running locomotives with
reduced volume of repair (3ul).

G. Hlectrification of East - Siberian System Lines:

1. Irkutsk - Slyudyanka section;
2. Cheremkhovo - Irkutsk section.

1. Blectrification of Iritutsk - Slyudyanka section

This system is using basically steam traction so far, the only exception being the
newly electrified Irkutsk - Slyudyanka section, which was constructed by 1950, to
bypass the line along the shore of the Baykal Lake.

In the Sixth Five-Year Plan, all of the western section of the East Siberia Railrozd
system will be electrified (345).

The first section of the HBast Siberian rail line to be electrified comprises about
134 km (346). Construction of the electrified Irkutsk - Slyudyanka* section was
begun as soon as the Irkutsk Hydro-Electric Power Plant, the first on the Angara
River, began operations (347). The new line starts at Irkutsk near Raya station
and runs to the scuth along the valleys of small rivers to Goncharovo station. Then
it rises sharply through the tayga, crosses the Khamar-Babanskiy Mountain Range

and descends to Lake Baykal where it joins the Trans-Siberian trunk line at
Slyudyanka station (348).

The new line shortens the route from Irkutsk to Slyudyanka by 40 km (349). It is
equipped with an automatic block system, centralized switch control and locomotive
signaling (350). As reported in February 1956, all of the basic electrification
construction and installation work with some insignificant exceptions, has been
completed. Steel towers have been installed, the contact wire has been strung and
several traction substations have been set up along the entire length of the new
line (351). The traction substations located at Bol'shoy Lug and Goncharovo
stations were already in operation in February 1956 (352). The remaining substations
were expected to go into operation shortly. All of the substations will receive
power from the local "TES" (Thermal Electric Power Plant) until the Irkutsk GES
(Hydroelectric Power Plant) is completed (353).

The training of railroaders for operations on electric traction was started on this
system a long time ago (354). A total of 170 elechric locomotive enginemen, 155
helpers and many repairmen of locomotives and catenary systems have been specially
trained at Irkutsk, Leningrad, and other technical schools (355).

¥According to Tariff Handbook No. 4, 1954, p. 190, the distance between Irkutsk-I
station and Slyudyanka II is 122 km.
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As reported in June 1956, about 5,000 young workers were expected to arrive in

Irkutsk to work on the reconstruction of the Irkutsk Junction, Alzamay, Kuytun,
Tulin, Nizhneangarsk, and Polovina stations, and electrification of the Irkutsk
Siyudyanka rail line (356).

After testing eleciric locomotives, suburban trains started operating on Kaya =
Bol'shoy Lug section in February 1956 (357). When electric power is furnished ]
to the Irkutsk jun tion, electric traction will be used also for freight traffic (356

Blectric traction operation was started on the newly electrified Irkutsk - Slyudyanka
section in the second half of 1956 (359). The old section of the railroad (east from
Irkutsk towards the Baykal Lake), was expected to be flooded as soon as the Irkutsk
Hydroelectric Power Plant is placed in operation (360). Recently, some 10 high-
-powered "N-8" electric locomotives produced by the Novocherkassk plant have

arrived on this line for operation (361).

An illustration shows electrified section of the Irkutsk - Slyudyanka line (362).

In October 1956, it was reported that the first suburban electric train began regular
service between the Irkutsk-I and Irkutsk-2 station on 5 October 1956 (363). Sixteen
electric motor cars will be used for suburban traffic. Four of these have been

delivered, two of which are already in service in Irkutsk (364).

2. Eiectrification of Cheremkhovo - Irkutsk section

The plans are that the Cheremkhovo - Irkutsk section will be electrified as soon
the Irkutsk Hydroelectrir Power Station is put in operation; later the remaining
western route to Tayshet will be electrified also (365).

As reported in July 1956 the planners of "Sibgiprotrans" completed the survey of the

123 kilometer sectioca from Irkutsk to Cheremkhovo, which is the next link of the
system to be electrified (366).

The plan includes the construction of 5 traction sub-stations and as many transformer
substations (367). Remote control posts will be established on the total Irkutsk
division. Simultaneously, with the electrification of the section the right-of-way
will be repaired and the length of trackage on separate sections will be extended
and new dwelling houses will be built (368). The Irkutsk electric locomotive
enginehouse will be reconstructed and will service all freight, passenger and
suburban traffic on both runs: Irkutsk - Slyudyanka and Irkutsk - Cheremkhovo (369).

All preparations were made to have trained railroaders. Thus, there are 35 enginemen
and 69 assistant enginemen trained at the railrocad technical school in Irkutsk. One
hundred thitty-two more enginementand 50 assistants are taking courses without
interrupting their employment (370).

In October 1956 preparations were being made for electric motor car service on the
63-km Irkutsk - Podkomennaya rail section. Motor car section will operate on the
Irkutsk - Cheremkhovo rail section after it is electrified (371).
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Electric Locomotive Rolling Stock:

Problems and Tasks of the Electric Locomotive Industry.
Development of Electric Locomotive Production.
Production Data.

Electric Locomotive Repair Plants.

Motor-cars and Their Development.

Production Chart.

A. Problems and Tasks of the Electric Locomotive Industry.

A. Alekseyev, member-correspondent of the USSR Academy orf Seience, declared that
the Soviet rail transport faces great problems. The speed of freight and passenger
traffic must increase at least two-fold. In solving that problem the electrifica-
tion of rail systems and the transport electric machine building will play a very
significant part (1).

The Sixth Five Year Plan provides for the production of not less than 2,000 elec-
tric locomotives (2). The question is - will the Soviet industry be in the posi-
tion to cope with such a task.

Soviet publications give considerable attention to the problems of electric loco-
motive building. B. Beshchev, the Minister of Transportation stated that many
problems concerning the production of electric (and Diesel) locomotives must be
solved expediently (3).

However, P. Muratov, chief of the Tomsk system stated in August 1955 that the
Ministry of Transportation and its Main Administration for Locomotive Services
still consider the steam locomotive the basic type of locomotive in railrosd trans-
portation. This administration continues to develop and equip steam locomotives
even though it is known that electric locomotives are more efficient and economical
(). Long experience of operating electric locomotives on numerous sections of
the USSR rail lines proved the effectiveness and high safety of this type of loco-
motives {(5). However, the capacities of the new locomotives are not yet fully
utilized in relation to their turnaround and the increased weight of trains (6).
Uninterrupted operation of power supply facilities has not been achieved (7).

Serious deficiencies in the construction of electric locomotives can be explained
only by the insufficient attention to developing and perfecting electric traction
(8). P. Muratov also said that it is hard to explain, for instance, why stesm
locomotives have a design speed of 100 km or more per hour while freight electric
locomotives have only 75 km. Complete utilization of the tractive power of an
electric locomotive is often limited by over-heating of the motor windings. The
use of modern motor insulation material would greatly increase the capacity of the
motors. Transmission gears of electric locomotives often break down. The prob-
lem of improving their durability has not been solved. In the process of replacing
steam by electric locomotives unproductive expenditures for the construction of
new enginehouses and other installations are incurred. Meanwhile the greater part
of the existing steam locomotive enginehouses and auxiliary shops could be used
for electric traction equipment (9).

NOTE: THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE ACT, 50 U. 5 c
31 AND 32, AS AMENDED. _ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED By LAw,
IT MAY NOT BE REPRODUCED IN WHOLE OR IN PART, BY OTHER THAN UNITED STATES AIR FORCE AGENCIES, EXCEPT BY PERMISSION OF THE DIRECTOR OF

A e INCLASSIFIED

(CLASSIFICATION) 16 -55570-1 % U. 5. covemnmeny PRINTING orpicp

Sanitized Copy Approved for Release 2011/03/15 : CIA-RDP81-01043R000800060004-9



Sanitized Copy Approved for Release 2011/03/15 : CIA-RDP81-01043R000800060004-9

¢
{

UNGLASS! i1

(CLASSIFICATION)

AIR INTELLIGENCE INFORMATION REPORT

FROM (Agemcy) | REPORT NO.

AF FORM 112—PART Il

APPROVED 1 JUNE 1948

AFOIN-1A1 1 IR - 1338 - 57 PAGE 8l OF 163 PAGES

Of interest also is a statement of F. Mulyukin, chief Economic Planning Adminis-
tration of the Ministry of Transportation, who stated that simultaneously with
the creation of new type of locomotives the problem of more economicel utilization
of steam locomotives should not be disregarded (10). According to M. Mulyukin
steam locomotives will still play an important part in the freight traffic oper-
ations in 1960. Scientists and research workers and engineers were called upon to
continue thelr work on the modernization of trunk line steam locomotives, by
equipping them with new devices (11).

There are considerable inadequacies in the organization of the scientific research
work concerning development of electric and diesel locomotives (12). For example,
the Institute of Complex Transportation Problems (Institut kompleksnykh transportnykl
problem) of the USSR Academy of Science, does not actively participate in the
creation of new type locomotive operating on alternate current (13). The Ministry
of Ferrous Metallurgy and the Ministry of Electric Technical Industry were blamed
for not being able to handle the production of some types of new equipment and
materials necessary for electrified railroads, as stated by N. Lomagin¥, who was

at that time chief of the Main Administration for Electrification and Electric

Power Management (1h4).

As reported in Pravda 5 August 1955, electric locomotive building plants of the
Ministry of Electric Technical Industry have failed for years to conduct serious
work on the creation of new, more modern electric locomotives and equipment which
would answer the present day requirements in operations (15). It is admitted in
Gudok that the electrification of railroads is hampered because of poor operational
characteristics of electric locomotives (16).

I. Ivanov, director of the All-Union Scientific Research Institute of Rail Trans-
port said that electric traction motors which are being built now in the USSR
(in 1956) are of much inferior quality than the best foreign models. Use of in-
sulating materials he said, which permits a 20% increase of engine capacity and
extends the length cf operating time, is carried out at an exceedingly slow pace

an.

According to I. Ivanov the delays in the development and production of new equip-
ment for electric traction is due to the fact that the Ministry of Electrical
Industry and the Ministry of Transport Machine Building have failed to develop
specialized scientific-research and design organizations which would adequately
handle the problems connected with the development of electrical equipment and
rolling stock (18). Both of the above mentioned ministries were accused of being
inefficient in bringing Soviet rail technique up-to-date (19). Little attention
was given to the quality of electric locomotives and other equipment (20).

As stated in Pravda on 15 June 1956, the construction of improved electric loco-
motives definitively requires a better system of material supply to the plants (21).
For example, while special-quality organo-silicon insulating varnish is necessary
for modern electric motors, the organization of its production is quite inadequate
(22). The Ministry of Ferrous Metallurgy is inefficient in supplying electric
locomotive building industry with high magnetic permeable steel. Such quality
steel is of the greatest importance for the reduction of locomotive weight and

% N. A. Lomagin retired in accordance with the decision of the Minister of Trans-
portation, as reported in Gudok, 13 June 1956. He was replaced by A.I. Tishchenko,
who was previously chief of Electric Locomotive Division of the Main Locomotive
Service Administration.
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for the lower cost of electrical machinery. However, only very small quantities
of this steel are being produced and the quality requires considersble improvement
(23).

The Novocherkassk plant, the only one currently producing electric locomotives (24)

is in need of alloy copper. This kind of copper was in production for quite some

time. However, in spite of the continuous and endless correspondence between the

ministries of Electro - Technical Industry and Non-Ferrous Metallurgy the problem

?f ?ctual deliveries of this copper to the Novocherkassk plant has not been settled
25).

The Ministry of Electro-Technical Industry was blamed for neglecting to take steps
in the development of the Novocherkassk plant to bring it to its designed capacity
and to expand it further (26). As mentioned before the Novocherkassk plant is

the only one producing electric locomotives. No steps were taken for the construc-
tion of electric locomotives at any other plants, as stated by A. I. Seredin¥* and
E. G. Trubitsyn, in an article (27) published in "Railroad Transport,” No. 8, 1955.
The necessity of creating new electric locomotive building plants was stressed
again in 1956 by I. Ivanov, director of the All-Union Scientific Research Institute
of Rail Transport, who stated that wider application of electric traction in rail
transport will necessitate considerable development of the existing plants and con-
struction of new electric locomotive-building plants (28). As stated by

A. I. Seredin the Novocherkassk Electric Locomotive Building Plant must be enlarged
and a new electric locomotive plent will be built (29). There was no indication

as to the location of the proposed new plant.

Concerning the reconstruction of the Novocherkassk plant, its fundamental re-
building was started after World War II, but had not been completed in 1956 (30).
As reported in June 1956 there were delays in the reconstruction of metallurgical,
steel-smelting, machining and electrical shops, also in the construction of the
laboratory-experimental facilities, completion of the testing trackage for the new
locomotives (31). According to I. Ivanov, the very fact that up to the present
time the Novocherkassk plant lacks such experimental base where the basic testing

of electric locomotives could be conducted is a serious shortcoming (32).
Probaebly all the delays were caused by many changes in the plans for reconstruction

of the plant. As reported in 1956, the recent plan has not been approved (33).

A. I. Seredin revealed that in order to increase the production of electric loco-
motives by the Novocherkassk Electric Locomotive Building Plant; cooperation between
this plant and the Voroshilovgrad plant must be promoted on & wide scale. The
Voroshilovgrad plant must produce the mechenical part of the 8-axle "N8" and "VL23"
series electric locomotives (34). He also stated that the question of including
the Novocherkassk plant into the system of the Ministry of Transport Machine Build-
ing is a vital and urgent matter to be solved (35).

The urgent need of high-powered electric locomotives was revealed in a statement

by D. K. Minov and P. K. Denisov, who admitted that due to the lack of such electric
locomotives the USSR electrified rail lines use more and more double-headed and even
triple-headed traction for haulage of trains 4,500 tons in weight (36).

% In 1956 A. I. Seredin became chief engineer of the Main Locomotive Service
Administration of the Ministry of Transportation. (Railroad Technical Equipment,
No. 2, 1956, p. W)
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B. Development of Electric Locomotive Production

The introduction of electric traction on the Soviet rail lines necessitated the
organization of electric locomotives production within the country (37). Simul-
taneously, with the electrification of the Surami Pass (Sureami Pereval), the very
Tirst section in the USSR, efforts were made for the creation of an electric loco-
motive building base (38), which would design and produce electric locomotives for
operations at the Pass (39).

In 1929 the Moskva Electric Machine Building Plant "Dinamo" im. S. M. Kirov began
designing an electric locomotive with the following characteristics: 132 ton
weight on drivers, 1,200 mm wheel diameter of 0-30-040-35-0 axle arrangement for
operation on 3,000 v current and & regenerative braking system (40). At the same
time the "Kuybyshev" Kolomna Machine Building Plant started production of body
parts (41). In June 1932 electric equipment components for locomotives were pro-
duced by the "Dinamo" plant (42) and in August of the same year, the Kolomna plant
completed the mechanical part (43). Inssallation of electrical equipment was
carried out by the "Dinamo" plant. The first electric locomotive "Sgll - 01" type
(for illustration see Fig. 40) produced by Soviet plants passed the testing runs
in November 1932, and later was sent for operation on the Surami Pass (k).

Simultaneously with the development of the "Sg" type electric locomotive, the
"Kirov" Moskva Electrical Mechine Building Plant "Dinamo" and the Central Locomotive
Designing Office (TsLPB) started the designing of a freight-passenger electric lo-
comotive with the 0-35-040-3-0 axle formula (45). This electrical locomotive re-
ceived the "VL19-O1l" designation, where VI stands for Vledimir Lenin and the
number 19 indicated the axle load on rails (46).

The number which follows the type designation indicates the consecutive number of
the locomotive produced. (47).

The "Dinamo" plant and the Kolomna plant completed the building of this electric
locomotive in three months. On 6 November 1932, the first Soviet-built main line
electric locomotive "VL19-01" (for illustration see Fig. 41, 42) left the "Dinamo"
plant grounds and was sent to Surami Pass for testing operations (48). The serial
production of "VLI9" electric locomotive was started two Yyears later, in 1934 (43),
the construction guantities have been improved (50) (for illustration see

Fig. 43 & 59) (51).

The electric locomotives of "VL19" type were built in the USSR from 1934 to 1938
(52).

Beginning in 1947, "DPE-4OOB" traction engines were installed on electric loco-
motives of VL19 series during their overhall repair. Thus modernized electric
locomotives received new designation of "YL19m", with 3,200 hp capacity, 20,000 kg
of tractive effort and 43.5 km/hr speed (53).

In April 1934 the "Kuybyshev" Kolomna Machine Building Plant completed the building
and assembly of the first Soviet-built passenger electric locomotive which re-
ceived the PB21-01 designation. The designing was carried out by "Dinemo" plant
in cooperation with “"Lokomotivproyekt (Locomotive Designing Office) (54). This
locomotive was made to develop a running speed of 87 miles per bhour (55).
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It was during the summer of 1935 that the "Dinamo" plant* started designing 6-axie
electric locomotives which received "SKM (Sergei Kirov) designation; this locomotiwe
was the intemmediate type between "VL19" and "S " locamotives (56). (For illustration
see Figo 44). The production of this type of electric locamotive was limited to only]
four units (57): the first one produced in 1936 and three others in 1938, then its
production was discontinued (58),

In 1936 the plants ("Dinamo" in Moscow and Kolomna Plant) started production of
"VL19" electric locomotives for low voltages, with a very complicated lay-out and
two group switchers, and without rheostatic braking system (59), Twelve such elec—
tric locamotives were produced in 1936-1937: V119-67,76,77,80 in 1936 and VL19-94,
96, 97, 102, 106, 107, 110, 115 in 1937 (60)c In 1938 six more electric locomotives
of VL19 type operating on two voltages were produced{(6l).

The "Dinamo" plant, in 1936, produced 6~-axle elestric locomotives with a rating
identical to the "VL19" and "Sg" series. The locomotive received "SK-01® desig-
nation (For illustration see Fig. 44). In 1938 three more locomotives of this
type (%éx’-())z, SK-03, SK-04) were produced after which their production was termi-
nated 2) e

New electric motors were installed on the YSK" locamotives in 1938 at the "Dinamo"
plant and they were given the "SKuw designation. In Russian the letter "u" means
freinforced" (63),

The Kolamna and "Dinamo" plants designed a modernized version of the "Sg" type
electric locamotive during the first half of 1938 (64). During September of that
year, the first electric locomotive of this new type was campleted and received
the "VL22%" designation. (For illustration see Fige. 45) (65). The "VL22" electric
locomotive is the best of the prewar period (66).

The "Dinamo" and Kolomna plants produced the first experimental single-phase direct
current high-powered passenger electric locamotive (67)equipped with mercury-src—
rectifer for conversion of the 20,000 v alternate current from the network into
direct current on the locamotive (68). The locomotive was tested at the end of
1938 and some defects were eliminated. In 1940 the locomotive was run on the test-
ing trackage of the Scientific~Research Institute of the Railroad Transport and a
number of changes and improvements were introduced. In 1941, however, the locomo-
tive having the designation of "OR22-01" was dismantled (69). (See Fig. 46).

After World War II the decision was made to produce a freight electric locomotive
with a 0-30-040-30~0 axle arrangement, with 132 ¢ welight on drivers (70). In
June 1946 the "Dinamo" -plant built the first post-war electric locomotive which
received "VL22"-184" designation (71). The WVIL-2gln: electric locomotive has s
22-ton axle weight, a maximum speed of 75 km/hr, and a designed tractive force of
27,700 kilograms (72). (See Fige. 74 ).

Beginning in 1947 the serial production of "VL2" series electric locomotive was ine
troduced at the "Budennyy" Novocherkassk Electric Locomotive Building Plant (73)
which, follow wartime destruction, was rebuilt as an electric locomotive

building plant (74). The plant received its electric equipment components from the
Moskva "Dinamo® plant (75).

' *Evidently the production of eleotric locomotives was carried out by only these
two plants, electric equipment being produced by "Dinamo®, amid the mechanical
part by Kolomna plant. The installation of electric equipment was done at "Dinamo"
plant.
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According to Rekov, in his book on locomotives in the USSR, the electric loco-
motive of "VL22W" series was found inadequate for operations on steep grades on
which traction capacities and traffic speeds should be boosted. The locomotive
could not be used for single headed pulling of excessively heavy trains (76) .

On 12 February 1956 it was stated in Gudok that the "VL22%" electric locomotive
was more productive than the steam locomotive. It is estimated that this engine
replaced three "E" type or two "FD" type steam locomotives (17) -

In 1952 the "Budennyy" Novocherkassk Electric Locomotive Building Plant designed
an B-axle electric locomotive of 2(0-25-0+40-25-0) type for operation on 3,000 volt
D. C. current (78).

In March 1953 the Novocherkassk plant produced the first experimental 8-axle elec-
tric locomotive which received "N8-OOL" designation (for illustration see Fig. b7,
48 and T75). Its weight on drivers comprised 191.2 t, the weight per single driving
axle - 23.9 t, and the design speed of 90 km per hour (79). In operation on 3,000 v
in the contact network, the drawbar pull is 35,300 kilograms, speed 42.5 km/hr and
5,560 horsepower capacity. The capacity of this locomotive exceeds that of the
"yLoom' locomotive by 73 per cent (80), the speed by 19 per cent, and tractive

force by 45.2 per cent (81).

During July 1953 - February 1954 period the "N8-001" electric locomotive was tested
on the Suraml Pass and on the South-Urals system (82). Its tractive and dynamic
qualities were found satisfactory. However, during these tests, some inadequacies
were revealed, such as "surges" of current on separate positions of the meain handle
of the controller, and many others. Since all deficiencies could be eliminated the
decision was made to build an experimental group of such 8-axle locomotives with a
reduction of weight per driving axle to 22.5 tons (83). This electric locomotive
has the highest capacity of all types produced by the USSR (84). BEach of its

axles is equipped with a powerful electric motor, which permits to haul trains
exceeding 3,500 tons on ascending grades at a speed of over 4O kilometers per hour

(85)-

In June 1954 the Novocherkassk Plant produced two "NO-100l1" type experimental
single-phase direct current electric locomotives. (For illustration see Fig. L9,

50, 51). (86).

A 95 kilometer experimentel trip on the test trackage of the All-Union Scientific
Research Institute of the Rail Transport was made in July 1954 by the "NO-1002"
electric locomotive (87).*

* According to Zheleznodorozhnyy Transport, No. 7, 1956, p. 9, these two loco-
motives, which later started operating on Ozherel'ye - Mikhaylov section of the
Moskva-Kursk-Donbass system, must be improved by the constructors of the
Novocherkassk Electric Locomotive Building Plant and in cooperation with the
specialist of the Main Administration of Locomotive Management and All-Union
Scientific-Research Institute of Rail Transport. Moreover, V. A. Gornyk, Deputy
Minister of Transport, suggested to use the practice and experience of the foreign
countries in a much wider menner. (Zheleznodorozhnyy Transport, No. T,

(July 1956, p- 9).
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In 1955 the Novocherkassk plant completed the designs for a 6-axle main line elec-
tric locomotive. The plans were finished three months ahead of schedule (88). The
new 4,300 hp electric locomotive received the “VL23" designation. This locomotive
surpassed the capacity of "VL-220" by more than 30 per cent. Its tractive force
exceeds that of the "FD" steam locomotive 200 per cent at a speed of 70-80 kilo-
meters per hour (89). The locomotive is 20 per cent lighter in weight as compared
to th? "¥L22%" (90), and can haul heavy freight trains with a speed of 100 lm per
hour (91).

By January 1956 the last units were instelled in the "VL-23-001'%* electric loco-
motive at the Novocherkassk plant, and it was tested for three days starting on
13 January 1956 (92). This locomotive was produced in an exceptionally short

period of time. Tests have shown that it had excellent operating features (93).

By the end of January 1956 this locomotive was sent to Moskva. Simultaneously the
plant was finishing the assembly of the second "VL-23-002" locomotive (94) which
was completed and forwarded to Moskva on 14 Februsry 1956 (95).

As reported in "Zheleznodorozhnyy Transport” one of the "VL23" type locomotives was
forwarded to the South-Urals system for testing operations (96).

In accordance with the Sixth Five Year Plant the serial production of "VL23"

6-axle electric locomotives will be started in 1957 to replace presently produced
"wyL22m" (97). The serial production of 8-axle "N8" of 5,700 hp capacity electric
locomotives was started in 1956, at the Novocherkassk Plant (98). See Fig. 57, 58.

In 1956 the designers of the Novocherkassk plant and specialists of the Ministry
of Electric Power Industry should have worked out plans and designs for a 4,500 hp
passenger electric locomotive of 140 - 160 km/hr design speed (99). This loco-
motive should be able to pull a train consisting of 15 all-steel cars with a
capacity of 1,000 tons.

It has been estimated that this electric locomotive will permit an almost two-fold
increase of passenger train speeds (100). The first experimental model of this

type will be produced by the Novocherkassk plant in 1957 (101l). In accordance with
the Sixth Five-¥ear Plan the Novocherkassk plant will produce three types of freight
locomotives and one type of passenger locomotive during that period (102). Of great
interest is the planned serial production of main line electric freight locomotives
to operate on a single phase alternate current (103). Experimental units of this
locomotive already have been built by the Novocherkassk plant (104), and in -
February 1956 were undergoing tests (105). As reported in the booklet entitled
"NewwType of Traction,"” published by the USSR Acedemy of Science, there are indica-
tions that the use of single phase alternate current electric locomotives may be
extended to industrial traasport as well (106).

As to locomotives used in industry, it has already been mentioned that several
types of electric locomotives were created for use in metallurgical plants and
mining industry (107). Among them some experimental units of the "12 ARVI" type
were produced by the Aleksandrovskiy Machine Building Plant (Aleksandrovskiy
mashinostroitel'nyy zavod im. Voroshilova), their design being worked out by
"Giprouglemash" (State Institute for Planning erd Designing of the Coal-Machinery
Industry) (108).

*For illustration see Fig. 52, 53, 5%, 55, 56.
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The production of industrial electric locomotives is beyond the scope of this re-
port, and the details on the production and performance of the Novocherkassk
Electric Locomotive Building Plant will be discussed in a separate study. Electric

locomotive production figures, found in Soviet open sources, are given in the next
chapter.

C. Production Data

The production of electric locomotives began in the USSR in 1932 (109) when the

"y. V. Kuybyshev" Kolomna Machine Building Plant and the "Dinamo" Electrical Machine
Building Plant produced the first Soviet-designed and Soviet-built electric loco-
motive (110). Ia 1932 only 1 electric locomotive was produced (111). According

to the statement of V. Iz'yurov published in “"Electrification of Rail Transport"

in 1932, the planned production capacity of the Kolomns and Dinemo plants, the only
ones producing electric locomotives in the USSR at that time, could be brought up

to 24 units in 1932% (112). The electric locomotive park at that time was exceed-
ingly small and consisted mainly of imported electric locomotives (113) . According
to pnumerous sources 15 electric locomotives were ordered from the USA and Italy (11h )M
Eight units were ordered from the General Electric Company and received in 1932;
seven were ordered from an Italian firm and were received later -- 8 units in 1933
end 4 units in 1934 (115).

According to an official souxrce, the electric locomotive park consisted of 30 elec-
tric locomotives in 1933 (116). In 1933 a total of 17 electric locomotives were
produced in the Soviet Union (117) -

The above figures differ considerably from the obvious%y exaggerated planned

figures given in the "Electrification of Rail Transport by V. Iz'yurov, published

in 1932, according to which the USSR electric locomotive park was supposed to con-
sist of 167 units in 1933. This total should have been comprised of planned pro-
duetion of 110 units by the Kolomna and "Dinamo" plants and 50 units by the Kashira
Electric Plant*¥, which was under construction in 1932, plus sdditional 7 locomotives
to be imported from Italy (118).

According to Rekov's 1955 book 2] electric locomotives of the "Sg" type were pro-
duced during the 1932 - 1934 period (119). It is not clear how the production was
distributed through these years. It is known, though, that the annual plen called
for the production of 40 electric locomotives (120) and according to official
sources only 19 electric Jocomotives were actually produced in 1934 (121); some
were of "VL19" type, the serial production of which was started during that year
(122) . 1In 1934 the entire Soviet electric locomotive park comprised only 48 elec-
tric locomotives (123).

% Production of electric locomotives constituted a fraction of the total output
of bota plants.

*% Jo record has been found on this plant in any available source. One could con-
clude that the plant was never completed as an electric locomotive producing es-
tablishment and that no electric locomotives were produced there.

A
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The above actual figures could be again compared with the estimate given by

V. Iz'yurov. He stated that the production of electric locomotives should amount
to 510 electric locomotives in 1934, i.e. 110 locomotives were to be produced by
the Kolomna and "Dinamo" plants and 410 units by the projected Kashira plant (124).

The 1935 annual plan called for an output of 50 electric locomotives (125), but
only 38 electric locomotives were actually produced, or 76 per cent of the plan
(126).

The 1935 plan called for an electric locomotive park of 98 units (127)*. This
figure would be very close to the sum of the locomotives produced - 75 units -,
and the 15 units imported from abroad.

While the 1936 esnnual plan called for the production of 62 electric locomotives
(128), only 48 were actually produced (129). 1In 1937 only 32 electric locomotives
were menufactured (130), a figure far short of the planned output of electric lo-
comotives as slated by the Second Five Year Plan. The plan set the goal of annual
production at 150 electric locomotives by 1937 {(131). The goal of the entire
Second Five Year Plan (1933 - 1937) was to produce 350 electric locomotives (132).
Obviously the goal was not fulfilled.

According to Rakov's book of 1943 the total number of electric locomotives produced
during the 1932 - 1938 period was 172 units, of the following types:

21 electric locomotives of "Sg" type, their serial numbers
ranging from "Sgll-O1" to "Sgli-21";

electric locomotive of "PB21-0O1" type;

electric locomotives of "SK'" type, the serial numbers
ranging from "SK-O01" to "SK-O4";

1 electric locomotive of "SKu1-0S5" type;

145 electric locomotives of "VL19" type, their serial numbers
renging from "VL1O-O1" to "VL19-145" (133).

If 15 imported electric locomotives are added to this total one may assume that
the Soviet electric locomotive park consisted of only 187 units in 1938.

As stated by Rakov and Ponomarenko in their 1943 book, during the 1938 to 1941
period some 33 electric locomotives were produced of the "VL22" type, the only
type produced since 1938 when the output of "VLI9" was terminated (13%). Their
serial numbers ranged from "VI22-146" to"VL22-179" (135). Evidently the serial
nnmberg of "VL22" took over the consecutive number of the last "VL19-145" produced
in 3930.

The exact distribution according to annual production of electric locomotives in
this period could not be established, except for 1940, when, according to an of-
ficial Soviet source, the production of electric locomotives comprised only 9 units
(136). The State Plan for the Development of the National Economy of the USSR for
1941 set the goal of producing 10 electric locometives (137) -

#* While L. Gumilevskiy in his 1946 and 1950 books, stated that there were only
84 electric locomotives in service in 1935 (Gumilevskiy;"The Railroad", 1950,
p. 324, and his 1946 book, p. 306).
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If 33 electric locomotives produced during the 1938 - 1941 period were to be added
to the park of 187 estimated for 1938, one could assume that by the beginning of
World War II the electric locomotive park consisted of 220 units.¥

The production of electric locomotives ceased during the war period following 1941,
with additional Y4 unite built sometime in 1941, since the first electric locomotive
built after World War II (June 1946) had the serial number of "VL22m-184" (138).

It is known that the serial production of '"VL22%" was started in 1947 and the pro-
duction base was switched Irom the Kolomna plant to the Novocherkassk plant, al-
though the electric locomotive equipment was still produced by the "Dinamo" plant
(139). The posl of producing 10 electric locomotives in 1947 was set by the plan
for the Novocherkassk plant (140). The entire Fourth Five Year Plan (1946 - 1950)
slated for production of 555 main line electric locomotives (141), and was ap-
parently intended for the Novocherkassk plant, which is described in 1947 as the
only one producing main line electric locomotives (1k2).

According to B. I. Levin and his book "Ways of Reailroad Transportation Reconstruc-
tion in the Post-war Stalin Five-Year Plan Period," during the 1946 - 1950 period
the USSR railroad transport was enriched by new type locomotives. In accordance
with the plan the Ministry of Transport Machine Building created after the war, was
given a target to increase the annual production of electric locomotives to 220
units by 1950 (143)‘ However, according to an official 1956 source only 102 elec-
tric locomotives were built in 1950 (1ik4).

In compliance with the directives of the Niineteenth Communist Party Congress the
Fifth Five Year Plan (1951 - 1955) stipulated the beginning of intensive produc-
tion of electric locomotives (145). No information was available for the 1951 to
1953 period to determine the volume of produced locomotives.

However, according to the announcement of the Central Statistic Administration of
the Council of Ministers, 158 electric locomotives were produced in 1954 (146), and
in the first half of 1955 the electric locomotive production was 122 per cent over
the same period of 1954 (147).

In 1955 there were produced 194 electric locomotives (148). Evidently this number
included the four new 8-axle 5,700 hp electric locomotives produced by the
Novocherkassk plant, as reported by I. Ivanov, director of All-Union Scientific
Research Institute of Rail Transport (149).%*

*Compare this figure based on the actual production and park figures from compari-
tively reliable sources with the statement of A. G. Naporko in his book "Outlines
of Development of Rall Transportation,"” 1954, pp. 157-8. He stated that during all
pre-war Five Year Plan periods the electrification of rail lines permitted the re-
lease of 4,000 steam locomotives. Considering an equivelent performance of three
steam locomotives replacing one electric (the highest evaluation) the above figure
would indicate a park of 1,000 units, what seems to be an exaggeration even when
including electric car sections, used in suburban traffic of Moskve, Baku, and some
other cities.

*% By February 1956 the first eight 5,700 hp 8-axle ("N8") electric locomotives
were already built and operating in the Ural Mountains and Siberia. (Gudok,
11 February 1956 ).

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE ACT, 50 U. S, C.—
31 AND 2. AS AMENDED. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.
IT MAY NOT BE REPRODUCED IN WHOLE OR IN PART. BY OTHER THAN UNITED STATES AIR FORCE AGENCIES, EXCEPT BY PERMISSION OF THE DIRECTOR OF

INTELLIGENCE, USAF.
NG A SSIFIE
_UNGLASIFED

v (CLASSIFICATION) 16— 55570-1 X U. 5. GOVERNNEINT PRINTING OPFIeY

Sanitized Copy Approved for Release 2011/03/15 : CIA-RDP81-01043R000800060004-9



Sanitized Copy Approved or Release 2011/03/15 : CIA-RDP81-01043R000800060004-9

UNCLASTE

(CLASSIFICATION)

AIR INTELLIGENCE INFORMATION REPORT

FROM (Agency) REPORT NO.

AF FORM 112—PART Il
APPROVED 1 JUNE 1948

AFOIN-1A1l IR - 1338 - 57 PAGE 93 oF 163 PAGES

According to results of the Fifth Five-Year Plan announced in Pravda, 25 April 1956,
relatively few electric locomotives were produced in the Fifth Five Year Plan and
there were many difficulties in the introduction and utilization of them by railroad
lines (150).

The directives of the Sixth Five Year Plan call for the production of 2,000 elec-
tric locomotives, including 400 eight-axle, 5,700 hp units (151). This total pro-
duction is apparently intended for the Novocherkassk plant, as stated in "Railroad
Transport’, No. 4, 1956 (152).

According to B. Sh. Tabachnik, chief engineer of the Glavelektromashprom (Main
Administration of the Electric Machine Building Industry) of the Ministry of Electro-
Technical Industry of the USSR, it is planned to produce 20 "N8" 8-axle electric
locomotives in 1956, in addition to a large group of "VL22" electric locomotives (153}
Also, 11 electric locomotives operating on alternating current will be produced
during 1956 (154).

According to the Directives of the XX Congress of the Communist Party of the USSR,
the annual production of electric locomotives will amount to 550 units by 1960, and
calculated in percentage to 1955 - to 284 per cent (155), and in percentage to

1940 - to 61 times as much* (156). In short, the production of electric locomotives
in 1960 will increase three-fold as compared to 1955 (157).

P. Abroskin, director of the Novocherkassk plant, stated that the cooperation of
the Voroshilovgrad plant, which can produce mechanical parts for electric locomotives|
can increase the annual production from 550 (as stipulated by the plan) to 1,000
units (158). The production can be boosted by 40 per cent in the improved produc-
tion organization, reconstruction of the plant (159), and better utilization of
existing capacities (160). It is expected that the Novocherkasssk plant will pro-
duce almost 2 electric locomotives daily by 1960 (161).

The need in electric locomotives, as stated in "Railroad Transport" in 1946, will
amount to 10,000 units by 1960. (162). The actual conditions reflected in figures
given in connection with the 20th Anniversary of the Novocherkassk plant in

Mey 1956 are short of this goal. The total production of this plant of "VL"
locomotives was 1,000 units by May 1956 (163). In addition this plant produced

four "N-8" locomotives in 1355 and four in two months of 1956 (164) and several
"WL23" locomotives since the beginning of their production in January 1956. If we
add the pre-war park of 224 units (assuming that all of them are still in operation),
and include the total planned production of 2,000 units (165) for the 1956 - 1960
period, the maximum total park for 1960 would not exceed 3,235 units.

* This corroborates the figure of 9 electric locomotlives produced in 1940, and
194 in 1955.
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Whether the ambitious plan for the Sixth Five Year Plan period to produce 2,000
locomotives can be fulfilled may be judged by the poor production results in the
first half of 1956. As published in Pravda, 2 August 1956, and according to a
communication from the Central Statistical Administration of the USSR Council of
Ministers, 105 electric locomotives were produced during the first six months of
1956, which amounts to 112 per cent as compared to the same period of 1955% (166).

As announced by the Central Statistical Administration the locomotive building
industry produced 216 trunk line electric locomotives in 1956 (167) .

D. Electric Locomotive Repair Plants

As far back as 1954 L. M. Kaganovich, First Deputy Chairman of the Council of
Ministers of the USSR, stated at a meeting of the railroad workers convention of

8 May 1954, that the repair of electric locomotives (and diesels) was an acute prob-
lem and that a repair base should be created (168).

In 1956, a similar statement was made by A. A Paramonov, chief of the Main Adminis-
tration of the Locomotive and Railroad Car Repair Plants of the Ministry of Trans-
port, who said that in connection with the wide development of electric traction
proper locomotive repair bases should be created (169).

According to the Sixth Five Year Plan the whole system of electric locomotive re-
pair will be re-organized, as stated by V. A Garnyk, Deputy Minister of Transpori®¥
(170), and an adequate repair base created (171). It was planned that during that
period the Novosibirsk, Tbilisi, Ulan-Ude and Zaporozh'ye plants would be recon-
structed and prepared for the repair of electric locomotives. The construction of

a new Chelyabinsk plant should be completed also(l72). During the following years
(Seventh Five Year Plan period) the Ufa, Sverdlovsk and Yaroslavl' plants would be
reconstructed for the same purpose (173)- It has been estimated that the number
of electric locomotives subject to plant repair by 1960 would increase 4 times as
compared with 1955, and 10 times by 1965 (1T74).

B. Podshivalov stated that existing plants could handle the load of electric loco-
motive repair. The only problem being in the distribution of repair plants. For
example, not a single electric locomotive repair plant was planned for the entire
route from Moskva to Irkutsk (175). Electric locomotives scheduled for repair have
to cover great distances to get to the repair plants and then back to their engine-
houses (176). The suggestion was made by B. Podshivalov that it would be more ad-
vantageous to reconstruct the Perovo plant (now engaged only in repair oi motor-car
units) and Michurinsk Steam Locomotive Repair Plant for the repair of electric
locomotives (177).

% According to this percentage the first six months of 1955 would show a production
of 94 units, and the first six months of 1954 would show 77 units.

*% V. A. Garnyk, declared that Soviet-produced electric locomotives can easily
operate some 1,500,000 kilometers without plant repair. However, their actual
runs between capital repair is limited to 540,000 km due to necessity for the
repair of traction motors. In its turn, the limitations of the traction motors
are caused by bad quality of insulation, which disintegrates after the run of
300,000 - 400,000 km. Similarly the collectors of traction motors, are worn out
after 200,000 km runs. V.A. Garnyk compared collectors used in foreign countries
:g%g? can operate without repair some 1,500,000 km. (Zhel. Transport, No. T,
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As reported in Railroad Transport, No. 4, 1956, the Tbilisi Locomotive Repair Plant
has been adapted for the repair of electric motor-car units. It has been planned
that the October Railroad Car Repair Plant in Leningrad would be converted for a
similar purpose and should start new operations in 1957 (178). It was planned that
in later years, the Kiyev Railroad Car Repair Plant and Krasnoyarsk Steam Locomotive
Repair Plant would both switch to the repair of electric rolling stock (179). The
Khar'kov and Molotov Steam Locomotive Repeir plants will be reconstructed for the
capital repair of traction engines and other electrical machines (180).

E. Motor-cars and their Development

The electric motor-car traction in the USSR was initiated in 1926 in the suburban
passenger traffic when the first motor-cars started operating on the Baku - Sabunchi
rail line (181).

Soviet suburban electrified lines, as a rule, are serviced by three-car electric
units made up of one motor-car and two trailer cars. The electric suburban trains
are usually made up of two or three units, that is they are comprised of six-car
and nine-car compositions. According to K. Molchanov, three-car trains are not
used on the USSR rail lines as they do not secure through-put capacity of lines,
therefore the four-car electric trains are more advantageous (182). During 1956
the largest volume of suburban electrified lines were serviced in the USSR by nine-
car electric trains, however it has recently become necessary to apply twelve-car
electric trains (183).

The most intense suburban motor-car traffic found in the USSR is near large cities;
mainly large industrial centers, where approximately 100-250 peirs of trains oper-
ate daily. It is planned that motor-car traction will be developed on a very wide
scale so that by 1965 it will be used in such large industrial centers as Khar 'kov,
Dnepropetrovsk, Stalino, Rostov, Kuybyshev, Ufa, Kiyev, Sverdlovsk, Perm' and
Chelyasbinsk (184).

Motor-car trains were operating on 1,200 volt current when they were first introduced
on the Soviet suburban rail lines in 1926. Some time later 1,500 volt current was
used (185). In his book on the development of rail transport in the USSR, Naporko
stated that all motor-car units produced in the USSR before World wWar II could
operate only on 1,500 volt current (186).

There are three basic series of motor-car units operating on the USSR rail lines;
"sg", "sT","sg". For illustration see Fig. 60, 61, 62 (187).

Production of motor-car units was initiated in 1926, when the first motor-cars were
built by the Mytishchi Railroad Car Building Plant (188). For illustration see

Fig. 63. The electrical equipment was supplied by the Moskva "Dinamo" plant (189).
About 1929 the "SV" (Bee Fig. 64; 65) series of motor-cars were produced and in
1931 the "Sd" series motor-cars were initiated (190). Three-car units of "Sa"
series were produced by the Mytishchi plant from 1932 to 1941 (191). For i ustra-
tion see Fig. T2.

In the mid-thirties the Mytishchi Railroad Car Building Plant underwent reconstruc-
tion (192).

The decision was made to use 3,000 volt current in 1933; in this connection the
designing of motor-cars operating on both 1,500 and 3,000 volt current was started

in 1935 (193).
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After World Wer IT the basic producer of motor-car units in the USSR was the Riga
Car Building Plant, formerly known as "Vairogs" plant. A producer of freight cars
before the war, it switched to the production of street cars and electric train
cars after the war (19%). According to "Zheleznodorozhnyy Transport", 1947, the
Riga Car Building Plant was put in operation in early 1947, after being destroyed
during the war (195).

According to Rakov, the Riga Plant wss engaged in the installation of new equip-
ment on "S." and "S_" as the old equipment was completely worn
e construction of the mechanical rert for
electrical equipment for -them. The elec-
n on both 1,650 and 3,300 v current by
the "Dinamo" t i i hat used on the "Sm" series motor-car

units (196). See Fig. 73.

The first motor-car unit was produced by the Riga plant in the beginning of 1947
and received the "ST" series designation, which stands for: "S" - Severnaya
(Northern type) and "r" - constructed by Riga plant. For illustration see Fig. 60
& 66. The first testing run was carried out on 17 April 1947 on the Moskve-
Strunino section of the Northern system (197).

In 1949 the production of electrical equipment was partly switched to Riga Elec-
trical Machine Plant (198). According to I. V. Abramov, in his book entitled
"Paths of Technological Progress in Soviet Machine Building,” the Riga plant was
said to manufacture complete units for electric cars (199).

In order to increase the speed of traffic of the suburban electrified trains, the
All-Union Scientific-Research Institute of the Rail Transport worked out the design
of new type motor-car units for lines electrified by direct 3,000 volt current (200).

Beginning in October 1952 the Riga Railroad Car Building Plant and Riga Electrical
Machine plant started to produce three-car units, adapted for operation only on
3,000 voitsgurrensi-These units, designated as "SI" series (number stands for 3,000
volts) differed from "ST" geries by simplified ané modernized electrical equipment
(201).

During March - April 1953, the "S§ 1160" series motor-car unit was given a test
run on the Riga - Kemeri section of the Baltic system. For illustration see
Fig. 62 (202).

The 1953 the design department of the Riga Railroad Car Building Plant completed
the plans for the motor-car units operating on 3,000 v direct current and with a
speed capacity of 130 km/hr. (203)e The electrical equipment for this unit was
designed and produced by the "Dinamo" Plant im. S. M. Kirov in Moskva, and the
Riga Electricel Machine Building Plant. The mechanical part of the unit and the
assembling of the electrical equipment was done by the Rige Railrosd Car Building
Plant (204) .

New motor-car units were equipped with a perfected control system, electrical-
bneumatic brakes which permitted increased speed and improved the safety and traf-
fic conditions (205).

In early January 1955, the nevly constructed motor-car unit "SN" (sed illustration
Fig. 67, 68, 69§ arrived in Meskva and made seversl test trips on the testing track-
age of the All-Union Scientific Research Institute of Rail Transport, and later on
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the Moskve - Klin section of the October system. The speed of the motor-car unit
on Kryukovo - Moskva section was brough up to 120 km/hr (206) -

In January 1955 several publications stated that the Riga Car Building Plant com-
pleted the building of the first three motor-car units (207). This event was

widely publicized by the Soviet press. "Kezakhstanskaya Pravda" stated that the
capacity of the electric motor was boosted up to 1,000 hopse power (208). The

units were equipped with comfortable seats and improved ventilating system. Tech-
nical qualities were boosted, the construction of the trailer motor-car trucks
improved (209). The new electric units were to be in service mainly on rail sections
which have high platforms ror passengers. Preparations were being made at the

plant for the serial large-scale production of these new electric units. (210).

Information was published in the July 1955 issue of Trud which revealed that the
Riga Plent had recently built two experimental motor-car units operating on alter-
nating current with a speed of up to 130 km/hr, which is 50 km over the speed of
electric trains presently in service. It was planned to use the new electric train
units in 1956 for the suburban traffic in Moskva and Leningrad (211).

The January 28, 1956 issue of Gudok reported that the suggestion was made that the
Riga Electrical Machine Building Plant completely take over the production of
traction equipment for the electric motor-car units and thus relieve the "Dinamo"
plant of the task (212). M. Gruzov, deputy Minister of the Electrical Technical
Industry was in favor of this suggestion although complaints were made previously
that the plant simply refused to use modern methods of assembling electrical equip-
ment. There was and still is the tendency to use outdated systems and methods,
which result in unnecessary increases in weight of the motor-car rolling stock

(213).

In connection with the noticeable lag which occured at this plant, the Ministry

of Electro-Technical Industry (in cooperation with the Ministry of Transport)
started to develop the system for rheostatic-regenerative braking tc be used for
motor-car units. The Riga plant was excluded from participating in the development
of th?se systems as well as in the testing of the equipment for the experimental
cars (214).

Evidently lagging at the Riga plant caused some adverse publicity which drew at-
tention to the mein administrations. V. Samokhvalov, chief Technical Administration
of the Ministry of Transport declared that the Technical Administration of the
Ministry of Transport had made recommendations to the Car Building Administration
of the Ministry of Transport Machine Building and to the Rige Plant for the improve-
rents to be made in testing methods of the electric cars, efforts in the reduction
of weight and meny others (215).

In a letter, published in Gudok, I. Petrovskiy, chief engineer of the Main Car
Administration of the Ministry of Transport Machine Building, acknowledged and
admitted the deficiencies in the construction of the new electric motor-car trains,
and inadequacies in the organizational structure. He stated though, that steps
were taken by the administration of the plant to eliminate these inadequacies.
Thus, efforts were made to reduce the weight of motor-cars, so as to reduce the
weight of a ten-car train by 22.5 tons (216).

In a February 1956 meeting of the designers and technicians of the Riga Car Building

Plant, and the specialists from Riga "REZ" (Riga Electrical Machine Building Plant),
shortcomings holding up the production of new electric rolling stock were discussed

?nd plans were made for perfecting the construction of the electric motor-car units
217).
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In 1956, in connection with the wider development of the suburban passenger traffic
in the industrial centers, the locomotive building industry planned to produce a
new type of motor-car unit with 130 km/hr design speed and improved pick-up capa-
cities, as compared with the presently operating and existing motor-car units (218).
According to Gudok, 11 February 1956, the Riga Car Building plant had at that time
almost completed the design of a new electric train unit made up of five cars and
five trailers. It was planned that three such trains would be produced and tested
in 1956 (219).

In accordance with the Sixth Five Year Plan¥*, the Riga Car Building plant will
Produce improved motor-car units for the suburban passenger traffic duriag that
preriod. As mentioned before, the plant has suffered & number of setbacks. In the
design and production of electric train test models, shortcomings appeared during
?he ;esting which made it impossible to accept the sections for serial production
220) .

It was reported in September 1956, that during the first 8 months of that year, the
electrified main railroad lines had received an extra 80 series-produced electric
sections from the Riga car construction plant. Recently the construction of motor-
car sections produced by the plant has improved sharply.

The construction of a new type of electric train, the ER-5, is plenned for the
near future. A new type of elastic mounting is planned for the traction motor
which will soften the jar from rail joints and will prolong engine life. The

transmission from the motor to the reducer will be a disc-torsion clutch (221).

The 21 September 1956 issue of Gudok reported that the Riga Railroad Car Building
Plant must produce the first "ER-1" type electric motor-car train by 7 November 1956.
The new type motor-car is U4 tons lighter in weight than the one now serially pro-
duced. The "ER-1" electric unit will be made up of 1O-car composition.

The "ER-1" motor-car train has only one trailer car following each motor-car while
the motor-car unit which is now in serial production has two trailer cars following
each motor-car. The new train will accomodate 1,056 passengers. One hundred
thirty kilometers per hour will be its maximum speed.

Due to the approaching deadline for this design, the work at the plant was in full
swing. Simultaneously the work on the construction of 8-car electric train "ER-5"
type was also speeded up (222). For illustration see Fig. 70, T1.

* Concerning the repair of motor-car rolling stock, the Sixth Five Year Plan fore-
sees the repair of electric motor-car units at: Perovo plant, "Pamyati revolyutsii
1905 goda," at October plant (in Leningrad), at Tbilisi Locomotive Repair Plant,
at Krasnoyarsk Steam Locomotive Repair Plant and in the workshops at Perm', as re-
ported in Gudok, 8 September 1956.
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F. Production Chart

Planned ) Actual
Years Production Production

1932 2u(2) 1 () 14893

Second 5 Year Plan
1933-1937 350(22)

1933 160(T) 17(4) 300)

193k 1o(8) 19(9) e
50(12) 38(13)

(15)

1935 75 + 15:-90

£2(16) EES 120(18)

1936

1937 150(&) 32(19) 152(20)

Third Five Year
Plan
1938 - 19k2

1938

1939

19ko

19hk1

World War II

Fourth Five Year

Plan
1946-1950

1946

1947
1948
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F. Production Chart Cont'd.

Planned Actual
Years Production Production

Fifth Five Year
Plen
1951-1955

195k 158(33)

1955 104 (3%)

Sixth Five Year
Plan

1956-1960

Jan-Jun = (4O)
15 105

16 ()

1956

1956

1960
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1) Electrification of Moskva - Mytishchi - Aleksandrov line (Cont'd.)

Gudok, 12 Aug 56, p. 3

Vechernysys Moskva, 21 Jan 54, p. 1

Rekov, 1955, p. 32L

Vechernyaya Moskva, 5 Oct 53, p. 1

Gudok, 13 May 54, p. 3

Vechernysya Moskva, 21 Jan 54k, p. 1

Gudok, 13 May Sk, p. 3
Gudok, 29 Aug 5k, p. 3

Vechernyaye Moskva, 28 Apr 56, p. 1

Ibid.

~B. Northern System - Reference Notes

2) Electrification of Moskva - Iksha - Dmitrov line.

Hendbook of Tariffs, Moskva, 1954
Saushkin, 1953, p. 62

Vechernyays Moskva, 26 Jan 5k, p. 2

Ibid.
Handbook of Tariffs, 1954, p. 397

Vechernyaya Moskve, 26 Jan 5k, p. 2

Gudok, 10 Mar 54, p. 1
82) Ivia.
Vechernyaye Moskva, 20 May Sk,

84k) Pravda, Vostoka, 10 Jul 5k, p.

Vech. Moskva, 15 Dec 54, p. 1
86) Gudok, 30 Mar 55, p. 4; 17 Dec
Ibid.

88) 1Ivid.
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2) Electrification of Moskva - Iksha - Dmitrov line (Cont'd.)

Gudok, 30 Mar 55, p. 4; 17 Dec 54, p. 3
Ibid., 1 Mar 55, p. 2

Ibid., 30 Mar 55, p. 4

Tpid.

Ibid., 1 Jul 56, p. 1

Ibid.

Gudok, 6 Jul 56, p. 1

Ibid.

Toid.

C. Gor'kiy system lines of Moskva Rail Junction

Teriffs Hendbook, Moskva, 1954, p. 191 - 193
Khachaturov, Distribution.., 1939, p. 5T1
Electrification of Rail Transport, No. 7, 1934, p. 5
Ibid.

Ibid.

Ibid.

Ibid.

Ibid.

Rakov, 1955, p. 345

Electrification of Rail Transport, No. 1, 1932, p. 6

Moskovskaye Pravda, 16 May 1956

Ibid.

Ibid.
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D. Moskva - Ryazen' line of the Moskva Reil Junction

Reference Sources

Rakov, Lokomotivy..., 1955, p. 3u5

Gudok, 22 Oct 54, p. 2

Khachaturov, T. S. Distribution.., 1939
Electrification of Rail Transport, No. 1, 1932, p. 6
Electric Power, No. 7, 1955, p. 40O

Golovanov, 1956, p. 47

Gudok, 10 Nov 55

Ibid., 7 Mar 56, p. 2

Ibid., 14 Feb 56, p. 3

Ibigd.

Notebook of Railroad propaganda worker, No. 7, Apr 56, p. 16

Gudok, 16 Jan 57, p. 2
E. Moskva - Kursk - Donbass line; 1.(Moskva-Serpukhov-Skuratovo-Podol ‘'sk)

121) Gudok, 18 May 55, p. 2
122) Khachaturov, 1939, p. 570
123) Rakov, 1955, p. 345

124k) Vechernyaya Moskva, 17 June 53, p. 1

125) Gudok, 8 Jan Sk, p. 1

126) Vechernyaya Moskva, 19 Jan Sk, p. 2

127) Ibid.

128) Ibid., 26 Jan 54, p. 2

129) Pravda Vostoka, 10 Jul 54, p. 1
130) Ibigd.

131) Gudok, 21 Jul 54, p. 1

132) Ibid.
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1) Moskve - Kursk - Donbass line (Moskva - Serpukha - Skuratov - Podol'sk) (Cont'd.)

133) Gudok, 18 May 55, p. 2
134)  Ibid., 23 June 56
135) Iogd.

136) Ibid., 12 Aug 56, p. 1
137) 1Ibid., 31 Aug 56,

138)  Ibid.

139) Ibid., 27 Sep 56,

1k0)  Ibid., 9 Mar 56, p. 2
141)  Ibid.

14k2)  Ibid., 27 Jan 56, p. 1

2) Moskva - Kashira route

History of Rail Development of Moskve, by V. N. Obraztsov, 1948, Moskva, p.23
Rakov, 1955, p. 351
Trud, 24 Nov 53, p. 1

Vechernyaya Moskva, 26 Jan S5k, p. 2

Ibid., 20 Feb 54, p. 1
Gudok, 25 Jen 55, p. 1
Gudok, 18 May 55, p. 2;
Pravds, 11 Mar 55, p. 4
Ivid.

Gudok, 31 Mar 56, p.
Ibid.

Ibid.
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3. Electrification of Ozherel'ye - Pavelets Line

a. Usage of single-phase alternate current of
industrial frequency - Reference Notes

Stroitel'naya Gezeta, 16 Nov 55, p. L

Ibid.
Pravda, 6 Jun 55, p. 2]
Tbid., 4 Aug 56, p. b4,

Stroitel 'naya Gazeta, 16 Nov 55, p. U

Pravda, 6 Jun 55, p. 2
Ibid.
Ibid.

New Types i i ansportation, by USSR Academy of Science,
1956, p. 6

Chernyshev, M. A. New Technical.., 195%, p. 10
Pravda, 6 Jun 55, p. 2
Ibid.

Ibid.

Stroitel 'naya Gazeta, )

Vech. Moskva, 2 Apr Sh, p. 1
Ibid.

Gudok, 30 Mar 55, p- 4

Vech. Moskva, 2 Apr 54, p. 1)
Bragda, 6 Jun 55, p. 2
Ibid., 6 Jun 55, p. 2

Vech. Moskva, 11 Oct 55
Ibid.

Ibid.

Stroitel 'naya Gazeta, 16 Nov 55, p. 4

Ibid.
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177)
178)
179)
180)
181)
182)
183)
184)
185)
186)
187)
188)
189)
190)
191)
192)
193)
194)
195)
196)
197)

198)

199)
200)
201)
202)

3. Electrification of Ozherel‘ye - Pavelets Line (Cont'd.)

Stroitel 'naya Gazeta, 16 Nev 55, p. 4

Ibid.
Vech. Moskva, 2 Jan 56

Gudok, 4 Jan 56, p. 1

Ibid.

Ibid.

Ibid., 7 Mar 56, p. 3

Tobid.

Ibid.

Ibid.

Ipid.,

Vech. Meskva, 22 May 56, p. 2
Ibid.

Pravda, 4 Aug 56, p. 4
Gudok, 7 Sep 56, p. 2

Ibid.

Ibid.

Ibid.

Ibid.

Ibid.

Ibid.

F. Moskva - Kiyev System

I. S. Sal'nikov, The Electrification of Rail Transport in the Fifth Five-Year
Plan Beriod (Blektrifikatsiya zheleznodorozhnogo transporta v pyatoy
pyatiletke), Meskva, 1953, pp.22-23

Gudek, 30 Dec 1951, p. 1
Trud, 2k Nov 53, p. 1

Pravds Vestoka, 10 Jul 54, p. 1

Railwey Transpert, Ne. 3, 1956, pp. 11-13
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G. Kalinin system lines

Raekov, 1955, p. 345
Ibid.

Vechernyaya Moskva, 20 Jun 53, p. 3

Tbid.
Rekov, 1955, p. 345
Tbid.

Chelyabinskiy Rabochiy, 24 Sep 46, p. 3

Rakov, 1955, p. 345
Gudok, 30 Nov S5k, p. 2

Vechernyays Moskva, 26 Jan Sk, p. 2

Gudok, 3 Apr 54, p. 2

Vechernyaya Moskva, 12 May 54, p. 2

Gudok, 4 Jan 55, p. 1
Ibid.

Reilway Trensport, No. 3, 1956, pp. 11-13

H. October System

Gudok, 10 Mar 54, p. 1
Saushkin, 1953, p. 59
Vechernyaya Moskva, 17 Jun 53, p. 1

Vech. Moskve, 1k Nov 53, p. 2

Trud, 24 Nov 53, p. 1

Vech. Moskva, 26 Jan 54, p. 2
223) Pravda Vostoka, 10 Jul S5k, p. 1
22l) Vech. Moskva, 26 Jan 54, p. 2
225) Gudok, 10 Mar S5k, p. 1
226) Ibid.
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-H. October System (Cont'd.)

Gudok, 10 Mar 54, p. 1

Pravda Vostoka, 10 Jul 54, p. 1

Ogonek, No. 51, Dec 5k, p. 3

Railway Transport, No. 3, 1956, pp. 11-13

Leningradskays Pravda, 22 Jul 56

A. Electrification of Raillines Near Leningrad
1) Gudok, 4 Nov 54, p. 2

2) Great Soviet Encyclopedia, No. 2k, 195k, p. 499

3) Gudok, 4 Nov 5k, p. 2

4) Flectrification of Rail Tramsport, No. 1, 1932, p. 6
5) ZIbid.

6) Ibid.

7) Ivid.

8) mbid., Wo. 11, 1933, p. 3

9) Ibid.

10) Rakov, Lokomotivy, 1955, p. 345

11) Electrification of Rail Tramsport, No. 8, 1932, p. 2
12) Great Soviet Encyclopedia, Vol. 36, 1938, p. 399
13) Ibvid.

ik) T. S. Khachaturov, Distribution, p. 571

15) Gudok, 4 Nov 54, p. 2

16) I. V. Kovalev, Railroad Trensportation in the New Stalin Five-Year
Plan Period, 1986, . ‘

17) Ogonek, No. 22, 31 May 53, p. 10
18) Ivid.
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A. Leningrad rail lines (Cont'd.)

Ogonek, No. 22, 31 May 53, p. 10
Kommunist Tadzhikistana, 16 Jul 52, p. 1
Gudok, 13 Nov 53

leningradskaya Pravda, 18 Mar 52, p. 2

Pravda, 16 May 53, p. 1

Pravda, 19 May 53, p. 1; cf. Vechernyaya Moskva, 18 May 53, p. 3;

»Ogonek, 31 May 53, p. 10
Ibid.

Ogonek, 31 May 53, p. 10
Ipig.

Gudok, 5 Apr 56, p. 1

Leningradskaya Pravda, 22 Jul 56

Gudok, 5 Apr 56, p. 1

Ibid., 1 May 56, p. 3

Ibid.

Iobid.

Handbook of Tariffs, 1954, Vol. 1, p. 350
Gudok, 1 May 56, p. 3

Ibid., 28 Jan 56, p. 2

leningradskays Pravda, 22 Jul 56

B. Lines near Kiyev

38) Trud, 6 Feb 48, p. 4; cf. Izvestiya, 20 Mar 4o, p. 1

Large Soviet Encyclopedia, Vol. 20, 1953, p. 589; O. T. Dibrov,
Geografiya Ukrainskoi RSR (Geogrsphy of the Ukrainian SSR), 1954, p. 201

Trud, 24 Nov 53; p. 1
Pravda, 20 Jan 55, p. 2

42) 71via.

| 43) Promyshlenno-Ekonomtcheskaya Gazsta 2 Sep 56, p. 3
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¢. Electrification of rail lines in Riga

Reference Sources

Naporko, Ocherki.., 1954, p. 262

Gudok, 8 #pr 51, p. 1

Gudok, 3 Jun 5k, p. 3

Gudok, 3L Jul 53, p. 2

Gudok, 27 Jun 51, p. 3

Large Soviet Encycl., Vol. 24, 1953, p. 335
Gudok, 9 Jun 55, P. 2

Gudok, 3 Jun 54, p. 3

Sovetskaya Latvia, 22 Jul 56, p. 2

Jbid.

D. FElectrification of rail lines near Tallin

Reference Sources

Rakov, Lokemotivy, 1955, p. 350

Ibid.

Ivid.

Toid., p. 351

Naporko, A. B., Ocherki.., 1954, p. 226

Sovetskaya Estoniya, 31 Jul 55, p. 3

Sovetskaya Estoniya, 21 Oct 55, p. 3
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ter IV
Electrification of rail section on Stalin, Donets, and Scuthern Systems
Reference Notes

B) Electrification of the Zaporozh'ye - Nikopol' - Dolgintsevo line H
operations on the Zaporozh'ye - Dolgintsevo line.

Electrification of Rail Transport, No. 1, 1932, p. 6

Rosenfel'd, 1951, p. 8

Plan for 1935, p. 277

Khachaturov, 1939, p. 571

Golovanov, 1956, p. T

Khachaturov, 1939, p. 572

Gudok, 21 Mar 56, p. 2

Ibid.

Ibid.

Ibid.

Tbid., 29 Aug 5k,

Ivid.

Ibid., 21 Mar 56, p. 2

Ibid.

Ipid.

Ibid.

Ibid.

Ibig.

Ibid.

Ibid.

Ibid.

Ibid.

bid.

2h)

25) Gudok, 2 Oct S5k, p. 2

NOTE: THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE ACT, 50 U.'S. C.—
31 AND 32, AS AMENDED. . ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY'LAW.
IT MAY NOT BE REPRODUCED IN WHOLE OR IN PART, BY OTHER THAN UNITED STATES AIR FORCE AGENCIES, EXCEPT BY PERMISSION OF THE DIRECTOR OF

—— UNCLASSIFIED

(CLASSIFICATION) 16—55570-1 X U. . GOVERRNENT PRINTING OFFICE

Sanitized Copy Approved for Release 2011/03/15 : CIA-RDP81-01043R000800060004-9



Sanitized Copy Approved for Release 2011/03/15 : CIA-RDP81-01043R000800060004-9

AF FORM 1i2—PART 1l

APPROVED 1 JUNE 1948

(CLASSIFICATION)

AIR INTELLIGENCE INFORMATION REPORT

FROM (Agency)

REPORT NO.

AFOIN-1A1 IR - 1338 - 57 PAGE 126 oF 163

k2
2)

3)

‘Electrification of Rail Tramsport, No. 1, 1932, p. 6

2] Planning for the electrification of Yasinovataya - Pyatikhatki route

Ibid.
Gudok, 18 Jul 56, p. 3; Notebook of the Waterway Worker, No. 13, Jul 56, p. 44
Gudok, 18 Jul 56, p. 3

Ibid.

) Flectrification of Khar'kov - Merefa Line of the Southern System

Gudok, 4 Mar 54, p. 3
Ipid.
Ibid.
Ipid.
Ibid., 21 Jul 56, p. 3
Ibid.
Ibid.
Ibid.
Gudok, 21 Jul 56, p. 3

Promyshlennaye Ekonomicheskaya Gazeta, 27 Jul 56

Ivid.
Ibid.
Izvestiya, 2 Aug 56
Ibid.

Chapter V
Kirov system
Plen for 1935, p. 277; cf. Plan for 1936, p. 618
Great Soviet Encyclopedia, Vol. 21, 1954, p. 122

Khachaturov, Distribution of Transp. p. 5T71; Great Soviet Encyclopedia,
1954, Vol. 21, p. 122
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Kirov system {Cont'd.)

4) Golovanov, 1956, p. T

5) Khachaturov, Distribution of Tremnsport, p. 572
6) Obraztsov, Perspectives, p. 16

7) Gudck, 8 Dec 56, p- 3

8) Ibid.

9) Ibid.

Chapter VI

Transcaucasian System: &) Electrified Lines of the System

Reference Notes

Gudok, 18 Dec S5h, p. 2
Obraztsov, 1948, p. 9
Ibid.
Rakov, Lokomotivy, p. 34O
Electrification of Rail Transport, No. 10, 1932, p- 22
Obraztsov, 1948, p. 9
Modzelevskiy, 1951, p. 179
Rekov, 1955, p. 316
Khachaturov, 1939, p. 5T1
10) Ipid.
11) Rekov, 1955, p. 320

12) Electrification of Rail Transport in the Fifth Five-Year Plan period,
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SSSR na
the USSE for 1941). Moskva, 1941. 49/ pages.
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State Planning Cammission Itogl vypolneniys pyatiletnego plana nsrodnogo khozyaystv
sovuzs SSR (Results of the Second Five-Year Plan Fulfillment). Moskva,

1939. 174 pages.

State Planning Commission Narodno—khoz ystvennyy plan na 1935 god (National
Economy Plan for 1935), Foskva, 1935,

State Planning Commission Narodno-khozyaystvenn: plan na 1936 (National
Economy Plan for 1936). Moskva, 1936,

State Planning Commission Shesto: pyatiletniy plan razvitiya narodnogo
khozyaystva soyuaz SSSR (Sixth Five-Year Plan for the Development pof

National Economy in the USSR)., Moskva, 1956.

State Planning Commission Iretiy pyatiletniy pdan razvitiya narodnogo
khozyaystva soynza SSSR (Third Five-Year Plan). Moskva, 1939. 238 pages,

State Planning Commissicn Vtoroy pyatiletniy plan razvitiya narodnogo
khozyaystva SSSE (Second Five-Year Plan of the Development of National

Economy of the USSR). Moskva, 1934. 685 pages.
Tarifnoye rukovodstvo (Handbook of Tariffs), Moskva, 1954,
USSR Academy Of Science Gruzinskaya SSR Moskva, 1956, 348 pages,

USSR Academy Of Science Konferentsiya pc voprosam pévy sheniya skorostey
dvizheniya na transporte (Conference cn Problems for Increase of Traffic

Speeds in Transportation). Moskva, Summary of reports, 58 pages.

USSR Academy Of Science Novyye vidy tyagi na transperte (New Motive Power in
Transportation). Moskva, 1956, 132 pages,

Vedenisov, B. N., Sologubov, V. N., Syromyatnikov, S, P., Khachaturov, T. S,
Kratkiy tekhnichesk zheleznodorozhnyy slovar (Short Technical Railroad
Dictionary). Moskva, 1946, 606 pages.

Vlasov, I. I. Kontaktnaia set! (Contact Network). Moskva, 1951, 386 pages,

Vol'fson, L. Ya,, Ledovskiy, V. I., and Shil'nikov, N. S, Ekonomika transporta
(Economics of Transportation). Moskva, 1941. 687 pages.

Voronin, A. V. Energaswsbzheurye elektrocheskikh zheleznykh dorog (Electric
Power Supply to Electrified Railroads)., Moskva, 1954. 350 pages.

Voronin, A, Vo Issledovanive raboty ugtroystv elextricheskoy tyagi (Research on
Operation of Electric Traction Facilities)., Moskva, 1953,

Vycherevin, A, E, Osnovy zheleznodorozhnogo dels (Basics of Railroading).
Moskva, 1955. 400 pages.

Yakubov, L. S, Osnovy zheleznodorozhnoy statistiki (Basics of Railroad Statistics)
Moskva, 1953,
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Bloknot agitatora vodnogo transporta (Notebook of the Waterway Propaganda
Worker). Moskva, 1956,

transporta
Bloknot agitatora zheleznoderozhnogo 7Eﬁo€ebook of the Railroad Propaganda
Worker), Moskva, 1956.

Elektrichestvo (Electric Power). Moskva, 1955.

Elektrifikatsiys zheleznodorozhnogo transpopta (Electrification of Rail
Transport), Moskvs, 1932.

Elektroenergetika (Electrical Engineering). Leningrad, 1955.

Ogonek. Moskva, 1953, 1956.

Planovoye khozyaystvo (Planned Economy). Moskva, 1956.

(Soviet Union, Moskva, 1956,

Tekhnika zheleznykh dorog (Railrcad Technical Equipment). oskva, 1956,
Voprosy ekonomiki (Problems of Economics). Moskva, 1956,

Voyennye zhaniya (Military Science). Moskva, 1956.

Zheleznodorozhnyy transport (Railroad Transportafion). Moskva, 1946, 1947
1955, 1956,

NEWSPAPERS

Bakinskiy Reabochiy. 1949, 1953, 1955, 1956.
Chelyabinskiy Rabochiy. 1946.

Gudok. 1951 - 1957.

Izvestiya. 1949, 1954, 1956,
Kazakhstanslkaya Pravda. 1955,

Kommunist. 1948, 1956,

Kommunist Tadzhikistanag. 1952,

Komsomol 'skaye Pravda. 1954, 1955.

Krasnyy Flot. 1952,
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Pravda Ukrainy.
Pravda Vostoka.

Sovetskaya Litva.

Sovetskily Flot.

Leningradskays Pravda. 1952, 1955, 1956,
Moskovekays Pravda. 1956.

Pravda. 1949, 1953 - 1957.

1955.

1954,
Prauyshlenno - Ekoncmicheskaya Gageta. 1956.
é;vetskag Belorusiya. 1956.

Sovetskava Egtoniya. 1955.

Sovetskaya Latvias 1955, 1956.
Sovetskaya Rossiya. 1956.

Stroitel'naya Gazeta. 1955.

Trude 1947, 1948, 1953.

Turkmenskaya Iskra. 1955, 1956, 1957.
Yechernyaya Moskva. 1953 - 1956,
Zarys Vostoks. 1954, 1955, 1956.
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1960 1935 1940 1950 1953

1940 1945 1950 1955
B No. 1~ o

_1935
I No. 2
Freight traffic on the electrified lines, calculated

in ton-kilometers increased 8.8 times in 1955 as com-
pared to 1940. The growth in length of electrified
lines and the performance carried out by locomotives is

shown on the attached diagram, No. 1

Diagram No. 2 shows the percentage of electrified lines
-to the total length of rail network and the freight

traffic.

Fig. 1 =

SOURCE: Golovanov, 1956, p. 9.
Inclosure No. 1 to AFOIN-1ALl IR - 1338 - 57 1 May 1957
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Map of rail lines (sclid lines)
electrified by 1960

Gudok, 27 January 1956.
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Fig. 5 - Diagram showing the growth of ]
electrified rail lines from 1940
to 1960 (in per cent).

Gudok, 27 January 1956.
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DIAGRAM OF THE DEVELOPMENT OF THE MOSCOW RAILROAD

SYSTEM FROM 1937 TO 1952

RATLROAD LINES ON STEAM TRACTION. B. RATIROAD LINES ON ELECTRIC THACTION.

LG6T L8R T

1. YAROSLAVSKTY TRRMINAL (YAROSLAVL')s 2. KAGANSKIY THRHINAL (KAZAN'): 3. LEMINGRADSKIY
TERMINAL (LFNTNORAD): L. KURSKIY TERMIMAL (KURSK)s S. PAVRLSTSKIY TERMINAL (PAVELETS): 6. KIYiVSKIY
TERONAL (KIEV): 7. BELORUSSKIY TERMINAL (BELORUSSIAN): 8. SAVELOVSKIY TERMINAL (SAVELOV):

9. RIZHSKIY TERMINAL (RIGA).

Fig. 6 =~ Diagram
SOURCE: Saushkin, 1953, p. 62
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Fig. 7 - Diagram
SOURCE: Saushkin, 1953, p. 62.
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Fig. 8 - Photo shows an electric locomotive
train on the Moskva - Serpukhov stretch of the Moskva - ’
Kursk - Donbass system.

Gudok, 18 May 1955, p. 2.

Fig. 9 - At Pererva electric locomotive enginehouse on the
Moskva - Kursk - Donbass system.

SOURCE : Gudok, 9 March 1956, p. 2.
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Fig. 10 - Photo shows condition on

tracks to the locomotive

repair and servicing shop

on the Ozherel'ye -

Uzunovo stretch. Fig. 11 - The first locomotives
using single-phase
alternate current of
industrial frequency
could not be placed in
enginehouse due to lack
of facilities and were
left for several days
on the tracks of the
Ozherel'ye - Uzunovo
stretch

Gudok, 7 March 1956

Fig. 12 - 014 fashioned and primitive Fig. 13 - Electric train leaving
system of sanding new single- Kashira station
phase alternahte current elec-

tric locomotive on Ozherel'ye- SOURCE: Gudok, 30 March 1956.
Uzunovo stretch

SOURCE: Gudok, 7 March 1956.
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Fig. 1t - View of the first electric train departing from
the Vitebskiy Terminal in Leningrad for Pushkin and
Pavlovsk.

SOURCE: Ogonek, 31 May 1953, p. 10

Fig. 15 - Preparing lumber for the roof of the
nev enginehouse at Adler station.
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Fig. 16 - Loading foundations for reinforced concrete
supports produced at Belorechenskaya

SOURCE : Gudok, 28 June 1956, p. 1.

Fig. 17 - Near Chusovskaya Electric Locomotive
Enginehouse (Sverdlovsk System). o
SOURCE: _Gudok, 29 April 1955, p. 1. 1088040
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- An electric train pulling a heavy duty train

on the Ufa - Chernikovka stretch.
SOURCE: Gudok, 25 February 1955.

19 - Blectrification of the Dema - Kropachevo line:
installation of oil circuit breaker of the elec-
tric sub-traction station at Dema.

Fig.

SOURCE: Gudok, 19 September 195k.
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The installation of an anker tower on the Vavilovo -
Min'yar stretch.

Gudok, 19 September 195k.

Fig. 21 - electric locomctive pulling a heavy duty
train on Vavilovo - Min'yar stretch of the Ufa system.

SOURCE: Gudok, 10 November 1955.
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Fig. 22 - Electrified section on the Dema -
Rayevka line.

SOURCE : Gudok, 12 August 1956, p. 1

Fig. 23 - Installation work on a run near Rayevka
Station on the Dema - Rayevka Electrified
section of the Ufa system.

Gudok, 12 July 1956, p. 3.
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Fig. 24 - An electric locomotive draws a heavy duty train along
a section of the Vyazovaya-Kropachevo railway of the
South Urals system.

SOURCE: Gudok, 13 July 1956, p. 3.
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A string of railrca’ cars loaded with coal on an
)

electrified section of the ioutn-''ral§Rallvay.
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~udol, 26 fugust 1Y)
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26 - A train loaded with T00-30C tons of freight, over
the norm hauled by electric locomotive on Zlatoust -
Chelyabinsk section of the South Urals system.

Gudok, $ April 1954, p. 1.
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“orkmen at farabinsk clectric locomotive enginehouse.

Gudol
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Signal - operetor at station of

the Omsk system.

SOURCE : Gudo_lg , 11 March 195

- This building was formerly used for technical
inspection of steam locomotives at Barabinsk, now
it has been adjusted for equipping of electric
locomotives and has a mechanized system of sanding
and lubricating.
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Near Barabinsk station of the Omsk system.

Gudok, 9 March 1956.

Fig. 31 - An interior view of a reconstructed shop
for lifting repair at Barabinsk locomo-
tive enginehouse.

Zheleznod. Transport Ho. 1, 1956, p. 32.
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Installation of contact network at Nazyvayevskaya
station of the Cmsk system.

Gudok, 4 July 1956.
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Pig. 33 - The installation of an oil circuit-breaker at the
Nazyvayevskaya traction sub-station.

LG6T Lel T

soURCT:  Gudok, 14 July 1956, p. 3.
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Fig. 34 - Shunting operations at Nazyvayevskaya
Station of the Omsk system.

SOURCE : Gudok, 25 July 1956.
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Fig. 36 - View near Petrushanskaya sub-
station on the electrified Omsk -
Nazyvzyevskaya section.

SOURCE: Pravda, 14 November 1956.
Fig. 35 - View of a contact I
tower at
Nazyvayevskaya
station.

SOURCE: Gudok, 21 July 1956.
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Fig. 37 - A part of the electrified Usuaty - Novokuznetsk
section of the Tomsk systemn.

SOURCE: Gudok, 7 June 1955, p. 2.

Fig. 38 -~ Workmen at the lifting and medium
repair shop of Inskaya electric loco-
motive enginehouse of the Tomsk system.

SOURCE: Gudok, 11 March 1956, p. 1.
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An electric locomotive along a section of the Irkutsk

S}yudanka line of the East Siberian Railway near the
city of Baykal, which lies in the distance.

Gudok, 7 July 1956, p.

electric locomotive.
SOURCE: Rakov, 1955, p. 317. 1088545
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Fig. 41 electric locomotive. The inscription v POXTHUM
on the locomotive states: "First Soviet electric
locomotive."

SOURCE: Rakov, 1955, p. 322.

Fig. 42 - Lay-out of equipment on

electric locomotive.
SOURCE: Rakov, 1955, p. 322

50X1-HUM

electric locomotive
with rheostatic braking system.

SOURCE: Rakov, 1955, p. 323.
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50x1.HOMEE
Fig. Lb4 - electric locomotive-
SOURCE : Rakov, 1955, p. 326.

0-3,040-3,-0 type 50X 1-HUM|
electric locomotive.

Rakov, 1955, p. 328.

SOURCE :

I

S B Qﬁ,&

i
i
i

locomotive.
SOURCE : Rakov, 1955, p. 336.
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The first electric locomotive constructed
in Novocherkassk, Rosotv o.

Gudok, No. 50, April 23, 19Lk7, ». 1.
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[50X1-HUM)|

4y s5ingle-phase electric locomotive
SOURCE:  Rakov, 1955, p. 338.

&7

O o v . s dhapores

[50X1-HUM|

electric locomotive operating on single-phase -
industrial frequency current passing testings at the ex-
perimental trackage of "Butovskiy" loop of the All-Union
Scientific Research Institute of the Rail Transport.

SOURCE: Gudok, 25 March 1956, p. 1

1096543
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Fig. 51 - New electric locomotive built by
Novocherkassit Iilectric Locomotive Building Plant.

SOURCE: Kazakhstanskaya Pravda, 4 January 1955, p. 1

Fig. 52 - 4,300 hp electric locomotive and
20 - 100 km/hr design speed built by Novocherkassk
Electric Locomotive Building Plant.

SOURCE: Railrcad Transport, No. 5, 1956, p. u47.
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Fig. 53 ~ The rirst O-axle - electric locomotive
produced by Novocherkassk Electric Locomotive Build-
ing Plant im. Budennyy.

SOURCE: Gudok, 11 February 1956.

Fig. 54 - The new main line electric locomotive
produced by Novocherkassk Electric Locomotive
Building Plant.

SOURCE: Gudok, 1 February 1956.
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Fig. 55 - Hew trunk line electric locomotive of 50X 1-HUM
produced by the Novocherkassk plant.
SOURCE: Railroad Transport, No. 2, 1956, front outside cover

Fig. 56 - High-powered electric locomotives
on the test tracks of the All-Union Scientific .
Research Institute. 108,

SOURCE: Railroad Transport, No. 7, 1956, front outside cover.

Inclosure No. 31 to AFOIN-1Al IR - 1338 - 57 1 May 1957

UNCLASSIFIED

Sanitized Copy Approved for Release 2011/03/15 : CIA-RDP81-01043R000800060004-9



Sanitized Copy Approved for Release 2011/03/15 : CIA-RDP81-01043R000800060004-9

UNCLASSIFIED

50X 1-HUM

Fig. 57 - View of the 8 axle, 5,000 hp
electric locomotive.

SOURCE: Railroad Transport, lo. 2, 1356, n. L7.

Fig. 58 - Final preparations at Novocherkassk electric
%ocomotive building plant for the dispatch of
8-axle electric locomotive.

SOURCE ; Gudok, 26 January 1956, p. 1 16355&3
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- electric locomotive re-eQuipped
for operations on two voltages.

Rakov, 1955, p. 325.

Fig. 60 - Three-car unit with
motor-car.

SOURCE : Rakov, 1955, p. 353.
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Fig. 61 - Three-car unit with motor~car
. o
exits to high platforms.

SOURCE: Rakov, 1955, p. 355.

Fig. 62 - Three-car unit motor-car with
exits to low platiorms.

SOURCE: Rakov, 1955, p. 355.

Fig. 63 - Electric motor-car built in 1926 by Mytishchi
Railroad Car Building Plant for Baku-Sabunch line.

SOURCE: Rakov, 1955, p. 341.
Inclosure No. 34 to AFOIN-1Al IR - 1338 - 57 1 May 1957
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TRIOD poorrirn

. . 50X 1-HUM|
Three-car unit with electric
motor-car.

Rakov, 1955, p. 343.

50X 1-HUM|

Fig. 65 - motor-car. -

SQURCE : Rakov, 1955, p. 343.
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Fig. 66 - Basic dimensions of three-car unit
with "Sr" motor-car.

SOURCE: Rakov, 1955, p. 35k4.
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Fig. 67 - Exterior view of the motor-car unit built by the
Rige Railroad Car Building Plant.

SQURCE : Gudok, 29 January 1955.

Fig. 68 - Interior view of the motor-car
unit built by a Riga Plant.

SOURCE: Gudok, 29 January 1955.

Fig. 69 - New "SN" three-car unit built by Riga Car
Building Plant in 1955.

SOURCE : Rakov
Tnclosure No. 36 to AFOIN-1Al 1 May 1957
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Fig. 70 - Exterior view of the electro-train unit of
the "ER-1" produced by the Riga Plant.

SOURCE : Gudok, 21 September 1956, p. 2.

Fig. Tl - New type electric train produced
by Riga Railroad Car Building Plant.

SOURCE: Izvestiya, 21 July 1955, p. 2.
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7 - Tagic dimensions of the three-car
series motor-car.
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"22" series 0-3,-040-3,-0
type electric locomotive
rakov, 1955, p. 330
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Fig. 74 - At “ovocherkassk Rlectric Tocomotive

ARTT: Cudok, 22 varch 1956, . 1.
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